

AWARDED HYDROELECTRICPOWER PROJECTS as of March 31, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)	
LUZON	CAR	Benguet	Atok	Cattubo I Hydroelectric Power Project	Green Indigenous Environment Development Corporation	On-going study and permitting	2.00		
				Cattubo II Hydroelectric Power Project	Universal Hydrotechnologies, Inc.	On-going study and permitting	3.00		
			Bakun & Mankayan	Mankayan 1 Hydroelectric Power Project	Hedcor, Inc.	Under evaluation for declaration of commerciality	12.70		
			Bokod	Bokod Hydroelectric Power Project	HEDCOR Itogon, Inc.	On-going study and permitting	18.00		
			Bokod & Kabayan	Kabayán 3	Hedcor Benguet, Inc.	On-going study and permitting	14.30		
			Buguias	Man-asok Hydroelectric Power Project	Benguet Electric Cooperative, Inc.	Under evaluation of declaration of commerciality	1.60		
			Itogon	Binga B Hydroelectric Power Project	SN Aboitiz - Energy, Inc.	On-going evaluation of accomplishment of first annual milestone under the approved work program.	10.80		
				Itogon 4 Hydroelectric Power Project	HEDCOR Itogon, Inc.	On-going study and permitting	6.90		
				Itogon 3 Hydroelectric Power Project	HEDCOR Itogon, Inc.	On-going study and permitting	10.45		
				Itogon 2 Hydroelectric Power Project	HEDCOR Itogon, Inc.	On-going study and permitting	10.40		
				Itogon 1 Hydroelectric Power Project	HEDCOR Itogon, Inc.	On-going study and permitting	10.35		
				Ambasa Hydroelectric Power Project	Goldlink Global Energy Corporation	On-going study and permitting	5.00		
				Kabayán	Eddet Adaoay 2 Hydroelectric Power Project	United Hydro Power Builders	On-going study and permitting	1.80	
					Eddet Adaoay 1 Hydroelectric Power Project	United Hydro Power Builders	On-going study and permitting	1.00	
				Kabayán	Natalang B Hydroelectric Power Project	PNOC - Renewables Corp.	Under evaluation of accomplishment	45.00	
				Kapangan & Kibungan	Kapangan Hydroelectric Power Project	Cordillera Hydro Electric Power Corporation (COHECO)	On-going construction activities	60.00	
		Mankayan	Apanta-an River Hydroelectric Power Project	Inno Gold Mining and Development Corp.	On-going study and permitting	5.00			

AWARDED HYDROELECTRICPOWER PROJECTS as of March 31, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
			Sabangan	Sabangan Hydroelectric Power Project	Hedcor Sabangan, Inc.	On-going construction activities	13.20	
			Sablan	Sabdang Hydroelectric Power Project	Goldlink Global Energy Corporation	On-going study and permitting	1.00	
			Tabaan Sur, Tuba	Abdao Hydroelectric Power Project	AV Garcia Power Systems Corp.	On-going permitting	2.00	
			Tuba	Kanggas Hydroelectric Power Project	Goldlink Global Energy Corporation	On-going study and permitting	3.00	
				Tadiangan Hydroelectric Power Project	Goldlink Global Energy Corporation	On-going study and permitting	4.70	
				Nangalisan Hydroelectric Power Project	Goldlink Global Energy Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	2.30	
				Sallapan Hydroelectric Power Project	Goldlink Global Energy Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	2.30	
				Abdao 2 Hydroelectric Power Project	AV Garcia Power Systems Corp.	On-going study and permitting	3.00	
			Tuba	Irisan 1 Hydroelectric Power Plant	Hedcor, Inc.	Operational. With Certificate of Endorsement under Feed-in-Tariff System for 3.8 MW Irisan 1 Hydropower Plant COE-FIT No. H2014-06-002 given on 16 June 2014		3.80
			Tublay	Tublay 1 Hydroelectric Power Project	AT Dinum Company	On-going study and permitting	0.90	
	Ifugao		Alfonso Lista	Maris Main Canals 2 Hydroelectric Power Project	SN Aboitiz Power-Greenfield, Inc.	On-going transfer to SN Aboitiz Power-Magat, Inc.	1.75	
			Asipulo	Panubtuban Hydroelectric Power Project	Sta. Clara Power Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	8.00	
			Asipulo & Kiangan	Likud Hydroelectric Power Project	Provincial Government of Ifugao	On-going study and permitting	1.00	
			Kiangan	Asin Hydroelectric Power Project	Enerhighlands Corporation	On-going study and permitting	4.00	

AWARDED HYDROELECTRICPOWER PROJECTS as of March 31, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)	
		Ifugao	Kiangan	Ibulao 1 Hydroelectric Power Project	Enerhighlands Corporation	On-going study and permitting	6.00		
				Ibulao 2 Hydroelectric Power Project	Enerhighlands Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	8.80		
				Hungduan Hydroelectric Power Project	Enerhighlands Corporation	On-going study and permitting	4.00		
			Kiangan	Ambangal Hydroelectric Power Plant	Provincial Government of Ifugao	Operational		0.20	
			Lagawe	Alimit Hydroelectric Power Project	SN Aboitiz Power-Ifugao, Inc.	On-going study and permitting	100.00		
			Lagawe	Ibulao Hydroelectric Power Project	Hydrocore, Inc.	On-going permitting	4.50		
			Lagawe & Mayoyao	Olilicon Hydroelectric Power Project	SN Aboitiz Power-Ifugao, Inc.	On-going study and permitting	10.00		
				Alimit Pumped-Storage Hydroelectric Power Project	SN Aboitiz Power-Ifugao, Inc.	On-going study and permitting	240.00		
			Lamut	Lamut Hydroelectric Power Project	Enerhighlands Corporation	On-going study and permitting	9.00		
			Tinoc	Tinoc 1 Hydroelectric Power Project	QuadRiver Energy Corporation	On-going permitting	3.00		
				Tinoc 2 Hydroelectric Power Project	QuadRiver Energy Corporation	On-going permitting	6.50		
				Tinoc 3 Hydroelectric Power Project	QuadRiver Energy Corporation	On-going permitting	5.00		
				Tinoc 4 Hydroelectric Power Project	PhilNew Hydro Power Corporation	On-going permitting	6.00		
				Tinoc 5 Hydroelectric Power Project (Lower Luhong)	Sta. Clara Power Corporation	On-going permitting	6.90		
				Tinoc 6 Hydroelectric Power Project (Wangwang)	Philnewriver Power Corp	On-going permitting	8.00		
			Kalinga	Chico Hydroelectric Power Project	San Lorenzo Ruiz Builders and Developers Group, Inc.	On-going transfer/assignment of HSC	150.00		
				Balbalan	Biyao Hydroelectric Power Project	AV Garcia Power Systems Corp.	On-going permitting	0.80	
				Balbalan	Saltan B Hydroelectric Power Project	PNOC - Renewables Corp.	Under evaluation of accomplishment	24.00	
				Pasil	Bolala Hydroelectric Power Project	Hedcor Kalinga, Inc.	On-going study and permitting	10.50	

AWARDED HYDROELECTRICPOWER PROJECTS as of March 31, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
	Kalinga	Tabuk	Bulanao Hydroelectric Power Project	DPJ Engineers and Consultants	On-going construction activities	1.00		
			Chico River Hydroelectric Power Project	San Lorenzo Ruiz Builders and Developers Group, Inc.	On-going study and permitting	45.00		
		Tanudan	Tanudan Hydroelectric Power Project	Hedcor Kalinga, Inc.	On-going study and permitting	12.70		
		Tinglayan	Tinglayan Hydroelectric Power Project	Pan Pacific Renewable Power Phils., corp.	Under evaluation of declaration of commerciality	4.32		
		Sadanga-Tinglayan Hydroelectric Power Project	Hedcor Bokod, Inc.	On-going study and permitting	60.00			
		Luplupa Hydroelectric Power Project	Hedcor Kalinga, Inc.	On-going study and permitting	14.50			
		Bugnay Hydroelectric Power Project	Hedcor Kalinga, Inc.	On-going study and permitting	13.60			
	Apayao	Kabugao	Apayao-Abulog Hydroelectric Power Project	Pan Pacific Renewable Power Phils., corp.	On-going study and permitting	600.00		
	Mountain Province	Barlig	Tanudan Hydroelectric Power Project	Asiapac Green Renewable Energy Corp.	On-going permitting	2.40		
			Bauko	Enodey-Abit 1 Hydroelectric Power Project	Kadipo Bauko Hydropower Corp.	Under evaluation for their request of Force Majeure	2.00	
		Enodey-Abit 2 Hydroelectric Power Project	Kadipo Bauko Hydropower Corp.	Under evaluation for their request of Force Majeure	1.20			
		Enodey-Abit 3 Hydroelectric Power Project	Kadipo Bauko Hydropower Corp.	Under evaluation for their request of Force Majeure	2.00			
		Ampassit Hydroelectric Power Project	Kadipo Bauko Hydro Power Corp.	On-going permitting	1.20			
		Enodey 1A Hydroelectric Power Project	Kadipo Bauko Hydro Power Corp.	On-going permitting	1.80			
		Besao	Besao 1 Hydroelectric Power Project	BIMAKA Renewable Energy Development Corporation (BREDCO)	On-going permitting	4.50		
			Besao 2 Hydroelectric Power Project	BIMAKA Renewable Energy Development Corporation (BREDCO)	On-going permitting	7.00		
			Besao 3 Hydroelectric Power Project	BIMAKA Renewable Energy Development Corporation (BREDCO)	On-going permitting	4.00		
			Besao 1A Hydroelectric Power Project	BIMAKA Renewable Energy Development Corporation (BREDCO)	On-going permitting	2.60		
			Besao 1B Hydroelectric Power Project	BIMAKA Renewable Energy Development Corporation (BREDCO)	On-going permitting	1.70		

AWARDED HYDROELECTRICPOWER PROJECTS as of March 31, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
	Mountain Province		Besao	Besao 2A Hydroelectric Power Project	BIMAKA Renewable Energy Development Corporation (BREDCO)	On-going permitting	1.10	
			Bontoc	Bontoc Hydroelectric Power Project	Hedcor, Inc.	On-going evaluation of accomplishment of first annual milestone under the approved work program.	40.00	
				Talubin Hydroelectric Power Project	Mountain Province Electric Cooperative, Inc.	On-going study and permitting	5.40	
			Mabungao	Mabungao Hydroelectric Power Project	Southeast Asia Renewable Power Corp.	On-going study and permitting	5.70	
			Malecom	Malecom Hydroelectric Power Project	Southeast Asia Renewable Power Corp.	On-going study and permitting	0.80	
			Malig	Malig Hydroelectric Power Project	Southeast Asia Renewable Power Corp.	On-going study and permitting	1.10	
			Natonin	Lower Siffu Hydroelectric Power Project	Asiapac Green Renewable Energy Corp.	Under evaluation of declaration of commerciality	8.00	
				Upper Siffu Hydroelectric Power Project	Asiapac Green Renewable Energy Corp.	Under evaluation of declaration of commerciality	8.00	
				Pantor Hydroelectric Power Project	Southeast Asia Renewable Power Corp.	On-going study and permitting	1.20	
			Tadian	Dicapan Hydroelectric Power Project	Asiapac Green Renewable Energy Corp.	On-going permitting	3.00	
	Abra		La Paz	Tineg Lower Hydroelectric Power Project	Sta. Clara Power Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	12.00	
			Lagayan	Tineg Hydroelectric Power Project	Sta. Clara Power Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	16.00	
			Luba	Luba Hydroelectric Power Project	Sta. Clara Power Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	7.50	
			Manabo	Three Rivers Hydroelectric Power Project	Sta. Clara Power Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	10.00	

AWARDED HYDROELECTRIC POWER PROJECTS as of March 31, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
I		Abra	Tubo	Amtuagan Hydroelectric Power Project	Sta. Clara Power Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	8.50	
				Gayaman (Tubo) Hydroelectric Power Project	Sta. Clara Power Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	8.50	
		Benguet & Ilocos Sur	Bakun & Cervantes	Mankayan 2 Hydroelectric Power Project	Hedcor, Inc.	Under evaluation for declaration of commerciality	20.30	
		Ifugao & Nueva Vizcaya	Asipulo & Ambaguio	Asipulo Hydroelectric Power Project	Hedcor Ifugao, Inc.	On-going study and permitting	17.65	
		Mt. Province	Bauko	Boga	Kadipo Bauko Hydro Power Corp.	On-going study and permitting	1.00	
		Ilocos Sur	Alilem	Alilem Hydroelectric Power Project	Philnewriver Power Corp	On-going permitting	16.20	
				Bakun AC Hydroelectric Power Plant	Luzon Hydro Corporation	Operational (Existing)		70.00
			Quirino	Quirino Hydroelectric Power Project	Philnewriver Power Corp	Under evaluation of declaration of commerciality	10.00	
			San Emilio	Matibuey Hydroelectric Power Project	Sta. Clara Power Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	6.50	
			Sugpon	Danac Hydroelectric Power Project	Philnewriver Power Corp	Under evaluation of declaration of commerciality	3.00	
		La Union	Bagulin	Baroro 1 Hydroelectric Power Project	Team (Philippines) Renewable Energy Corporation	On-going study and permitting	1.00	
				Baroro 2 Hydroelectric Power Project	Team (Philippines) Renewable Energy Corporation	On-going study and permitting	3.00	
				Baroro 3 Hydroelectric Power Project	Team (Philippines) Renewable Energy Corporation	On-going study and permitting	1.50	
				Bagulin I Hydroelectric Power Project	Green Indigenous Environment Development Corporation	On-going study and permitting	9.00	
			Naguilian	Naguilian	Naguilian Mini-Hydro Electric Corporation	On-going study and permitting	6.10	
			Tubao	Tubao Hydroelectric Power Project	LGU of Tubao	On-going permitting	1.00	
		Pangasinan	San Manuel	Butao Irrigation Drop Hydroelectric Power Project	Mindoro Grid Corporation	On-going study and permitting	1.40	

AWARDED HYDROELECTRICPOWER PROJECTS as of March 31, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
	II	Cagayan	Gonzaga	Baua 1 Hydroelectric Power Project	Pan Pacific Renewable Power Phils., corp.	Under evaluation of declaration of commerciality	4.44	
			Peñablanca	Pinacanauan River Hydroelectric Power Project	Sunwest Water & Electric Company, Inc.	On-going permitting	6.00	
			Santa Praxedes	Santa Praxedes Hydroelectric Power Project	Phildane Resources Corporation	On-going study and permitting	4.00	
		Isabela / Quirino	San Augustin	Dibuluan Hydroelectric Power Project	Greenpower Resources Corporation	Under evaluation of declaration of commerciality	5.50	
		Isabela	Balasig	Balasig 2 Hydroelectric Power Project	Greenpower Resources Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	7.00	
			Cabagan	Malampit 1 Hydroelectric Power Project	Greenpower Resources Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	10.00	
				Balasig 1 Hydroelectric Power Project	Greenpower Resources Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	9.00	
				Balasig 3 Hydroelectric Power Project	Greenpower Resources Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	7.00	
			Cordon	Magat F Hydroelectric Power Project	PhilCarbon, Inc.	On-going study and permitting	0.60	
			Dinapigue	Ilaguen 2 Hydroelectric Power Project	Isabela Power Corporation	Under evaluation of declaration of commerciality	14.00	
			Echague	Ilaguen 3 Hydroelectric Power Project	Isabela Power Corporation	On-going permitting	11.00	
				Ilaguen 4 Hydroelectric Power Project	Isabela Power Corporation	On-going permitting	10.00	
			Ilagan	Abuan River 1 Hydroelectric Power Project	Greenpower Resources Corporation	On-going study and permitting	10.80	
			Ilagan,	Ilagan Hydroelectric Power Project	Trans-Asia Oil and Energy Development Corporation	On-going study and permitting	10.00	
			Ramon	Maris Main Canals 1 Hydroelectric Power Project	SN Aboitiz Power-Greenfield, Inc.	On-going transfer to SN Aboitiz Power-Magat, Inc.	6.00	

AWARDED HYDROELECTRICPOWER PROJECTS as of March 31, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
		Isabela	Ramon	Magat A	I-Magat Renewable Energy Corporation	On-going study and permitting	1.30	
				Magat B	I-Magat Renewable Energy Corporation	On-going study and permitting	1.00	
			San Augustin / Madella	Dabubu Hydroelectric Power Project	Greenpower Resources Corporation	On-going study and permitting	4.50	
			San Mariano	Disabungan Hydroelectric Power Project	Greenpower Resources Corporation	Under evaluation of declaration of commerciality	5.50	
				Catalangan 1 Hydroelectric Power Project	Enerhighlands Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	5.50	
				Catalangan 2 Hydroelectric Power Project	Enerhighlands Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	2.70	
			San Mariano & San Guillermo	Ilaguen Hydroelectric Power Project	Isabela Power Corporation	On-going permitting	25.00	
			San Pablo	Magamian 2 Hydroelectric Power Project	Greenpower Resources Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	15.00	
			Tumauni	Malampit 2 Hydroelectric Power Project	Greenpower Resources Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	15.00	
			Tumauni	Tumauni Hydroelectric Power Project (Lower Cascade)	QuadRiver Energy Corporation	On-going permitting	6.00	
				Tumauni Hydroelectric Power Project (Upper Cascade)	PhilNew Hydro Power Corporation	On-going permitting	14.00	
		Nueva Vizcaya	Alfonso Castañeda	Mangayngay Hydroelectric Power Project	United Hydro Power Builders	On-going study and permitting	1.60	
				Denip Hydroelectric Power Project	JRV Renewable Energy Corporation	On-going study and permitting	2.00	

AWARDED HYDROELECTRICPOWER PROJECTS as of March 31, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
		Nueva Vizcaya	Alfonzo	Abaca Hydroelectric Power Project	JRV Renewable Energy Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	3.20	
			Ambaguio	Matuno 1 Hydroelectric Power Project	Smith Bell Mini-Hydro Corporation	On-going study and permitting	6.00	
			Bambang	Matuno 2 Hydroelectric Power Project	Smith Bell Mini-Hydro Corporation	On-going study and permitting	9.00	
				Matuno Hydroelectric Power Project	Epower Technologies Corp.	On-going permitting	8.00	
			Dupax del Norte and Alfonso Castañeda	Cassignan Hydroelectric Power Project	JRV Renewable Energy Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	5.00	
			Kasibu	Didipio 1 Hydroelectric Power Project	AT Dinum Company	On-going permitting	2.50	
				Didipio 2 Hydroelectric Power Project	AT Dinum Company	On-going permitting	6.60	
			Kasibu,	Adalem Hydroelectric Power Project	Goldlink Global Energy Corporation	On-going study and permitting	1.30	
			Santa Fe	Villa Flores Hydroelectric Power Project	Goldlink Global Energy Corporation	On-going study and permitting	1.20	
			Santa Fe,	Sinapaoan Hydroelectric Power Project	Goldlink Global Energy Corporation	On-going study and permitting	1.60	
			Solano	Commonal-Uddiawan Hydroelectric Power Plant	Smith Bell Mini-Hydro Corp.	Operational. With Certificate of Endorsement under Feed-in-Tariff System for 1.8 MW Commonal-Uddiawan Hydropower Plant COE-FIT No. H2014-07-003 given on 04 August 2014		1.80
		Quirino	Aglipay	Addalam Hydroelectric Power Project	Quirino Power Energy Corporation	On-going study and permitting	3.60	
			Cabbaroguis	Addalam Hydroelectric Power Project	Quirino Resoures Development Corporation	On-going permitting	26.00	
			Cabbaroguis and Dingasan	Diduyon Hydroelectric Power Project	Green Energy Management Holdings	On-going study and permitting	320.00	

AWARDED HYDROELECTRIC POWER PROJECTS as of March 31, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
II	Quirino	Nagtipunan	Geblem 1 Hydroelectric Power Project	Gedangan Enterprises Co.	On-going study and permitting	0.70		
			Gawagan 1 Hydroelectric Power Project	Gedangan Enterprises Co.	On-going study and permitting	4.30		
			Gawagan 2 Hydroelectric Power Project	Gedangan Enterprises Co.	On-going study and permitting	2.60		
			Dakgan 1	Asiapacific Renewables Corporation	On-going study and permitting	9.00		
			Dakgan 2	Asiapacific Renewables Corporation	On-going study and permitting	12.00		
	III	Aurora	Casiguran	Amro River Hydroelectric Power Project	Alternergy Viento Partners Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	3.00	
			Dinalungan	Talaytay Hydroelectric Power Project	Aurora Energy Corporation	On-going study and permitting	1.45	
			Dingalan	Davildavilan Hydroelectric Power Project	Sunwest Water & Electric Company, Inc.	Under evaluation of declaration of commerciality	1.00	
		Nueva Ecija	San Luis	Diteki Hydroelectric Power Project	Aurora Energy Corporation	On-going study and permitting	1.67	
			Bongabon	Calaanan Hydroelectric Power Project	Hydrokinetic Corp.	On-going study and permitting	2.00	
			Gabaldon	Dupinga Hydroelectric Power Project	Constellation Energy Corporation	On-going permitting	3.00	
			General Tinio	Rio Chico Hydroelectric Power Project	LGU of General Tinio	On-going study and permitting	2.00	
			General Tiño	Balintongan Hydroelectric Power Project	First Gen Luzon Power Corp.	Under evaluation of accomplishment	30.00	
			Pantabangan	Pantabangan (Pump Storage) Hydroelectric Power Project	First Gen Prime Energy Corp.	Under evaluation of accomplishment	300.00	
Rizal	San Jose	Diaman Hydroelectric Power Project	United Hydro Power Builders	On-going study and permitting	1.80			
		PRISMC Hydroelectric Power Project	PNOC-Renewables Corporation	On-going construction activities	1.00			
	San Jose	SDC Hydroelectric Power Project	PNOC-Renewables Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	0.50			

AWARDED HYDROELECTRIC POWER PROJECTS as of March 31, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)	
	III	Bulacan	Norzagaray	Angat (Pump Storage) Hydroelectric Power Project	First Gen Premier Energy Corp.	Under evaluation of accomplishment	300.00		
		Bataan	Mariveles	Mariveles Hydroelectric Power Project	Southeast Asia Renewable Power Corp.	Under evaluation of declaration of commerciality	1.10		
		Tarlac	Mayantoc	Camiling 2 Hydroelectric Power Project	Northgreen Energy Corporation	On-going study and permitting	4.00		
				Camiling 1 Hydroelectric Power Project	Northgreen Energy Corporation	On-going study and permitting	5.40		
				Camiling River 3 Hydroelectric Power Project	Northgreen Energy Corporation	On-going study and permitting	3.40		
				San Jose	Tibagan Hydroelectric Power Project	Sunwest Water & Electric Company, Inc.	On-going study and permitting	2.53	
		Tarlac, Pangasinan	San Clemenete & Mangatarem	Bacolan Hydroelectric Power Project	Northgreen Energy Corporation	On-going study and permitting	3.00		
		Zambales	Masinloc	Coto 1 Hydroelectric Power Project	Gedangan Enterprises Co.	On-going study and permitting	6.50		
	IV-A	Laguna / Quezon	Pangil / Real & Mauban	Siniloan Hydroelectric Power Project	Sierra Madre Water Corporation	Under evaluation of extension	35.00		
		Quezon	Lucban	Maapon Hydroelectric Power Project	Renessons Energy Corporation	On-going permitting	3.30		
				Mauban	Calmenue Hydroelectric Power Project	Sta. Clara Power Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	2.00	
					(Laguio) Laginbayan Malaki 2 Hydroelectric Power Project	Enervantage Supplier's Co., Inc.	On-going study and permitting	3.70	
					Mauban Hydroelectric Power Project	Aurora All Asia Energy Corporation	On-going study and permitting	10.00	
				Real	Kinanliman Hydroelectric Power Project	LGU of Real	On-going evaluation of accomplishment of first annual milestone under the approved work program.	1.60	
					Labayat River (Upper Cascade) Hydroelectric Power Project	Repower Energy Development Corporation	On-going study and permitting	7.00	
			Piapi River Hydroelectric Power Project	Repower Energy Development Corporation	On-going study and permitting	3.30			

AWARDED HYDROELECTRIC POWER PROJECTS as of March 31, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
		Quezon	Real	Labayat River (Lower Cascade) Hydroelectric Power Project	Repower Energy Development Corporation	On-going study and permitting	2.80	
				Tignoan River (Upper Cascade) Hydroelectric Power Project	Repower Energy Development Corporation	On-going study and permitting	3.50	
				Lalavinan River (Lower Cascade) Hydroelectric Power Project	Repower Energy Development Corporation	On-going study and permitting	7.00	
				Tibag Hydroelectric Power Project	Repower Energy Development Corporation	On-going study and permitting	5.00	
				Tignoan Hydroelectric Power Project	Aurora All Asia Energy Corporation	On-going study and permitting	20.00	
			Sampaloc	Sampaloc Hydroelectric Power Project	Aurora All Asia Energy Corporation	On-going study and permitting	8.00	
		Rizal		Laguio (Laginbayan) Malaki 1 Hydroelectric Power Project	Enervantage Suppliers Co., Inc.	On-going study and permitting	2.00	
			Pililia,	Pililia Pumped Storage Hydroelectric Power Project	Trans-Asia Oil and Energy Development Corporation	On-going study and permitting	300.00	
			Rodriguez	Wawa Pumped Storage 1 Hydroelectric Power Project	San Lorenzo Ruiz Builders and Developers Group, Inc.	On-going transfer/assignment of HSC	500.00	
				Wawa Pumped Storage 3 Hydroelectric Power Project	San Lorenzo Ruiz Builders and Developers Group, Inc.	On-going evaluation of accomplishment of first annual milestone under the approved work program.	50.00	
				Wawa Pumped Storage 2 Hydroelectric Power Project	San Lorenzo Ruiz Builders and Developers Group, Inc.	On-going evaluation of accomplishment of first annual milestone under the approved work program.	100.00	
		Laguna	Liliw & Majayjay	Maimpis Hydroelectric Power Project	Liliw Hydro Power Corporation	On-going study and permitting	2.30	
			Majayjay	Majayjay Hydroelectric Power Project	Majayjay Hydropower Company, Inc.	On-going permitting	2.20	
		Cavite	Indang and Maragondon	Indang Hydroelectric Power Project	Energywise Corporation	On-going study and permitting	1.50	
	IV-B	Oriental Mindoro	Baco	San Ignacio Hydroelectric Power Project	Alpaparay Resort & Development Corporation	On-going study and permitting	0.50	
		Baco	Dulangan Hydroelectric Power Project	PNOC - Renewables Corp.	Under evaluation of accomplishment	8.25		

AWARDED HYDROELECTRICPOWER PROJECTS as of March 31, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
	IV-B	Oriental Mindoro	Baco	Liniao-Cawayan (Lower Cascade) Hydroelectric Power Plant	Oriental Mindoro Electric Coop., Inc.	Operational		2.10
				Liniao-Cawayan (Upper Cascade) Hydroelectric Power Project	Oriental Mindoro Electric Coop., Inc.	Operational		3.00
			Bansud	Bansud Hydroelectric Power Project	Sunwest Water & Electric Company, Inc.	On-going study and permitting	1.50	
			Bongabong	Bongabong Hydroelectric Power Project	S&B Power Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	2.60	
			Naujan	Catuiran (Upper Cascade) Hydroelectric Power Project	PhilNew Hydro Power Corporation	Under evaluation of accomplishment	8.00	
				Catuiran Hydroelectric Power Project	Catuiran Hydro Power Corp.	On-going construction activities	8.00	
			San Teodoro	Inabasan Hydroelectric Power Project	Ormin Power, Inc.	On-going construction activities	10.00	
				Liniao Cawayan Hydroelectric Power Project (Phase 2 - tail - end)	Mindoro Grid Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	1.00	
				Alag Tributary 1 Hydroelectric Power Project	Constellation Energy Corporaiton	On-going study and permitting	2.80	
				Alag Tributary 2 Hydroelectric Power Project	Constellation Energy Corporation	On-going study and permitting	2.80	
			San Teodoro & Puerto Gallera	Inabasan Phase II	Ormin Power, Inc.	On-going study and permitting	10.00	
		Palawan	Bataraza	Marangas River Hydroelectric Power Project	AQA Global Power Inc.	On-going study and permitting	12.00	
			Brooke's Point	Sologon River Hydroelectric Power Project	AQA Global Power Inc.	On-going study and permitting	12.00	
			Busuanga	Busuanga River 1 Hydroelectric Power Project	AQA Global Power Inc.	On-going study and permitting	8.00	
			Dumaran	Ilian River (Kaliwa) Hydroelectric Power Project	AQA Global Power Inc.	On-going study and permitting	20.00	
			Ilian River (Kanan) Hydroelectric Power Project	AQA Global Power Inc.	On-going study and permitting	12.00		

AWARDED HYDROELECTRICPOWER PROJECTS as of March 31, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
V		Palawan	El Nido	Bulalakao-1 North River Hydroelectric Power Project	Alternergy Viento Partners Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	0.34	
				Bulalakao-2 South River Hydroelectric Power Project	Alternergy Viento Partners Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	0.44	
			Narra	Bato-Bato (Kaliwa) Hydroelectric Power Project	AQA Global Power Inc.	On-going study and permitting	12.00	
				Estrella River Hydroelectric Power Project	AQA Global Power Inc.	On-going study and permitting	8.00	
				Malasgao (Kaliwa) Hydroelectric Power Project	AQA Global Power Inc.	On-going study and permitting	10.00	
			Narra	Batang-Batang Hydroelectric Power Project	Langongan Power Corporation	Under evaluation of declaration of commerciality	3.50	
			Puerto Princesa	Langongan Hydroelectric Power Project	Langongan Power Corporation	Under evaluation of accomplishment	6.80	
				Iwahig Hydroelectric Power Project	Sunwest Water & Electric Company, Inc.	On-going study and permitting	1.50	
			Puerto Princesa City	Inaguan River Hydroelectric Power Project	AQA Global Power Inc.	On-going study and permitting	12.00	
			Rizal	Culasian River Hydroelectric Power Project	AQA Global Power Inc.	On-going study and permitting	10.00	
			Roxas	Barabakan River 1 Hydroelectric Power Project	AQA Global Power Inc.	On-going study and permitting	15.00	
		Romblon	Romblon	Cantingas Hydroelectric Power Plant	Romblon Electric Cooperative, Inc.	Operational (Existing)		0.90
		Quezon	General Nakar	Kanan B-1	Energy World Kanan River, Inc.	On-going study and permitting	150.00	
		Laguna	Majayjay	Upper Botocan River	Aurora All Asia Energy Corporation	On-going study and permitting	8.64	
		Camarines Sur	Buhi	Barit 2 Hydroelectric Power Project	People's Energy Services	On-going study and permitting	0.60	
			Barit 1 Hydroelectric Power Plant	People's Energy Services	Operational		1.80	
		Buhi	Barit (Irrigation Discharge) Hydroelectric Power Project	NASCENT Technologies Corp.	On-going permitting	0.40		

AWARDED HYDROELECTRICPOWER PROJECTS as of March 31, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
LUZON	V	Camarines Sur	Goa & Tigaon,	Rangas-River Hydroelectric Power Project	Clean and Green Energy Solutions, Inc.	On-going study and permitting	1.50	
			Sagnay	Coyaoyao (Middle Cascade) Hydroelectric Power Project	SKI Mini-Hydro Corporation	Under evaluation of accomplishment	0.70	
				Coyaoyao (Upper Cascade) Hydroelectric Power Project	SKI Mini-Hydro Corporation	Under evaluation of accomplishment	0.20	
				Coyaoyao (Lower Cascade) Hydroelectric Power Project	SKI Mini-Hydro Corporation	Under evaluation of accomplishment	0.40	
	Catanduanes	Caramoran	Hitoma 1 Hydroelectric Power Plant	Sunwest Water & Electric Company, Inc.	Operational		1.50	
		San Miguel	Kapipian Hydroelectric Power Project	Sunwest Water & Electric Company, Inc.	On-going permitting	2.40		
			Solong Hydroelectric Power Plant	Sunwest Water & Electric Company, Inc.	Operational		2.10	
	Camarines Norte	Mercedes	Colasi Hydroelectric Power Project	Colasi Mini Hydro Electric Power Plant Corporation	On-going permitting	0.96		
	Sorsogon		Upper Cawayan 1 Hydroelectric Power Plant	Sunwest Water - Sorsogon II Electric Cooperative (SUWECO-SORECO II)	Operational		0.60	
		Sorsogon	Cawayan 2 Hydroelectric Power Project	Sunwest Water & Electric Company, Inc.	On-going study and permitting	0.99		
	NCR	Zambales	South Luis & Mabininal	Coto 2 Hydroelectric Power Project	Gedangan Enterprises Co.	On-going study and permitting	2.80	
LUZON Sum							4,633.63	87.80
VISAYAS	VI	Aklan	Libacao	Main Aklan River Hydroelectric Power Project	Sunwest Water & Electric Company, Inc.	On going transfer to SUWECO Aklan 1 Energy Corp.	15.00	
			Nabaoy	Aklan Pumped-Storage Hydroelectric Power Project	Strategic Power Development Corp.	On-going study and permitting	200.00	
	Antique	Bugasong	Villasiga Hydroelectric Power Project	Sunwest Water & Electric Company, Inc.	On-going construction and interconnection activities.	8.00		
		San Remegio	Maninila (Lower Cascade) Hydroelectric Power Project	Century Peak Energy Corporation	On-going review of study and permitting	4.50		
			Maninila (Upper Cascade) Hydroelectric Power Project	Century Peak Energy Corporation	On-going review of study and permitting	3.10		
			Sibalom (Upper Cascade) Hydroelectric Power Project	Century Peak Energy Corporation	On-going review of study and permitting	4.20		
			Sibalom (Middle Cascade) Hydroelectric Power Project	Century Peak Energy Corporation	On-going review of study and permitting	4.00		
			Sibalom (Lower Cascade) Hydroelectric Power Project	Century Peak Energy Corporation	On-going review of study and permitting	4.00		

AWARDED HYDROELECTRICPOWER PROJECTS as of March 31, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
VISAYAS	VI	Antique	Sebaste	Caro-an Hydroelectric Power Project	Antique Electric Cooperative, Inc.	Under evaluation of declaration of commerciality	1.00	
				Ipayo Hydroelectric Power Project	Antique Electric Cooperative, Inc.	Under evaluation of declaration of commerciality	1.30	
		Iloilo	Igbaras	Igbulo (Bais) Hydroelectric Power Project	Century Peak Energy Corporation	On-going construction activities	5.10	
		Negros Occidental	Bago & Murcia	Bago 4 Hydroelectric Power Project	Alsons Energy Development Corporation	On-going study and permitting	11.00	
				Cadiz	Talabaan Hydroelectric Power Project	Basic Energy Corporation	On-going study and permitting	2.00
			Don Salvador Benedicto	Bago 2 Hydroelectric Power Project	Alsons Energy Development Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	10.00	
			Kabankalan	Hilabangan (Upper Cascade) Hydroelectric Power Project	Century Peak Energy Corporation	On-going review of study and permitting	4.80	
				Hilabangan (Lower Cascade) Hydroelectric Power Project	Century Peak Energy Corporation	On-going review of study and permitting	3.00	
			Murcia	Puntian 1 Hydroelectric Power Project	Basic Energy Corporation	On-going study and permitting	2.00	
				Puntian 2 Hydroelectric Power Project	Basic Energy Corporation	On-going study and permitting	2.00	
			Sagay	Lower Himogaan Hydroelectric Power Project	LGU of Sagay	Under evaluation of accomplishment	4.00	
			San Carlos City	Bago 1 Hydroelectric Power Project	Alsons Energy Development Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	4.00	
				Initihan Hydroelectric Power Project	Good Friends Hydro Power Resources corporation	On-going study and permitting	3.00	
				Bago-Prosperidad 2 Hydroelectric Power Project	Good Friends Hydro Power Resources corporation	On-going study and permitting	2.00	
			Silay	Malugo Hydroelectric Power Project	Vivant-Malogo Hydropower, Inc.	On-going permitting	6.00	
			Silay & E. B Magalona	Malogo 3 Hydroelectric Power Project	Vivant Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	2.00	
			Victorias & Cadiz	Malogo 2 Hydroelectric Power Project	Vivant Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	5.00	

AWARDED HYDROELECTRIC POWER PROJECTS as of March 31, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
VI	Negros Occidental	Victorias and Cadiz	Malogo 2 Hydroelectric Power Project	Basic Energy Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	3.00		
	VII	Bohol	Danao	Cantakoy Hydroelectric Power Project	QuadRiver Energy Corporation	On-going construction activities	8.00	
			Loboc	Loboc Hydroelectric Power Plant	Sta. Clara Power Corporation	Operational		1.20
			Sevilla	Sevilla Hydroelectric Power Plant	BOHECO 1 Sevilla Mini Hydro Corp.	Operational		2.50
			Ubay	Bayongan Hydroelectric Power Project	Sunwest Water & Electric Company, Inc.	On-going evaluation of accomplishment of first annual milestone under the approved work program.	3.00	
		Cebu	Argao	Argao Hydroelectric Power Project	Universal Hydrotechnologies, Inc.	On-going study and permitting	0.80	
			Badian	Basak II Hydroelectric Power Project	Meadowland Developers, Inc.	On-going permitting	0.50	
			Carmen	Natimao-an Hydroelectric Power Project	Meadowland Developers, Inc.	On-going study and permitting	0.40	
		Negros Oriental	Amlan	Amlan Hydroelectric Power Project	Amlan Hydroelectric Power Corporation	On-going study and permitting		0.80
			Amlan	Amlan (Plant A) Hydroelectric Power Project	Natural Power Sources Integration, Inc.	On-going permitting	3.20	
				Amlan (Plant B) Hydroelectric Power Project	Natural Power Sources Integration, Inc.	On-going permitting	1.50	
				Amlan (Plant C) Hydroelectric Power Project	Natural Power Sources Integration, Inc.	On-going permitting	0.80	
			La Libertad	Pacuan -Guinobaan Hydroelectric Power Project	PNOC - Renewables Corp.	Under evaluation of accomplishment	33.00	
			Siaton	Canaway 1 Hydroelectric Power Project	Orbysy Holdings Inc.	On-going study and permitting	1.60	
				Canaway 2 Hydroelectric Power Project	Orbysy Holdings Inc.	On-going study and permitting	1.40	
	VIII	Eastern Samar	Lawaan	Pumped Storage Bolusao Hydroelectric Power Project	San Lorenzo Ruiz Builders and Developers Group, Inc.	On-going study and permitting	300.00	
Run-of-River Bolusao Hydroelectric Power Project				San Lorenzo Ruiz Builders and Developers Group, Inc.	On-going study and permitting	12.00		
		Maslog	Maslog 1 Hydroelectric Power Project	Maslog 1 Hydro Corporation	On-going study and permitting	9.00		
Leyte		Inopacan	Caminto River Hydroelectric Power Project	Leyte IV Electric Cooperative, Inc.	On-going study and permitting	0.50		

AWARDED HYDROELECTRICPOWER PROJECTS as of March 31, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
VISAYAS	VIII	Leyte	Jaro & Pastrana	Binaha-an River Hydroelectric Power Project	Engineering & Development Corporation of the Philippines	On-going study and permitting	2.20	
			Kananga	Bao Hydroelectric Power Project	Leyte V Electric Cooeprative, Inc (LEYECO V)	On-going evaluation of accomplishment of first annual milestone under the approved work program.	1.50	
			Matalom	Dumagocdoc River Hydroelectric Power Project	Leyte IV Electric Cooperative, Inc.	On-going study and permitting	0.60	
		Southern Leyte	Saint Bernard	Himbangan River Hydroelectric Power Project	Rapids Innoenergy, Incorporated	On-going study and permitting	2.00	
			Tomas Oppus	Bonbon Hydroelectric Power Project	Rapids Innoenergy, Incorporated	On-going study and permitting	1.00	
		Western Samar	Calbiga	Calbiga Hydroelectric Power Project	Meadowland Developers, Inc.	On-going study and permitting	15.00	
VISAYAS Sum							712.00	4.50
MINDANAO	IX	Zamboanga del Sur	Bayog	Bayog Hydroelectric Power Project	Global Sibagat Hydro Power Corporation	On-going study and permitting	6.00	
			Dumingag & Midsalip	Sindangan 4 Hydroelectric Power Project	Alsons Energy Development Corporation	On-going study and permitting	8.00	
			Zamboanga City	Pasonanca (Upstream) Hydroelectric Power Project	PhilCarbon Inc.	Under evaluation of accomplishment	1.00	
				Pasonanca Hydroelectric Power Project	PhilCarbon Inc.	On-going permitting	0.05	
				Saaz Hydroelectric Power Project	Meadowland Developers, Inc.	On-going study and permitting	1.00	
		Zamboanga del Norte	Leon Postigo	Polandoc Hydroelectric Power Project	Euro Hydro Power (Asia) Holdings, Inc.	Under evaluation of declaration of commerciality	2.00	
			Mutia	Dapitan River (Middle) Hydroelectric Power Project	Euro Hydro Power (Asia) Holdings, Inc.	On-going evaluation of accomplishment of first annual milestone under the approved work program.	3.60	
				Dapitan River (Upper) Hydroelectric Power Project	Euro Hydro Power (Asia) Holdings, Inc.	On-going evaluation of accomplishment of first annual milestone under the approved work program.	3.60	
			Sergio Osmeña, Sr.	Cascade 1 Salug Daku Hydroelectric Power Project	Clean and Green Energy Solutions, Inc.	On-going study and permitting	4.40	
				Cascade 2 Salug Daku Hydroelectric Power Project	Clean and Green Energy Solutions, Inc.	On-going study and permitting	3.20	

AWARDED HYDROELECTRIC POWER PROJECTS as of March 31, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)	
	IX	Zamboanga City		Tamion	Everhydro Corporation	On-going study and permitting	0.50		
				Patalon	Everhydro Corporation	On-going study and permitting	0.50		
				Alimpaya	Everhydro Corporation	On-going study and permitting	0.50		
				Tagpangi	Everhydro Corporation	On-going study and permitting	0.50		
				Ayala	Everhydro Corporation	On-going study and permitting	1.00		
				Manicahan River	Manicahan Hydroelectric Power Project	PhilCarbon, Inc.	On-going study and permitting	1.70	
	X	Bukidnon		Pulunai River Hydroelectric Power Project	Repower Energy Development Corporation	On-going study and permitting	3.90		
				Katipunan River Hydroelectric Power Project	Repower Energy Development Corporation	On-going study and permitting	2.10		
				Baungon	Tumalaong Hydroelectric Power Project	First Gen Mindanao Hydro Power Corp.	On-going permitting	9.00	
				Baungon and Libona	Bubunawan Hydroelectric Power Project	FGEN Bubunawan Hydro Corporation	On-going permitting	23.00	
				Baungon and Libonan	Bubunawan Hydroelectric Power Plant	Bubunawan Power Company	Operational		7.00
				Impasugong	Panoon Hydroelectric Power Plant	Gerphil Renewable Energy, Inc.	Operational		0.23
					Gakaon Hydroelectric Power Project	LGU of Impasugong	On-going study and permitting	2.23	
				Impasugong and Sumilao	Tagoloan Hydroelectric Power Project	FGEN Tagoloan Hydro Corporation	On-going permitting	39.00	
				Kalilangan & Wao	Maladugao River (Lower Cascade) Hydroelectric Power Project	United Holdings Power Corporation	On-going study and permitting	10.00	
				Libona	Umalag 1 Hydroelectric Power Project	Meadowland Developers, Inc.	On-going study and permitting	1.80	
				Malaybalay	Sawaga Hydroelectric Power Project	Euro Hydro Power (Asia) Holdings, Inc.	Under evaluation of declaration of commerciality	1.20	
						Repower Energy Development Corporation	On-going study and permitting	2.00	

AWARDED HYDROELECTRIC POWER PROJECTS as of March 31, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
			Malaybalay	Upper Canayan Hydroelectric Power Project	Sta. Clara Power Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	2.00	
				Middle Canayan Hydroelectric Power Project	Sta. Clara Power Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	3.00	
				Lower Sawaga River Hydroelectric Power Project	Euro Hydro Power (Asia) Holdings, Inc.	On-going study and permitting	1.60	
				Upper Sawaga River Hydroelectric Power Project	Euro Hydro Power (Asia) Holdings, Inc.	On-going study and permitting	1.00	
			Malitbog	Malitbog Hydroelectric Power Project	Philnewriver Power Corp	On-going study and permitting	5.00	
				Silo-o Hydroelectric Power Project	Philnewriver Power Corp	Under evaluation of declaration of commerciality	4.50	
			Manolo	Culaman Hydroelectric Power Project	Oriental Energy and Power Generation Corporation	On-going permitting	10.00	
			Manolo Fortich	Agusan River Hydroelectric Power Plant	FG Bukidnon Power Corp.	Operational (Existing)		1.60
				Mangima Hydroelectric Power Project	Philnewriver Power Corp	On-going permitting	10.00	
			Maramag	Maramag Hydroelectric Power Project	First Bukidnon Electric Cooperative, Inc.	Under evaluation of declaration of commerciality	2.00	
			Santiago	Manolo Fortich 1 Hydroelectric Power Project	Hedcor Bukidnon, Inc.	On-going permitting. For groundbreaking on April 22, 2015	35.20	
				Manolo Fortich 2 Hydroelectric Power Project	Hedcor Bukidnon, Inc.	On-going permitting. For groundbreaking on April 22, 2015	43.40	
			Valencia	Manupali Hydroelectric Power Project	Matic Hydropower Corporation	Under evaluation of declaration of commerciality	9.00	
				Upper Manupali Hydroelectric Power Project	Bukidnon II Electric Cooperative, Inc.	On-going study and permitting	2.00	
			Valencia City,	Saguimata Hydroelectric Power Project	Euro Hydro Power (Asia) Holdings, Inc.	On-going study and permitting	1.30	

AWARDED HYDROELECTRICPOWER PROJECTS as of March 31, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
		Bukidnon	Wao	Maladugao River (Upper Cascade) Hydroelectric Power Project	UHPC Bukidnon Hydro Power I Corporation	On-going permitting	4.80	
		Cagayan de Oro	Claveria	Mat-i 1 Hydroelectric Power Project	PhilNew Hydro Power Corporation	On-going permitting	4.85	
		Misamis Occidental	Calamba	Langaran Hydroelectric Power Project	Misamis Occidental 1 Electric Cooperative Inc.	On going transfer to Kaltimex Langaran Hydro Inc.	3.64	
			Clarin	Clarin Hydroelectric Power Project	PhilNew Hydro Power Corporation	On-going permitting	6.20	
		Misamis Oriental	Cagayan de Oro City	Limbatangan Hydroelectric Power Project	Turbines Resources & Development Corp.	On-going permitting	9.00	
				Mat-i 2 Hydroelectric Power Project	Philnewriver Power Corp	On-going permitting	1.60	
				Mat-i 3 Hydroelectric Power Project	Philnewriver Power Corp	On-going permitting	3.25	
				Umalag 2 Hydroelectric Power Project	Meadowland Developers, Inc.	On-going study and permitting	2.50	
			Claveria	Cabulig Hydroelectric Power Plant	Mindanao Energy Systems, Inc.	On-going rehabilitation.		8.00
			Jasaan	Lower Cabulig Hydroelectric Power Project	Mindanao Energy Systems, Inc.	Under evaluation of extension	10.00	
			Odiongan, Gingoog City	Odiongan River A Mini-Hydroelectric Power Project	JE Hydropower Ventures, Inc.	On-going study and permitting	0.25	
		Lanao del Norte	Iligan City	Bayug Hydroelectric Power Project	Euro Hydro Power (Asia) Holdings, Inc.	Under evaluation of declaration of commerciality	1.00	
				Lower Bayug Hydroelectric Power Project	Euro Hydro Power (Asia) Holdings, Inc.	On-going study and permitting	4.00	
				Upper Bayug Hydroelectric Power Project	Euro Hydro Power (Asia) Holdings, Inc.	On-going study and permitting	3.30	
				Bulanog-Batang	Bukidnon Hydro Energy Corporation	On-going study and permitting	150.00	
			Kolambogan	Titunod Hydroelectric Power Project	Euro Hydro Power (Asia) Holdings, Inc.	Under evaluation of declaration of commerciality	1.00	
	XI	Davao del Sur	Digos City	Ruparan Hydroelectric Power Project	Davao de Sur Electric Cooperative, Inc.	On-going transfer to Euro Hydro Power (Asia) Holdings, Inc. Under evaluation of declaration of commerciality	5.00	

AWARDED HYDROELECTRICPOWER PROJECTS as of March 31, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)		
	XI	Davao del Sur	Digos City	Guma River Hydroelectric Power Project	Euro Hydro Power (Asia) Holdings, Inc.	On-going study and permitting	1.70			
			Malita	Malita Hydroelectric Power Project	LGU of Malita	Under evaluation of declaration of commerciality	2.50			
			Sta. Cruz	Tudaya 2 Hydroelectric Power Plant	Hedcor Tudaya, Inc.	Operational. With Certificate of Endorsement under Feed-in-Tariff System for 7.0 MWTudaya 2 Hydropower Plant COE-FIT No. H2014-06-001 given on 16 June 2014	7.00			
				Tudaya 1 Hydroelectric Power Plant	Hedcor Sibulan, Inc.	Operational	6.60			
	Compostela Valley	Maco		Upper Maco Hydroelectric Power Project	Sta. Clara Power Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	4.00			
				Mt. Leonard Hydroelectric Power Project	Sta. Clara Power Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	2.00			
				Tagum R Hydroelectric Power Project	Sta. Clara Power Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	4.00			
				Hijo R. I Hydroelectric Power Project	Sta. Clara Power Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	3.00			
				Hijo R. II Hydroelectric Power Project	Sta. Clara Power Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	3.00			
				New Bataan	New Bataan Hydroelectric Power Project	Euro Hydro Power (Asia) Holdings, Inc.	On-going permitting	2.40		
			Davao Oriental	Baganga		Baganga River Hydroelectric Power Project	Global Sibagat Hydro Power Corporation	On-going study and permitting	11.00	
						Dapnan Hydroelectric Power Project	Euro Hydro Power (Asia) Holdings, Inc.	On-going study and permitting	1.40	
						Cateel River Hydroelectric Power Project	Global Sibagat Hydro Power Corporation	On-going study and permitting	16.00	

AWARDED HYDROELECTRIC POWER PROJECTS as of March 31, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)									
XI	Davao Oriental	Baganga,	Baganga,	Baganga River Hydroelectric Power Project	Euro Hydro Power (Asia) Holdings, Inc.	On-going study and permitting	2.00										
				Caraga	Osmeña Hydroelectric Power Project	LGS Renewable Energies Corporation	On-going permitting	2.00									
					Lupon	Manorigao Hydroelectric Power Project	LGS Renewable Energies Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	17.00								
						Sumlog 2 Hydroelectric Power Project	Alsons Energy Development Corporation	On-going study and permitting	15.00								
						Sumlog 1 Hydroelectric Power Project	Alsons Energy Development Corporation	On-going study and permitting	8.00								
						Manay	Manay Hydroelectric Power Project	Euro Hydro Power (Asia) Holdings, Inc.	On-going study and permitting	0.75							
							Casauman Hydroelectric Power Project	Global Sibagat Hydro Power Corporation	On-going study and permitting	34.00							
							Quinonoan River 2	Quinonoan River 2 Hydroelectric Power Project	Euro Hydro Power (Asia) Holdings, Inc.	On-going study and permitting	1.50						
								Quinonoan River I	Quinonoan River I Hydroelectric Power Project	Euro Hydro Power (Asia) Holdings, Inc.	On-going study and permitting	1.80					
									Davao del Sur	Davao City	Davao Hydroelectric Power Project	San Lorenzo Ruiz Builders and Developers Group, Inc.	On-going transfer/assignment of HSC	140.00			
XII	North Cotabato	Alamada	Alamada Hydroelectric Power Project								Euro Hydro Power (Asia) Holdings, Inc.	Under evaluation of declaration of commerciality	1.00				
			Magpet	Magpet 1 Hydroelectric Power Project							Universal Hydrotechnologies, Inc.	On-going study and permitting	9.80				
				Magpet 2 Hydroelectric Power Project	Universal Hydrotechnologies, Inc.						On-going study and permitting	1.30					
				Makilala	Makilala-1 Hydroelectric Power Project						Universal Hydrotechnologies, Inc.	On-going study and permitting	2.00				
					Sultan Kudarat						Isulan	Kabulnan 2 Hydroelectric Power Project	Philnewriver Power Corp	Under evaluation of declaration of commerciality	110.00		
						Sarangani						Maasim	Siguil 1 Hydroelectric Power Project	Alsons Energy Development Corporation	On-going study and permitting	8.70	
													Siguil 2 Hydroelectric Power Project	Alsons Energy Development Corporation	On-going study and permitting	3.20	
							Siguil 3 Hydroelectric Power Project						Alsons Energy Development Corporation	On-going study and permitting	4.80		
							Maitum	Kalaong 3 Hydroelectric Power Project					Alsons Energy Development Corporation	On-going study and permitting	4.00		

AWARDED HYDROELECTRICPOWER PROJECTS as of March 31, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
XII	Saranggani	Maitum	Kalaong 1 Hydroelectric Power Project	Alsons Energy Development Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	12.00		
			Kalaong 2 Hydroelectric Power Project	Alsons Energy Development Corporation	On-going evaluation of accomplishment of first annual milestone under the approved work program.	6.00		
	South Cotabato	Lake Sebu	Lanon (Lam-alu) Hydroelectric Power Project	Euro Hydro Power (Asia) Holdings, Inc.	Under evaluation of declaration of commerciality	9.00		
		Sebu,	Takbo Hydroelectric Power Project	South Cotabato I Electric Cooperative, Inc.	On-going study and permitting	15.00		
	XIII	Agusan del Norte	Butuan	Taguibo 1 Hydroelectric Power Project	Equi-Parco Cosntruction Co.	Under evaluation of declaration of commerciality	2.00	
				Taguibo 2 Hydroelectric Power Project	Equi-Parco Cosntruction Co.	Under evaluation of declaration of commerciality	2.00	
		Butuan City	Bugsukan Hydroelectric Power Project	Global Sibagat Hydro Power Corp.	On-going evaluation of accomplishment of first annual milestone under the approved work program.	5.00		
			Cabadbaran	Cabadbaran Hydroelectric Power Project	First Gen Mindanao Hydro Power Corp.	On-going permitting	9.75	
		Jabonga	Lake Mainit Hydroelectric Power Project	Agusan Power Corporation	On-going construction activities	25.00		
		Jabonga	Puyo Hydroelectric Power Project	FGEN Puyo Hydro Corporation	Project implementation on hold due to security threat in the area	30.00		
Santiago		Asiga Hydroelectric Power Project	Asiga Green Energy Corp.	On-going construction activities	5.00			
Surigao del Sur		Cantilan	Lower Carac-an Hydroelectric Power Project	Meadowland Developers, Inc.	On-going study and permitting	5.00		
		Madrid	Carac-an Hydroelectric Power Project	Hydro Link Projects Corporation	On-going study and permitting	25.00		
Agusan del Sur	Lanuza	Upper Tago Hydroelectric Power Project	Global Sibagat Hydropower Corporation	On-going study and permitting	30.00			
	Sibagat	Wawa 1 Hydroelectric Power Project	Equi-Parco Construction Co.	On-going evaluation of accomplishment of first annual milestone under the approved work program.	7.70			

AWARDED HYDROELECTRICPOWER PROJECTS as of March 31, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
MINDANAO	XIII	Agusan del Sur	Sibagat	Wawa 2 Hydroelectric Power Project	Equi-Parco Construction Co.	On-going evaluation of accomplishment of first annual milestone under the approved work program.	7.00	
				Wawa 3 Hydroelectric Power Project	Equi-Parco Construction Co.	On-going evaluation of accomplishment of first annual milestone under the approved work program.	5.60	
				Managong Hydroelectric Power Project	Global Sibagat Hydropower Corporation	On-going study and permitting	6.00	
				Wawa Hydroelectric Power Project	Global Sibagat Hydropower Corporation	On-going study and permitting	13.00	
		Surigao del Norte	Gigaquit	Baoy Hydroelectric Power Project	Global Sibagat Hydro Power Corp.	On-going study and permitting	12.00	
	ARMM	Lanao del Sur	Malabang & Tubaran	Maitling River Hydroelectric Power Project	AQA Global Power Inc.	On-going study and permitting	50.00	
				Baras River Hydroelectric Power Project	AQA Global Power Inc.	On-going study and permitting	30.00	
				Matadi River Hydroelectric Power Project	AQA Global Power Inc.	On-going study and permitting	27.00	
				Lake Dapao Hydroelectric Power Project	AQA Global Power Inc.	On-going study and permitting	50.00	
MINDANAO Sum							1,281.57	30.43
Grand Total							6,627.20	122.73