

## AWARDED SOLAR PROJECTS as of September 30, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
LUZON	I	Ilocos Norte	Currimao	Currimao Solar Power Project	Mirae Asia Energy Corporation	Under Development Stage (FIT System). For issuance of show-cause letter due to non-posting of Performance Bond.	20.00	
			Pasquin, Burgos	Pasquin East Solar Power Project	Energy Logics Philippines, Inc.	Motion for reconsideration and DOC (FIT System) is under evaluation. For issuance of reminder letter due to non compliance with RESHERR.	50.00	
			Burgos	Burgos Solar Power Project Phase I	Energy Development Corporation	Under Commercial Stage (FIT System). Compliant with all work and financial obligations.		4.10
				Burgos Solar Power Project Phase 2	Energy Development Corporation	DOC for Additional Investment (FIT System) is on process.	2.66	
			Paoay	Ilocos Norte Phase I Solar Power Project	Del Sol Energy Primera, Inc.	For issuance of Termination Letter due to non-compliance with Milestone Approach and RESHERR.	40.00	
				Ilocos Norte Phase II Solar Power Project	Del Sol Energy Primera, Inc.	For issuance of Termination Letter due to non-compliance with Milestone Approach and RESHERR.	40.00	
				Paoay II Solar Power Project	Del Sol Energy Segunda, Inc.	For issuance of Termination Letter due to non-compliance with Milestone Approach and RESHERR.	40.00	
				Paoay III Solar Power Project	Del Sol Energy Tercera, Inc.	For issuance of Termination Letter due to non-compliance with Milestone Approach and RESHERR.	40.00	
		Pangasinan	Manaoag	Pugaro Solar Power Project	AVGarcia Power Systems Corp.	For issuance of Termination Letter due to non-posting of Performance Bond and non-compliance with Milestone Approach and RESHERR.	2.00	
	II	Cagayan	Aparri	Aparri Solar Power Project	GreEnergy Power Systems Philippines, Inc.	For issuance of Termination Letter due to expiration of the SESC and non compliance with the Performance Bond, DOC, and RESHERR.	105.00	
	III	Pampanga	Mexico	Pampanga Solar Power Project	RASLAG Corp.	Under Commercial Stage (FIT System). For issuance of reminder letter relative to its compliance with RESHERR.		10.00
				Pampanga Solar Power Project Phase II	RASLAG Corp.	Confirmed DOC (FIT System). For issuance of reminder letter relative to its compliance with RESHERR.	13.14	
			Mabalacat	Clark Solar Power Project	Enfinity Philippines Renewable Resources Inc.	Under Development Stage (FIT System). Amendment of DOC (FIT System) was approved. For issuance of show-cause letter due to delayed implementation of 5-Year Work Plan, and non-compliance with RESHERR.	24.55	
		Bataan	Hermosa	Hermosa Solar Power Project	YH Green Energy Incorporated	DOC (FIT System) is under evaluation. For issuance of reminder letter due to non compliance with RESHERR.	14.50	

## AWARDED SOLAR PROJECTS as of September 30, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
LUZON	III	Bataan	Morong	Morong Solar Power Project	SPARC Solar Powered Agri-Rural Communities Corporation	DOC (FIT System) is under evaluation. For issuance of reminder letter due to non compliance with RESHERR.	5.00	
			Mariveles	Bataan Solar Power Project	Next Generation Power Technology Corp.	Compliant with Milestone Approach. For issuance of reminder letter due to non compliance with RESHERR.	20.00	
				Bataan I Solar Power Project	nv vogt Philippines Solar Energy Four, Inc.	Compliance with Milestone Approach is on-going. For issuance of reminder letter due to non compliance with RESHERR.	55.00	
			Orani	Bataan Solar Power Project	BWST, Inc.	Compliant with Milestone Approach. For issuance of show-cause letter due to delayed implementation of its Work Program and non-compliance with RESHERR.	150.00	
		Bulacan	San Rafael	San Rafael Solar Power Project	SPARC Solar Powered Agri-Rural Communities Corporation	DOC (FIT System) is under evaluation. For issuance of reminder letter due to non compliance with RESHERR.	5.00	
			San Ildefonso	Bulacan 3 Solar Power Project	Cleantech Global Renewables, Inc.	DOC (FIT System) is under evaluation. For issuance of reminder letter due to non compliance with RESHERR.	45.00	
		Zambales	Palauig	Palauig Solar Power Project	SPARC Solar Powered Agri-Rural Communities Corporation	DOC (FIT System) is under evaluation. For issuance of reminder letter due to non compliance with RESHERR.	5.00	
			Botolan	Botolan Solar Power Project	Solar Power Utilities Generator Corporation	DOC under evaluation. Compliance with Milestone Approach is on-going. For issuance of reminder letter due to non compliance with RESHERR.	40.00	
		Nueva Ecija	Cabanatuan City	Cabanatuan Solar Power Project	First Cabanatuan Renewable Ventures, Inc.	Under Development Stage (FIT System). For issuance of reminder letter due to non compliance with RESHERR.	10.06	
		Bataan	Morong -Hermosa	Sta. Rita Solar Power Project	Jobin-Sqm Inc.	Approved DOC (Fit System). For issuance of reminder letter due to non compliance with RESHERR.	100.44	
		Tarlac	Concepcion	Concepcion Solar Power Project	Enfinity Philippines Renewable Resources Inc.	Under Development Stage (FIT System). For issuance of reminder letter due to non compliance with RESHERR.	50.55	
			Tarlac City	Tarlac Solar Power Project	nv vogt Philippines Solar Energy Three, Inc.	Compliance with Milestone Approach is on-going. For issuance of reminder letter due to non compliance with RESHERR.	55.00	
					PetroSolar Corporation	DOC (FIT System) is under evaluation. Approved Assignment/Transfer to PetroSolar Corporation. For issuance of reminder letter due to non compliance with RESHERR.	50.00	

## AWARDED SOLAR PROJECTS as of September 30, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
LUZON	IV-A	Cavite	Rosario and General Trias	Cavite Economic Zone Solar Power Project	Majestics Energy Corporation	Under Commercial Stage (FIT System). For issuance of reminder letter due to non compliance with RESHERR.		41.30
			Naic	Sabang Solar Power Project	G.A. Philkor Multi Energy Corp.	Effectivity of the SESC was reinstated and shall be valid until 05 December 2015. For issuance of reminder letter due to non compliance with RESHERR.	50.00	
			Novelita, Rosario, Gen. Trias, Tanza	Cavite Solar Power Project	Enfinity Philippines Renewable Resources Inc.	Under Development Stage (FIT System). For issuance of show-cause letter due to delayed implementation of 5-Year Work Plan and non-compliance with RESHERR.	3.00	
			Dasmariñas	Dasmariñas Solar Power Project	Solar Philippines Commercial Rooftop Projects, Inc.	For issuance of Termination Letter due to non-posting of Performance Bond and non-compliance with Milestone Approach and RESHERR.	0.80	
		Rizal	Rodriguez	Macabud Solar Power Project	ATN Philippines Solar Energy Group, Inc.	Under Development Stage (FIT System). For issuance of show-cause letter due to non-posting of Performance Bond and non-compliance with RESHERR.	30.00	
		Laguna	Calamba	Canlubang Solar Power Project	Transnational Renewable Energy Corporation	For issuance of Termination Letter due to denied Motion for Reconsideration and non-compliance with RESHERR.	0.206	
			Binan	Central Mall Biñan Solar Power Project	Solar Philippines Commercial Rooftop Projects, Inc.	DOC (PSA with Central Mall Binan) is on process. For issuance of show-cause letter due to non-posting of Performance Bond and non-compliance with RESHERR.	0.70	
			Cabuyao	Cabuyao Solar Power Project	Solar Philippines Commercial Rooftop Projects, Inc.	For issuance of Termination Letter due to non-posting of Performance Bond and non-compliance with Milestone Approach and RESHERR.	16.00	
			Luisiana	Luisiana Solar Power Project	Solar Power Utilities Generator Corporation	Compliance with Milestone Approach is on-going. For issuance of reminder letter due to non compliance with RESHERR.	30.00	
		Batangas	Sto. Tomas	FPIP Batangas Solar Power Project	First Gen Visayas Energy Inc.	For issuance of show-cause letter due non-posting of Performance Bond and non-compliance with RESHERR.		
		Quezon	Candelaria	Candelaria Solar Power Project	Solar Power Utilities Generator Corporation	Compliance with Milestone Approach is on-going. For issuance of reminder letter due to non compliance with RESHERR.	50.00	
		Batangas	Calatagan	Calatagan Solar Power Project Phase I	Solar Philippines Calatagan Corporation	Under Development Stage (FIT System) and approved Assignment/Transfer to Solar Philippines Calatagan Corporation. For issuance of reminder letter due to non compliance with RESHERR.	12.91	

## AWARDED SOLAR PROJECTS as of September 30, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
LUZON	IV-A	Batangas	Lian	Lian Solar Power Project	Absolut Distillers, Inc.	DOC (FIT System) is under evaluation. For issuance of reminder letter due to non compliance with RESHERR.	2.00	
			Balayan	Batangas Solar Power Project	EarthEnergy Corp.	For issuance of show cause letter due non-posting of Performance Bond and non-compliance with RESHERR.	30.00	
	IV-B	Palawan	Puerto Princesa	Palawan Solar Power Project	Sabang Renewable Energy Corp.	For issuance of show-cause letter due to non-posting of Performance Bond and non-compliance with Milestone Approach and RESHERR.		
					Phil. Solar Farm-Palawan, Inc.	For issuance of Termination Letter due to non-posting of Performance Bond and non-compliance with Milestone Approach and RESHERR.	10.00	
			El Nido Island	El Nido Solar Power Project	SolarPacific Energy Corporation	Request for suspension of its obligation is under evaluation. For issuance of Termination Letter due to non-posting of Performance Bond and non-compliance with Milestone Approach and RESHERR.	3.00	
	NCR	Metro Manila	Quezon City	SM North Solar Power Project	Solar Philippines Commercial Rooftop Projects, Inc.	Under Commercial Stage (FIT System). For issuance of reminder letter due to non compliance with RESHERR.		1.50
		Metro Manila	Quezon City	Quezon City 1 Solar Power Project	Solar Philippines Commercial Rooftop Projects, Inc.	For issuance of Termination Letter due to non-payment of Signature Bonus, non-posting of Performance Bond, and non-compliance with Milestone Approach and RESHERR.	1.20	
			Pasay City	Pasay City Solar Power Project	Solar Philippines Commercial Rooftop Projects, Inc.	Compliance with Milestone Approach is on-going. For issuance of reminder letter due to non compliance with RESHERR.	3.20	
	V	Camarines Sur	Pili	Pili Solar Power Project	Emerging Power Inc.	For issuance of Termination Letter due to non-compliance with Milestone Approach and RESHERR.	12.00	
		Catanduanes	Caramoran	Catanduanes Solar Power Project	Local Government Unit of Caramoran	DOC (PPA with FICELCO) is under evaluation. For issuance of reminder letter due to non compliance with RESHERR.	1.00	
	II	Isabela	Ilagan	Isabela Solar Power Project	Living Projects 4 People Philippines Inc.	Compliance with Milestone Approach is on-going. For issuance of reminder letter due to non compliance with RESHERR.	100.00	
LUZON Sum							1,338.92	56.90
VISAYAS	VI	Negros Occidental	Cadiz City	Cadiz Solar Power Project	Helios Solar Energy Corp. (formerly Phil-Power Solar Energy Corp.)	Under Development Stage (FIT System). For issuance of reminder letter due to non compliance with RESHERR.	132.50	
			San Carlos City	San Carlos Solar Power Project Phase I-A and I-B (SACASOL I-A&I-B)	San Carlos Solar Energy Inc.	Under Commercial Stage (FIT System). For issuance of reminder letter due to non compliance with RESHERR.		22.00

## AWARDED SOLAR PROJECTS as of September 30, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)		
VISAYAS	VI	Negros Occidental	San Carlos City	San Carlos Solar Power Project Phase I-C and I-D (SACASOL I-C&I-D)	San Carlos Solar Energy Inc.	Under Commercial Stage (FIT System). For issuance of reminder letter due to non compliance with RESHERR.		23.00		
			La Carlota City	La Carlota Solar Power Project (SACASOL II-A)	San Carlos Solar Energy Inc.	Under Development Stage (FIT System). For issuance of reminder letter due to non compliance with RESHERR.	18.00			
			Bago	Bago Solar Power Project	Energy Development Corporation	For issuance of Termination letter due to non-submission of additional requirements relative to its DOC and non compliance with Milestone Approach and RESHERR.	0.00			
					Manapla and Cadiz	Manapla Solar Power Project (SACASOL III)	Negros Island Solar Power Inc.	DOC (FIT System) is under evaluation. For issuance of reminder letter due to non compliance with RESHERR.	48.00	
					Bais City	Bais City Solar Power Project (SACASOL IV)	Monte Solar Energy Inc.	DOC (FIT System) is under evaluation. For issuance of reminder letter due to non compliance with RESHERR.	25.00	
					Murcia	Murcia Solar Power Project	Energy Development Corporation	Compliance with Milestone Approach is on-going. For issuance of reminder letter due to non compliance with RESHERR.		
					Victorias City	Negros Occidental Solar Power Project	SunAsia Energy Inc.	DOC (FIT System) and Assignment to VictoriaSolar Energy Corp. are under evaluation. For issuance of reminder letter due to non compliance with RESHERR.	60.00	
					La Carlota City	SACASOL II-B Solar Power Project	Negros Island Solar Power Inc.	DOC (FIT System) is under evaluation. For issuance of reminder letter due to non compliance with RESHERR.	14.00	
					Silay City	Silay City Solar Power Project	Megawatt Clean Energy, Inc.	Request for Assignment/transfer to Silay Solar Power, Inc. is under evaluation. Compliance with Milestone Approach is on-going. For issuance of reminder letter due to non compliance with RESHERR.	33.00	
					San Carlos City	SACASUN Solar Power Project	San Carlos Sun Power Inc.	DOC is under evaluation. For issuance of reminder letter due to non compliance with RESHERR.	50.00	
					Bacolod City	Bacolod City Solar Power Project II	Negros PH Solar Inc.	Compliance with Milestone Approach is on-going. For issuance of reminder letter due non-compliance with RESHERR.	200.00	
				Iloilo	Miag-ao	Miag-ao Solar Power Project	Cosmo Solar Energy, Inc.	Under Development Stage (FIT System). For issuance of show-cause letter due to non-posting of Performance Bond, delayed implementation of its 5-Year Work Plan, and non-compliance with RESHERR.	5.67	
				Iloilo	Tigbauan	Tigbauan Solar Power Project	Solexar Energy International, Inc.	DOC (FIT System) is under evaluation. For issuance of reminder letter due to non compliance with RESHERR.	30.20	

## AWARDED SOLAR PROJECTS as of September 30, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
VISAYAS	VI	Capiz	Roxas City	Roxas City Solar Power Project	Solar Philippines Commercial Rooftop Projects, Inc.	Compliance with Milestone Approach is on-going. For issuance of reminder letter due to non compliance with RESHERR.	0.70	
	VII	Cebu	DaanBantayan	Daanbantayan Solar Power Project	Ceko Solar Farm Systems Corporation	Compliance with Milestone Approach is on-going. For issuance of reminder letter due to non compliance with RESHERR.	25.00	
			Toledo	Toledo Solar Power Project	SunAsia Energy Inc.	Assignment to First Toledo Solar Energy Corp. is on process while awaiting submission of lacking documents relative to its DOC (Fit System). For issuance of reminder letter due to non compliance with RESHERR.	60.00	
			Bogo	Bogo Solar Power Project	Energy Development Corporation	Compliance with Milestone Approach is on-going. For issuance of reminder letter due to non compliance with RESHERR.	0.00	
	VIII	Leyte	Ormoc	Leyte Solar Power Project II	Phil. Solar Farm-Leyte, Inc.	Request for reconsideration of its compliance under milestone approach. For issuance of Termination Letter due to non-posting of Performance Bond and non-compliance with Milestone Approach and RESHERR.	30.00	
				Ormoc Solar Power Project	Phil. Solar Farm-Leyte, Inc.	Under Commercial Stage (FIT System). Compliant with all work and financial obligations.		30.00
			Tacloban, Santa Fe and Palo	Palo Solar Power Project	Sulu Electric Power and Light (Phils.), Inc.	Request for Contract Area Amendment is on process. DOC is under evaluation. For issuance of reminder letter due to non compliance with RESHERR.	50.00	
		Biliran	Biliran	Biliran Solar Power Project	E & P Green Energy, Inc.	Under Development Stage (FIT System). For issuance of reminder letter due to non compliance with RESHERR.	25.00	
VISAYAS Sum							807.07	75.00
MINDANAO	IX	Zamboanga del Norte	La Libertad and Dapitan	Zamboanga del Norte Solar Power Project	Astronergy Development Dipolog Inc.	DOE requested for additional requirement for its compliance with Milestone Approach. For issuance of reminder letter due to non compliance with RESHERR.		
	X	Misamis Oriental	Villanueva	Kirahon Solar Power Project	Kirahon Solar Energy Corporation	Under Development Stage (PSA with CEPALCO - ERC approved Php8.75). Partial assignment to its Kirahon Two Energy Corp. is under evaluation. For issuance of reminder letter due to non compliance with RESHERR.	12.50	
		Bukidnon	Kibawe	Kibawe Solar Power Project	Asian Greenenergy Corp.	Under Development Stage (FIT System). For issuance of reminder letter due to non compliance with RESHERR.	10.49	
		Misamis Oriental	Laguindingan	Laguindingan Solar Power Project	Cagayan Electric Power & Light Company, Inc.	Request for assignment to Liberty Solar Energy Corporation is on process. For issuance of reminder letter due to non compliance with RESHERR.	20.00	

## AWARDED SOLAR PROJECTS as of September 30, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
MINDANAO	X	Misamis Oriental	Claveria	Claveria Solar Power Project	The Ark Green Dynamic Resources Corp.	DOC (FIT System) is under evaluation. For issuance of reminder letter due to non compliance with RESHERR.	60.00	
			Balingasag	Misamis Oriental Solar Power Project	Astronergy Development Mindanao, Inc.	DOE requested for additional requirement for its compliance with Milestone Approach. For issuance of reminder letter due to non compliance with RESHERR.		
	XI	Davao del Sur	Sta. Cruz	Darong Solar Power Project	PhilNewEnergy, Inc.	Expired SESC. For issuance of reminder letter to settle all its Financial Obligations (i.e. Training Assistance and Development Assistance).	35.00	
		Davao Oriental	Mati City	Davao Oriental Solar Power Project	Sun Option for Livelihood Alternative Resources Inc.	On-going pre-development activities. For issuance of reminder letter relative to its compliance with RESHERR.	0.00	
		Davao del Sur	Digos City	Digos Solar Power Project Phase I	Enfinity Philippines Renewable Resources Fourth, Inc.	Under Development Stage (FIT System). For issuance of show-cause letter due to delayed implementation of its 5-Year Work Plan and non-compliance with RESHERR.	10.00	
				Digos Solar Power Project Phase II	Enfinity Philippines Renewable Resources Fourth, Inc.	Under Development Stage (FIT System). For issuance of reminder letter due to non compliance with RESHERR.	19.58	
		North Cotabato	Midsayap	Midsayap Solar Power Project	SunAsia Energy Inc.	For issuance of Termination Letter due to non-payment of Signature Bonus, non-posting of Performance Bond, and non-compliance with Milestone Approach and RESHERR.	2.50	
	XII	South Cotabato	Surallah	Centrala Solar Power Project	nv vogt Philippines Solar Energy One, Inc.	Under Development Stage (PPA with SOCOTECO I - ERC Approved Php7.95). DOC (FIT System) is under evaluation. For issuance of show-cause letter due to non-posting of Performance Bond, delayed implementation of its 5-Year Work Plan, and Non-Compliance with	6.25	
			General Santos City	General Santos City 1 Solar Power Project	Enfinity Philippines Renewable Resources Inc.	For issuance of Termination Letter due to non-posting of Performance Bond and non-compliance with Milestone Approach and RESHERR.	10.00	
				South Cotabato Solar Power Project	Astronergy Development GenSan Inc.	DOE requested for additional requirements for its request for partial assignment to Astronergy Development F1 Inc. and Astronergy Development F2 Inc.. For issuance of reminder letter relative to its compliance with RESHERR.		
				GenSan Solar Power Project Phase I	Del Sol Energy CGS, Inc.	Request for Contract Area Amendment is on process. Under Development Stage (FIT System). For issuance of reminder letter due to non compliance with RESHERR.	48.00	
				GenSan Solar Power Project Phase II	Del Sol Energy CGS, Inc.	Under Development Stage (FIT System). For issuance of reminder letter due to non compliance with RESHERR.	48.00	

## AWARDED SOLAR PROJECTS as of September 30, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
MINDANAO	XII	Sarangani	Alabel	Alabel Solar Power Project	SolarPacific Energy Corporation	Request for suspension of its obligation is under evaluation. For issuance of Termination Letter due to non-posting of Performance Bond and non-compliance with Milestone Approach and RESHERR.	15.00	
		North Cotabato	President Roxas and Magpet	President Roxas Solar Power Project	Energy Development Corporation	Compliance with Milestone Approach is on-going. For issuance of reminder letter due to non compliance with RESHERR.		
			Matalam	Kilada-Matalam Solar Power Project	Energy Development Corporation	On-going pre-development activities. With correction of the location as per SESC. For issuance of reminder letter due to non compliance with RESHERR.	0.00	
			Kabacan	Kabacan Solar Power Project	Solarus Partners Inc.	For issuance of Termination Letter due to non-payment of Signature Bonus, non-posting of Performance Bond, and non-compliance with Milestone Approach	14.50	
		Sarangani	Alabel	Alabel Solar Power Project	El Elyon Power Plant Phils. Inc.	Compliance with Milestone Approach is on-going. For issuance of reminder letter due to non-compliance with RESHERR.	40.00	
	XIII	Agusan del Norte	Butuan City	Butuan City 1 Solar Power Project	Enfinity Philippines Renewable Resources Inc.	For issuance of Termination Letter due to non-compliance with Milestone Approach and RESHERR.	10.00	
	ARMM	Lanao del Sur	Tagoloan II, Saguieran & Marawi City	ICOM Solar Power Project	Local Government Unit of the Islamic City of Marawi	DOC (FIT System) is under evaluation. For issuance of show-cause letter due to non-posting of Performance Bond and non-compliance with RESHERR.	35.00	
	X	Bukidnon	Sumilao	Bukidnon Solar Power Project	SunAsia Energy Inc.	For issuance of Termination Letter due to non-posting of Performance Bond and non-compliance with Milestone Approach and RESHERR.	2.00	
MINDANAO Sum							398.82	
Grand Total							2,544.81	131.90