

AWARDED WIND PROJECTS as of August 31, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)	
LUZON	I	Ilocos Norte	Pagudpud	Pagudpud Wind Power Project	Bayog Wind Power Corp.	Request for partial assignment of Contract Area to NORTH LUZON RENEWABLE ENERGY CORP. is under evaluation. For issuance of show cause letter due to non compliance with the RESHERR			
			Pasquin, Burgos	Pasquin East Wind Power Project	Energy Logics Philippines, Inc.	For issuance of show cause letter due to non-compliance with the RESHERR/delayed in implementation of Work Plan/Performance bond.	48.00		
			Burgos	Burgos Wind Power Project	First Gen Renewables Incorporated	For issuance of termination letter due delayed in implementation of work program/non compliance with the RESHERR/Peformance bond			
					EDC Burgos Wind Power Corporation	Started commercial operation on 11 November 2014.		150.00	
			Burgos	Bayog Wind Power Project	North Luzon Renewable Energy Corporation	For issuance of show-cause letter due to delayed in implementation of work program/non compliance with the RESHERR/Peformance bond	90.00		
				Buduan Wind Power Project	North Luzon Renewable Energy Corporation	For issuance of show-cause letter due to delayed in implementation of work program/non compliance with the RESHERR/Peformance bond	44.00		
				Burgos 1 Wind Power Project	Energy Development Corporation	Requested additional documents relative to the EDC's compliance with Milestone Approach and request for assignment of WESC to EDC BAYOG BURGOS WIND POWER CORP. is under evaluation			
				Burgos 2 Wind Power Project	Energy Development Corporation	Requested additional documents relative to the EDC's compliance with Milestone Approach and request for assignment of WESC to EDC PAGALI BURGOS WIND POWER CORP. is under evaluation			
				Pasquin and Burgos	Ilocos Norte Wind Power Project	Buduan Wind Energy Co., Inc.	For issuance of show cause letter due to delayed in implementation of the work program/non compliance with the RESHERR		
			Ilocos Norte	Pagudpud	Caparispisan Wind Power Project	North Luzon Renewable Energy Corporation	Started commercial operation on 11 November 2014.		81.00
					Balaoi Wind Power Project	North Luzon Renewable Energy Corporation	Under Development Stage (FIT System). For issuance of show-cause letter due to delayed implementation of 5-Year Work Plan/Performance Bond/RESHERR.	45.00	
					Pagudpud Wind Power Project	EDC Pagudpud Wind Power Corporation	Under Development Stage (FIT System). For issuance of show-cause letter due to delayed implementation of 5-Year Work Plan/Performance Bond/RESHERR.	84.00	
					Bangui	Bangui Bay Wind Power Project Phase 3	NorthWind Power Development Corporation	Started commercial operation on 10 October 2014. For issuance of reminder letter relative to its compliance with RESHERR.	

AWARDED WIND PROJECTS as of August 31, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
LUZON	I	Ilocos Norte	Bangui	Bangui Bay Wind Power Project Phase 1 and 2	NorthWind Power Development Corporation	Phase 1 with 25 MW and Phase 2 with 8 MW started commercial operation on January 1, 2006. For issuance of reminder letter relative to its compliance with RESHERR.		33.00
		Pangasinan	Infanta	Infanta Wind Project	Pangasinan UPC Asia Corporation	For issuance of termination letter due delayed in implementation of work program/non compliance with the RESHERR/Peformance bond	48.00	
			Mabini	Mabini Wind Project	Pangasinan UPC Asia Corporation	For issuance of termination letter due delayed in implementation of work program/non compliance with the RESHERR/Peformance bond	48.00	
			Labrador	Labrador Wind Project	Pangasinan UPC Asia Corporation	For issuance of termination letter due delayed in implementation of work program/non compliance with the RESHERR/Peformance bond	98.00	
	II	Cagayan	Claveria	Claveria Wind Power Project	FirstMaxpower International Corporation	Expired WESC. For issuance of reminder letter due to non-compliance with Financial Obligations (i.e. Training Assistance and Development Assistance).	15.00	
			Sanchez Mira	Sanchez Mira Wind Power Project	FirstMaxpower International Corporation	Expired WESC. For issuance of reminder letter due to non-compliance with Financial Obligations (i.e. Training Assistance and Development Assistance).	50.00	
			Abulug, Ballesteros, Aparri	Ballesteros Wind Power Project	Trans-Asia Renewable Energy Corporation	Expired WESC. For issuance of reminder letter due to non-compliance with Financial Obligations (i.e. Training Assistance and Development Assistance).	45.00	
			Aparri, Buguey	Aparri 1 Wind Power Project	Trans-Asia Renewable Energy Corporation	Expired WESC. For issuance of reminder letter due to non-compliance with Financial Obligations (i.e. Training Assistance and Development Assistance).	48.00	
				Aparri 2 Wind Power Project	NorthPoint Wind Power Development Corporation	Under moratorium due to unavailability of grid. For issuance of reminder letter relative to its compliance with RESHERR.	40.00	
	III	Zambales	Subic, San Antonio	Mt. Redondo Wind Power Project	Pan Energy Corporation	DOC (FIT System) is under evaluation. For issuance of reminder letter relative to its compliance with RESHERR.	50.00	
		Bataan	Morong-Hermosa	Sta. Rita Wind Power Project	Jobin-Sqm Inc.	DOC (FIT System) is under evaluation. For issuance of reminder letter relative to its compliance with RESHERR.	50.00	
	IV-A	Quezon	Calauag	Calauag Wind Power Project	Trans-Asia Renewable Energy Corporation	Expired WESC. For issuance of reminder letter due to non-compliance with Financial Obligations (i.e. Training Assistance and Development Assistance).	10.00	
Infanta			Infanta Wind Power Project	Trans-Asia Renewable Energy Corporation	Expired WESC. For issuance of reminder letter due to non-compliance with Financial Obligations (i.e. Training Assistance and Development Assistance).	10.00		

AWARDED WIND PROJECTS as of August 31, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)	
LUZON	IV-A	Rizal-Laguna	Tanay, Pililla, Mabitac	Pililla Wind Power Project	Alternergy Wind One Corporation	Started Commercial Operation on 9 June 2015. For issuance of reminder letter due to non compliance with the RESHERR		54.00	
			Pililla, Mabitac, Pakil	Mt. Sembrano Wind Power Project	Alternergy Sembrano Wind Corporation	For issuance of show cause letter due to non compliance with the RESHERR/Performance bond.	72.00		
	IV-B	Oriental Mindoro	Bulalacao	Bulalacao Wind Power Project	PhilCarbon, Inc.	Request for suspension of obligation or moratorium due to unavailable market is under evaluation. For issuance of reminder letter relative to its compliance with RESHERR.			
			Puerto Galera	Puerto Galera Wind Power Project	Philippine Hybrid Energy Systems, Inc.	Under Development Stage (FIT System). For issuance of show-cause letter due to delayed implementation of 5-Year Work Plan/Performance Bond/RESHERR.	48.00		
		Occidental Mindoro	Abra de Ilog	Abra de Ilog Wind Power Project	Alternergy Philippine Holdings Corporation	Under moratorium due to unavailable market. For issuance of reminder letter relative to its compliance with RESHERR.	40.00		
	V	Camarines Norte	Vinzons	Vinzons Wind Power Project	Trans-Asia Renewable Energy Corporation	Expired WESC. For issuance of reminder letter due to non-compliance with Financial Obligations (i.e. Training Assistance and Development Assistance).	26.00		
			Sorsogon	Matnog and Magdalena	Matnog 1 Wind Power Project	Energy Development Corporation	For issuance of termination letter due delayed in implementation of work program/non compliance with the RESHERR/Peformance bond		
				Matnog	Matnog 2 Wind Power Project	Energy Development Corporation	For issuance of termination letter due delayed in implementation of work program/non compliance with the RESHERR/Peformance bond		
				Matnog 3 Wind Power Project	Energy Development Corporation	For issuance of termination letter due delayed in implementation of work program/non compliance with the RESHERR/Peformance bond			
		Camarines Sur	Libmanan	Mt. Bernacci Wind Power Project	Cornerstone Energy Development, Inc.	DOC (FIT System) is under evaluation. For issuance of reminder letter relative to its compliance with RESHERR.	70.00		
LUZON Sum							1,079.00	336.90	
VISAYAS	VI	Aklan	Nabas, Malay	Nabas Wind Power Project	PetroWind Energy Inc.	Started Commercial Operation on 10 June 2015. Amendment of Contract area is on process. For issuance of show cause letter due to non compliance with the RESHERR.		36.00	
				Aklan I Wind Power Project Phase I	Tri-Conti Elements Corporation	DOC (FIT System) is under evaluation. For issuance of reminder letter relative to its compliance with RESHERR.			
	Guimaras	Nueva Valencia	Nueva Valencia Wind Power Project	Trans-Asia Renewable Energy Corporation	Expired WESC. For issuance of reminder letter due to non-compliance with Financial Obligations (i.e. Training Assistance and Development Assistance).	10.00			

AWARDED WIND PROJECTS as of August 31, 2015

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
VISAYAS	VI	Guimaras	San Lorenzo	San Lorenzo Wind Power Project	Trans-Asia Renewable Energy Corporation	Started commercial operation on 27 December 2014. For issuance of show cause letter due to non-compliance with the RESHERR.		54.00
			Sibunag	Sibunag Wind Power Project	Trans-Asia Renewable Energy Corporation	Declaration of Commerciality is under evaluation. For issuance of show cause letter due to delayed in implementation of the Work Program/non compliance with the RESHERR/Performance bond.	16.00	
		Iloilo	Dumangas	Dumangas Wind Power Project	Trans-Asia Renewable Energy Corporation	Expired WESC. For issuance of reminder letter due to non-compliance with Financial Obligations (i.e. Training Assistance and Development Assistance).	12.00	
			Negros Occidental	Pulupandan	Pulupandan Wind Power Project	FirstMaxpower International Corporation	Under Development Stage (FIT System). For issuance of show-cause letter due to delayed implementation of 5-Year Work Plan/Performance Bond/RESHERR.	50.00
		San Carlos City		San Carlos North East Wind Power Project	BronzeOak Philippines, Inc.	For issuance of termination letter due delayed in implementation of work program/non compliance with the RESHERR		
		Manapla and Cadiz		Negros Occidental Wind Power Project	Energy Development Corporation	For issuance of show cause letter due delayed in implementation of work program/non compliance with the RESHERR/Performance bond		
		Iloilo and Capiz	Batad and San Dionisio	Iloilo 1 Wind Power Project	Energy Development Corporation	For issuance of show cause letter due delayed in implementation of work program/non compliance with the RESHERR/Performance bond		
		Iloilo	Concepcion	Iloilo 2 Wind Power Project	Energy Development Corporation	For issuance of termination letter due delayed in implementation of work program/non compliance with the RESHERR/Performance bond		
		Aklan	Malay	Boracay Island Wind Power Project	Green Earth Energy Ventures, Inc.	For issuance of termination letter due delayed in implementation of work program/non compliance with the RESHERR	1.00	
		VII	Negros Oriental	Bais, Bayawan, Tanjay, Pamplona	Tanjay Wind Power Project	Constellation Energy Corporation	Declaration of Commerciality is under evaluation. For issuance of show cause letter due to delayed in implementation of the Work Program/non compliance with the RESHERR/Performance bond.	
	Cebu			Balamban, Toledo, Minglanilla, Cebu City	Cebu City Wind Power Project	Amihan Energy Corporation	For issuance of show cause letter due to delayed in implementation of Work Plan/non compliance with the RESHERR.	
			Argao-Dalaguete-Alcoy-Boljoon-Oslob	Cebu Wind Power Project	Ryanyx Construction & General Services Corp.	For issuance of show cause letter due to delayed in implementation of the work program/non compliance with the RESHERR/Performance bond		
	VISAYAS Sum							89.00
Grand Total							1,168.00	426.90