

## AWARDED WIND PROJECTS as of June 30, 2017

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
LUZON	I	Ilocos Norte	Pagudpud	Pagudpud Wind Power Project	<b>Bayog Wind Power Corp.</b>	The following are on process: 1. Merging of partial contract area (11/66 meridional blocks) to WESC No. 2010-02-038 and amendment of DOC from 45 MW to 150 MW; 2. Partial assignment of contract area to North Luzon Renewable Energy Corp. (6/66 meridional blocks); 3. Partial assignment of contract area to Suyo UPC Asia Corporation (49/66 meridional blocks); and 4. Issuance of show-cause letter due to non-posting of performance bond and non-compliance with RESHERR.	0.00	
			Burgos	Burgos Wind Power Project	<b>First Gen Renewables Incorporated</b>	Issuance of termination letter due to delayed implementation of 3-year work program, non-posting of performance bond, and non-compliance with RESHERR is on process.	0.00	
					<b>EDC Burgos Wind Power Corporation</b>	Commercial operation.		150.00
				Burgos 4 Wind Power Project	<b>Energy Development Corporation</b>	Compliance with milestone activities under the 3-year work program is under evaluation.	0.00	
			Pasquin and Burgos	Ilocos Norte Wind Power Project	<b>Budian Wind Energy Co., Inc.</b>	Issuance of show-cause letter due to delayed implementation of its 3-year work program, non-posting of performance bond, and non-compliance with RESHERR is on process.	0.00	
			Pasquin, Burgos	Pasquin East Wind Power Project	<b>Energy Logics Philippines, Inc.</b>	Under development stage. Evaluation on amendment of DOC from 48 MW to 132 MW and issuance of show-cause letter due to delayed implementation of 5-year work plan, non-compliance with RESHERR, and non-posting of performance bond are on process.	132.00	

## AWARDED WIND PROJECTS as of June 30, 2017

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)	
LUZON	I		Bangui	Bangui Bay Wind Power Project Phase IV	NorthWind Power Development Corporation	Compliance with milestone activities under the 3-year work program is on-going. Issuance of show-cause letter due to non-compliance with RESHERR and non-posting with performance bond are on process.	0.00		
			Burgos	Bayog Wind Power Project	North Luzon Renewable Energy Corporation	Evaluation on assignment of WESC to Buduan Wind Energy Co., Inc. and issuance of show-cause letter due to delayed implementation of 3-year work program, non-posting of performance bond, and non-compliance with RESHERR are on process.	90.00		
				Buduan Wind Power Project	North Luzon Renewable Energy Corporation	Evaluation on assignment of WESC to Buduan Wind Energy Co., Inc. and issuance of show-cause letter due to delayed implementation of 3-year work program, non-posting of performance bond, and non-compliance with RESHERR are on process.	44.00		
				Burgos 1 Wind Power Project	EDC Bayog Burgos Wind Power Corporation	DOC is under evaluation.	27.00		
				Burgos 2 Wind Power Project	EDC Pagali Burgos Wind Power Corporation	DOC is under evaluation.	60.00		
			Burgos and Pasuquin	Burgos 3 Wind Power Project	Energy Development Corporation	Compliance with milestone activities under the 3-year work program is under evaluation.	0.00		
			Ilocos Norte	Pagudpud	Caparispisan Wind Power Project	North Luzon Renewable Energy Corporation	Commercial operation.		81.00
					Balaoi Wind Power Project	Bayog Wind Power Corp. (formerly North Luzon Renewable Energy Corporation)	Under development stage. Evaluation on amendment of DOC from 45 MW to 150 MW and issuance of show-cause letter due to delayed implementation of its 5-year work plan, non-posting of performance bond, and non-compliance with RESHERR are on process.	150.00	
					Pagudpud Wind Power Project	EDC Pagudpud Wind Power Corporation	Under development stage. Request for suspension of obligations or moratorium is under evaluation.	84.00	

## AWARDED WIND PROJECTS as of June 30, 2017

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)	
LUZON	I		Bangui	Bangui Bay Wind Power Project Phase 3	NorthWind Power Development Corporation	Commercial operation. Issuance of reminder letter due to non-compliance with RESHERR is on process.		18.90	
				Bangui Bay Wind Power Project Phase 1 and 2	NorthWind Power Development Corporation	Commercial operation. Issuance of reminder letter due to non-compliance with RESHERR is on process.		33.00	
	II	Cagayan	Claveria	Claveria Wind Power Project	FirstMaxpower International Corporation	Request for suspension of obligation or moratorium is under evaluation.	15.00		
				Sanchez Mira	Sanchez Mira Wind Power Project	FirstMaxpower International Corporation	Request for suspension of obligation or moratorium is under evaluation.	50.00	
				Abulug, Ballesteros, Aparri	Ballesteros Wind Power Project	Trans-Asia Renewable Energy Corporation	Request for suspension of obligation or moratorium is under evaluation.	45.00	
				Aparri, Buguey	Aparri 1 Wind Power Project	Trans-Asia Renewable Energy Corporation	Request for suspension of obligation or moratorium is under evaluation.	48.00	
					Aparri 2 Wind Power Project	NorthPoint Wind Power Development Corporation	Under moratorium due to unavailable market. Request for catch-up plan is on process.	40.00	
	III	Zambales	Subic, San Antonio	Mt. Redondo Wind Power Project	Pan Energy Corporation	DOC, amendment of contract area, and issuance of reminder letter due to non-compliance with RESHERR are on process.	51.30		
		Bataan	Morong-Hermosa	Sta. Rita Wind Power Project	Jobin-Sqm Inc.	Issued show-cause letter on 18 April 2017 with 30-day deadline to explain in writing why we should not terminate its WESC due to non-submission of annual and quarterly progress reports and non-posting of performance bonds.	50.00		
		Mariveles and Limay	Mariveles Wind Power Project	Pangasinan UPC Asia Corporation	Issuance of show-cause letter due to non-posting of performance bond and non-compliance with RESHERR is on process.	0.00			

## AWARDED WIND PROJECTS as of June 30, 2017

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
LUZON	IV-A	Quezon	Calauag	Calauag Wind Power Project	Trans-Asia Renewable Energy Corporation	Expired WESC. Issuance of reminder letter to settle all its financial obligations (i.e. training assistance and development assistance) is on process.	10.00	
			Infanta	Infanta Wind Power Project	Trans-Asia Renewable Energy Corporation	Expired WESC. Issuance of reminder letter to settle all its financial obligations (i.e. training assistance and development assistance) is on process.	10.00	
		Rizal-Laguna	General Nakar and Infanta	Quezon Wind Power Project	Energy World Kanan River Inc.	Compliance with milestone activities under the 3-year work program is on-going. Issuance of reminder letter due to non-compliance with RESHERR is on process.	200.00	
			Mauban	Quezon Wind Power Project	Vientopower Inc.	Compliance with milestone activities under the 3-year work program is on-going. Issuance of reminder letter due to non-compliance with RESHERR is on process.	40.00	
	Rizal	Rizal-Laguna	Tanay, Pililla, Mabitac	Pililla Wind Power Project	Alternergy Wind One Corporation	Commercial operation.		54.00
			Pililla, Mabitac, Pakil	Mt. Sembrano Wind Power Project	Alternergy Sembrano Wind Corporation	Under development stage. Issuance of show-cause letter due to non-posting of performance bond and non-compliance with RESHERR is on process.	80.40	
		Rizal	Binangonan & Cardona	Talim Wind Power Project	Currimeo Solar Energy Corp.	Compliance with milestone activities under the 3-year work program is on-going. Issuance of reminder letter due to non-compliance with RESHERR is on process.	0.00	
		Batangas	Nasugbu-Calatagan	Calatagan Wind Power Project	Currimeo Solar Energy Corp.	Compliance with milestone activities under the 3-year work program is on-going. Issuance of reminder letter due to non-compliance with RESHERR is on process.	0.00	
		Rizal	Antipolo City and Tanay	Tanay Wind Power Project	Alternergy Abra de Ilog Wind Corporation	Compliance with milestone activities under the 3-year work program is on-going. Issuance of show-cause letter due to non-compliance with RESHERR and non-posting with performance bond are on process.	0.00	

## AWARDED WIND PROJECTS as of June 30, 2017

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
LUZON	IV-B	Oriental Mindoro	Bulalacao	Bulalacao Wind Power Project	PhilCarbon, Inc.	Request for suspension of obligation or moratorium is under evaluation.	0.00	
			Puerto Galera	Puerto Galera Wind Power Project	Philippine Hybrid Energy Systems, Inc.	Under development stage. Issuance of show-cause letter due to delayed implementation of its 5-year work plan, non-posting of performance bond, and non-compliance with RESHERR are on process.	16.00	
		Occidental Mindoro	Abra de Ilog	Abra de Ilog Wind Power Project	Alternergy Philippine Holdings Corporation	Under moratorium due to unavailable market. Request for catch-up plan is on process.	40.00	
		Camarines Norte	Vinzons	Vinzons Wind Power Project	Trans-Asia Renewable Energy Corporation	Expired WESC. Issuance of reminder letter to settle all its financial obligations (i.e. training assistance and development assistance) is on process.	26.00	
	Labo, Vinzons and Talisay		Talisay Wind Power Project	Currimao Solar Energy Corp.	Compliance with milestone activities under the 3-year work program is on-going. Issuance of reminder letter due to non-compliance with RESHERR is on process.	0.00		
			V	Sorsogon	Matnog and Magdalena	Matnog 1 Wind Power Project	Energy Development Corporation	Evaluation on assignment of WESC to Matnog 1 Renewable Energy Corporation and issuance of show-cause letter due to delayed implementation of its 3-year work program are on process.
	Matnog	Matnog 2 Wind Power Project			Energy Development Corporation	Evaluation on assignment of WESC to Matnog 2 Renewable Energy Corporation and issuance of show-cause letter due to delayed implementation of its 3-year work program are on process.	0.00	
				Matnog 3 Wind Power Project	Energy Development Corporation	Evaluation on assignment of WESC to Matnog 3 Renewable Energy Corporation and issuance of show-cause letter due to delayed implementation of its 3-year work program are on process.	0.00	
		Camarines Sur	Libmanan	Mt. Bernacci Wind Power Project	Cornerstone Energy Development, Inc.	Evaluation of DOC and issuance of reminder letter due to non-compliance with RESHERR are on process.	71.25	
<b>LUZON Sum</b>							<b>1,379.95</b>	<b>336.90</b>

## AWARDED WIND PROJECTS as of June 30, 2017

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
VISAYAS	VI	Guimaras	Nueva Valencia	Nueva Valencia Wind Power Project	Trans-Asia Renewable Energy Corporation	Request for suspension of obligation or moratorium is under evaluation.	10.00	
			San Lorenzo	San Lorenzo Wind Power Project	Trans-Asia Renewable Energy Corporation	Commercial operation. Issuance of reminder letter due to non-compliance with RESHERR is on process.		54.00
			Sibunag	Sibunag Wind Power Project	Trans-Asia Renewable Energy Corporation	Evaluation of DOC and issuance of reminder letter due to non-compliance with RESHERR are on process.	40.00	
		Iloilo	Dumangas	Dumangas Wind Power Project	Trans-Asia Renewable Energy Corporation	Expired WESC. Issuance of reminder letter to settle all its financial obligations (i.e. training assistance and development assistance) is on process.	12.00	
			Negros Occidental	Pulupandan	Pulupandan Wind Power Project	FirstMaxpower International Corporation	Under development stage. Requests for suspension of obligations or moratorium and assignment of WESC to Satrap Wind Energy Corporation are under evaluation.	50.00
		San Carlos City		San Carlos North East Wind Power Project	BronzeOak Philippines, Inc.	Issued show-cause letter dated 05 April 2017 giving 30 days deadline to explain in writing why we should not terminate its WESC due to various grounds.	0.00	
		Valladolid, San Enrique, Pulupdandan and Bago City		Valladolid Wind Power Project	FirstMaxpower International Corporation	Issuance of termination letter due to non-payment of signing fee, among others, is on process.	0.00	
		Iloilo and Capiz	Bago City	Bago City Wind Power Project	FirstMaxpower International Corporation	Evaluation on compliance with milestone activities under the 3-year work program and issuance of show-cause letter due to non-updating of performance bond are on process.	0.00	
			Batad and San Dionisio	Iloilo 1 Wind Power Project	Iloilo 1 Renewable Energy Corporation (formerly Energy Development Corporation)	Issuance of show-cause letter due to delayed implementation of its 3-year work program is on process.	0.00	
			Aklan	Malay	Boracay Island Wind Power Project	Green Earth Energy Ventures, Inc.	Issuance of show-cause letter due to delayed implementation of its 3-year work program, non-posting of performance bond, and non-compliance with RESHERR are on process.	1.00

## AWARDED WIND PROJECTS as of June 30, 2017

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
VISAYAS	VI		Batan	Batan Wind Power Project	Triconti ECC Renewables Corporation	Compliance with milestone activities under the 3-year work program is on-going. Issuance of show-cause letter due to non-compliance with RESHERR and non-posting with performance bond are on process.	0.00	
		Capiz	Ivisan	Ivisan Wind Power Project	Triconti ECC Renewables Corporation	Compliance with milestone activities under the 3-year work program is on-going. Issuance of show-cause letter due to non-compliance with RESHERR and non-posting with performance bond are on process.	0.00	
		Aklan	Nabas, Malay	Nabas Wind Power Project	PetroWind Energy Inc.	Commercial operation. Request for amendment of contract area and issuance of reminder letter due to non-compliance with RESHERR are on process.	14.00	36.00
				Aklan I Wind Power Project Phase I	Tri-Conti Elements Corporation	Under development stage. Issuance of show-cause letter due to non-posting of performance bond and non-compliance with RESHERR are on process.	24.75	
	VII	Negros Oriental	Bais, Bayawan, Tanjay, Pamplona	Tanjay Wind Power Project	Constellation Energy Corporation	Evaluation of DOC and issuance of reminder letter due to non-compliance with RESHERR are on process.	45.00	
		Cebu	Balamban, Toledo, Minglanilla, Cebu City	Cebu City Wind Power Project	Amihan Energy Corporation	Issuance of termination letter due to delayed implementation of 3-year work program, non-posting of performance bond, and non-compliance with RESHERR is on process.	0.00	
			Argao-Dalaguete-Alcoy-Boljoon-Oslob	Cebu Wind Power Project	Ryanyx Construction & General Services Corp.	Evaluation of DOC and issuance of show-cause letter due to non-posting of performance bond and non-compliance with RESHERR are on process.	741.00	
		Bohol	Garcia Hernandez, Sierra Bullones and Jagna	Bohol Wind Power Project	Southphil Renewable Energy Corporation	Compliance with milestone activities under the 3-year work program is on-going. Issuance of reminder letter due to non-compliance with RESHERR is on process.	51.00	
		Negros Oriental	Bais City, Manjuyod and Mabinay	Montesol Wind Power Project	Monte Solar Energy Inc.	Compliance with milestone activities under the 3-year work program is on-going. Issuance of reminder letter due to non-compliance with RESHERR is on process.	12.80	
<b>VISAYAS Sum</b>							<b>1,001.55</b>	<b>90.00</b>
<b>Grand Total</b>							<b>2,381.50</b>	<b>426.90</b>