

## AWARDED WIND PROJECTS as of December 31, 2016

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
LUZON	I	Ilocos Norte	Pagudpud	Pagudpud Wind Power Project	Bayog Wind Power Corp.	Request for partial assignment of Contract Area to North Luzon Renewable Energy Corp. is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.	0.00	
			Pasuquin, Burgos	Pasuquin East Wind Power Project	Energy Logics Philippines, Inc.	Under Development Stage (FIT System). Request for DOC Amendment from 48 MW to 132 MW is under evaluation. For issuance of show-cause letter due to non-compliance with RESHERR, delayed implementation of 5-Year WP, and non-posting of Performance Bond.	48.00	
			Burgos	Burgos Wind Power Project	First Gen Renewables Incorporated	For issuance of termination letter due to delayed in implementation of Work Program, non-compliance with RESHERR, and non-posting of Performance Bond.	0.00	
					EDC Burgos Wind Power Corporation	Started Commercial Operation on 11 November 2014.		150.00
				Burgos 4 Wind Power Project	Energy Development Corporation	under pre-development activities and on going compliance with the Milestone approach.	0.00	
			Burgos	Bayog Wind Power Project	North Luzon Renewable Energy Corporation	Request for Assignment/Transfer of WESC to Buduan Wind Energy Co., Inc. is under evaluation. For issuance of show-cause letter due to delayed implementation of 3-Year Work Program, non-compliance with RESHERR, and non-posting Performance Bond.	90.00	
				Buduan Wind Power Project	North Luzon Renewable Energy Corporation	Request for Assignment/Transfer of WESC to Buduan Wind Energy Co., Inc. is under evaluation. For issuance of show-cause letter due to delayed implementation of 3-Year Work Program, non-compliance with RESHERR, and non-posting Performance Bond.	44.00	
				Burgos 1 Wind Power Project	EDC Bayog Burgos Wind Power Corporation	DOC submission is for evaluation.	0.00	
				Burgos 2 Wind Power Project	EDC Pagali Burgos Wind Power Corporation	DOC submission is for evaluation.	0.00	
				Pasuquin and Burgos	Ilocos Norte Wind Power Project	Buduan Wind Energy Co., Inc.	For issuance of show-cause letter due to delayed implementation of its 3-Year Work Program and non-compliance with RESHERR.	0.00

## AWARDED WIND PROJECTS as of December 31, 2016

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
LUZON	I	Ilocos Norte	Burgos and Pasuquin	Burgos 3 Wind Power Project	Energy Development Corporation	under pre-development activities and on going compliance with the Milestone approach.	0.00	
				Caparispisan Wind Power Project	North Luzon Renewable Energy Corporation	Started Commercial Operation on 11 November 2014.		81.00
				Balaoi Wind Power Project	Bayog Wind Power Corp. (formerly North Luzon Renewable Energy Corporation)	Under Development Stage (FIT System). For issuance of show-cause letter due to delayed implementation of its 5-Year WP, non-posting of Performance Bond, and non-compliance with RESHERR.	45.00	
				Pagudpud Wind Power Project	EDC Pagudpud Wind Power Corporation	Under Development Stage (FIT System). For issuance of show-cause letter due to delayed implementation of its 5-Year WP, non-posting of Performance Bond, and non-compliance with RESHERR.	84.00	
			Bangui	Bangui Bay Wind Power Project Phase 3	NorthWind Power Development Corporation	Started Commercial Operation on 10 October 2014. For issuance of reminder letter due to non-compliance with RESHERR.		18.90
			Bangui Bay Wind Power Project Phase 1 and 2	NorthWind Power Development Corporation	Phase 1 with 25 MW and Phase 2 with 8 MW started Commercial Operation on 01 January 2006. For issuance of reminder letter due to non-compliance with RESHERR.		33.00	
	II	Cagayan	Claveria	Claveria Wind Power Project	FirstMaxpower International Corporation	Request for suspension of obligations or moratorium is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.	15.00	
					FirstMaxpower International Corporation	Request for suspension of obligations or moratorium is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.	50.00	
			Abulug, Ballesteros, Aparri	Ballesteros Wind Power Project	Trans-Asia Renewable Energy Corporation	Request for suspension of obligation or moratorium is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.	45.00	
				Aparri 1 Wind Power Project	Trans-Asia Renewable Energy Corporation	Request for suspension of obligation or moratorium is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.	48.00	

## AWARDED WIND PROJECTS as of December 31, 2016

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
LUZON	II	Cagayan	Aparri, Buguey	Aparri 2 Wind Power Project	NorthPoint Wind Power Development Corporation	Under moratorium due to transmission line constraint. For issuance of reminder letter due to non-compliance with RESHERR.	40.00	
	III	Zambales	Subic, San Antonio	Mt. Redondo Wind Power Project	Pan Energy Corporation	DOC and Contract Area Amendment are under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.	50.00	
		Bataan	Morong-Hermosa	Sta. Rita Wind Power Project	Jobin-Sqm Inc.	For issuance of show-cause letter due to non-compliance with RESHERR and non-posting of Performance Bond, and reminding them to submit the DOC before the end of Contract Year III.	50.00	
			Mariveles and Limay	Mariveles Wind Power Project	Pangasinan UPC Asia Corporation	Under pre-development activities and on going compliance with the Milestone approach.. For issuance of reminder letter due to non compliance with RESHERR.	0.00	
	IV-A	Quezon	Calauag	Calauag Wind Power Project	Trans-Asia Renewable Energy Corporation	Expired WESC. For issuance of reminder letter to settle all its Financial obligations (i.e. Training Assistance and Development Assistance).	10.00	
			Infanta	Infanta Wind Power Project	Trans-Asia Renewable Energy Corporation	Expired WESC. For issuance of reminder letter to settle all its Financial obligations (i.e. Training Assistance and Development Assistance).	10.00	
		Rizal-Laguna	Tanay, Pililla, Mabitac	Pililla Wind Power Project	Alternergy Wind One Corporation	Started Commercial Operation on 09 June 2015. For issuance of reminder letter due to non-compliance with RESHERR.		54.00
			Pililla, Mabitac, Pakil	Mt. Sembrano Wind Power Project	Alternergy Sembrano Wind Corporation	Under Development Stage. Approved Amendment of DOC from 72 MW to 80.4 MW. For issuance of showcause letter due to non-compliance with RESHERR and non-posting of Performance Bond.	80.40	
		Rizal	Binangonan & Cardona	Talim Wind Power Project	Currimao Solar Energy Corp.	Compliance with the Milestone approach is on going. The applied area is within the geothermal service contract area (GSC No. 2015-04-051) of Alco Steam Energy Corporation.	0.00	
		Batangas	Nasugbu-Calatagan	Calatagan Wind Power Project	Currimao Solar Energy Corp.	under pre-development activities and on going compliance with the Milestone approach.	0.00	

## AWARDED WIND PROJECTS as of December 31, 2016

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)	
LUZON	IV-B	Oriental Mindoro	Bulalacao	Bulalacao Wind Power Project	PhilCarbon, Inc.	Request for suspension of obligations or moratorium is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.	0.00		
			Puerto Galera	Puerto Galera Wind Power Project	Philippine Hybrid Energy Systems, Inc.	Under Development Stage. For issuance of show-cause letter due to delayed implementation of its 5-Year WP and non-posting Performance Bond.	16.00		
		Occidental Mindoro	Abra de Ilog	Abra de Ilog Wind Power Project	Alternergy Philippine Holdings Corporation	Under moratorium due to unavailable market. For issuance of reminder letter due to non-compliance with RESHERR.	40.00		
	V	Camarines Norte	Vinzons	Vinzons	Vinzons Wind Power Project	Trans-Asia Renewable Energy Corporation	Expired WESC. For issuance of reminder letter to settle all its Financial obligations (i.e. Training Assistance and Development Assistance).	26.00	
				Labo, Vinzons and Talisay	Talisay Wind Power Project	Currimao Solar Energy Corp.	under pre-development activities and on going compliance with the Milestone approach.	0.00	
		Sorsogon	Matnog and Magdalena	Matnog 1	Matnog 1 Wind Power Project	Energy Development Corporation	Request to assign/transfer to its affiliate is under evaluation. For issuance of show-cause letter due to delayed implementation of its 3-Year Work Program.	0.00	
				Matnog 2	Matnog 2 Wind Power Project	Energy Development Corporation	Request to assign/transfer to its affiliate is under evaluation. For issuance of show-cause letter due to delayed implementation of its 3-Year Work Program.	0.00	
				Matnog 3	Matnog 3 Wind Power Project	Energy Development Corporation	Request to assign/transfer to its affiliate is under evaluation. For issuance of show-cause letter due to delayed implementation of its 3-Year Work Program.	0.00	
	Camarines Sur	Libmanan	Mt. Bernacci	Mt. Bernacci Wind Power Project	Cornerstone Energy Development, Inc.	DOC is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.	70.00		
<b>LUZON Sum</b>							<b>861.40</b>	<b>336.90</b>	

## AWARDED WIND PROJECTS as of December 31, 2016

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
VISAYAS	VI	Aklan	Nabas, Malay	Nabas Wind Power Project	PetroWind Energy Inc.	Started Commercial Operation on 10 June 2015. Contract Area Amendment is on process. For issuance of reminder letter due to non-compliance with RESHERR.		36.00
				Aklan I Wind Power Project Phase I	Tri-Conti Elements Corporation	Under Development Stage. For issuance of reminder letter due to non-compliance with RESHERR.	24.75	
		Guimaras	Nueva Valencia	Nueva Valencia Wind Power Project	Trans-Asia Renewable Energy Corporation	Request for suspension of obligation or moratorium is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.	10.00	
	San Lorenzo			Trans-Asia Renewable Energy Corporation	Started Commercial Operation on 27 December 2014. For issuance of reminder letter due to non-compliance with RESHERR.		54.00	
			Sibunag	Sibunag Wind Power Project	Trans-Asia Renewable Energy Corporation	DOC is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.	16.00	
		Iloilo	Dumangas	Dumangas Wind Power Project	Trans-Asia Renewable Energy Corporation	Expired WESC. For issuance of reminder letter to settle all its Financial obligations (i.e. Training Assistance and Development Assistance).	12.00	
		Negros Occidental	Pulupandan	Pulupandan Wind Power Project	FirstMaxpower International Corporation	Under Development Stage (FIT System). Request for suspension of obligations or moratorium is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.	50.00	
	San Carlos City			BronzeOak Philippines, Inc.	For issuance of termination letter due to delayed implementation of its Work Program and non-compliance with RESHERR, non posting of PB and non submission of reports	0.00		
			Valladolid, San Enrique, Pulupandan and Bago City	Valladolid Wind Power Project	FirstMaxpower International Corporation	For issuance of Termination letter due to non-compliance with the Milestone approach, non payment of Signature Bonus and non-posting of Performance Bond.	0.00	
			Bago City	Bago City Wind Power Project	FirstMaxpower International Corporation	Under pre-development activities and on going compliance with the Milestone approach. For issuance of reminder letter due to non compliance with RESHERR.	0.00	

## AWARDED WIND PROJECTS as of December 31, 2016

ISLAND / GRID	REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	STATUS	POTENTIAL CAPACITY (MW)	INSTALLED CAPACITY (MW)
VISAYAS	VI	Negros Occidental	<b>Manapla and Cadiz City</b>	Negros Occidental Wind Power Project	<b>Energy Development Corporation</b>	Request to surrender of its WESC is under evaluation. For issuance of show-cause letter due to delayed implementation of its 3-Year Work Program.	0.00	
		Iloilo and Capiz	<b>Batad and San Dionisio</b>	Iloilo 1 Wind Power Project	<b>Iloilo 1 Renewable Energy Corporation (formerly Energy Development Corporation)</b>	Request for assignment/transfer of WESC to Iloilo 1 Renewable Energy Corporation was approved. For issuance of show-cause letter due to delayed implementation of its 3-Year Work Program.	0.00	
		Iloilo	<b>Concepcion</b>	Iloilo 2 Wind Power Project	<b>Energy Development Corporation</b>	With 20 July 2016 letter giving 30 days deadline to settle financial obligations and submission of requirements regarding their requested voluntary surrender of its contract area.	0.00	
		Aklan	<b>Malay</b>	Boracay Island Wind Power Project	<b>Green Earth Energy Ventures, Inc.</b>	For issuance of termination letter due to delayed implementation of its Work Program, non compliance with RESHERR and non posting of PB	1.00	
	VII	Negros Oriental	<b>Bais, Bayawan, Tanjay, Pamplona</b>	Tanjay Wind Power Project	<b>Constellation Energy Corporation</b>	DOC is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.	0.00	
		Cebu	<b>Balamban, Toledo, Minglanilla, Cebu City</b>	Cebu City Wind Power Project	<b>Amihan Energy Corporation</b>	For issuance of termination letter due to delayed implementation of its Work Program, non-compliance with RESHERR and non-submission of DOC within the given prescribed period.	0.00	
			<b>Argao-Dalaguete-Alcoy-Boljoon-Oslob</b>	Cebu Wind Power Project	<b>Ryanx Construction &amp; General Services Corp.</b>	DOC is under evaluation. For issuance of reminder letter due to non-compliance with RESHERR.	0.00	
		Negros Oriental	<b>Bais City, Manjuyod and Mabinay</b>	Montesol Wind Power Project	<b>Monte Solar Energy Inc.</b>	Under pre-development activities and on going compliance with the Milestone approach. For issuance of reminder letter due to non compliance with RESHERR.	12.80	
		Bohol	<b>Garcia Hernandez, Sierra Bullones and Jagna</b>	Bohol Wind Power Project	<b>Southphil Renewable Energy Corporation</b>	Under pre-development activities and on going compliance with the Milestone approach. For issuance of reminder letter due to non compliance with RESHERR.	51.00	
<b>VISAYAS Sum</b>							<b>177.55</b>	<b>90.00</b>
<b>Grand Total</b>							<b>1,038.95</b>	<b>426.90</b>