


BATANGAS II ELECTRIC COOPERATIVE, INC.
Antipolo del Norte, Lipa City

Revised Competitive Selection Process Timeline


	5 MW for Renewable Portfolio Standard Compliance
Type	Base
Minimum MW	5
Minimum MWh/yr	43,800
PSA Start	12/26/2021
PSA End	12/25/2030
Publication	2/16/2021 and 2/23/2021
Issuance of Bid Documents	3/4/2021
Pre-bid	3/8/2021
Issuance of Bid Bulletin and Final Instruction to Bidders	3/23/2021
Due Diligence of Proponent	4/12/2021
Opening	4/16/2021
EC evaluation	4/21/2021
Post Qualification	4/27/2021
Awarding	5/4/2021
Confirmation of BOD	5/14/2021
Final Evaluation of PSA by NEA	5/21/2021
NTP for PSA Signing	5/25/2021
PSA Signing	6/1/2021
Joint Filing	6/7/2021

Prepared by:


ENGR. ARVIN G. BARBOSA
 TPBAC Chairman


IAN JIM S. LAQUI
 TPBAC - TWG Head

Noted by:


ENGR. OCTAVIOUS M. MENDOZA
 General Manager