

**VISAYAS INDICATIVE POWER PROJECTS**

As of 31 December 2022

Name of the Project	Plant Type	Company Name	Location	Installed/ Rated Capacity (MW)	Target Testing and Commissioning	Target Commercial Operation	Remarks / Issues Encountered During Project Development
<b>COAL</b>				<b>0.000</b>			
<b>OIL-BASED</b>				<b>125.200</b>			
95.2MW In-Island Baseload Plant	Oil	Conal Holdings Corporation	Brgy. Imelda, Ubay, Bohol	95.200	Nov 2023	Dec 2023	Typhoon Odette severely affecting Bohol and other project requirements.
Bohol Diesel Power Plant Capacity Expansion	Oil	SPC Island Power Corporation	Brgy. Dampas, Tagbilaran City, Bohol	30.000	TBD	TBD	No advance contracting with the National Grid Corporation of the Philippines (NGCP); market condition temporarily put the project on-hold
<b>GEOTHERMAL</b>				<b>126.000</b>			
Mahanagdong Geothermal Brine Optimization Plant	Geothermal	Energy Development Corporation	Barangay Tongonan, Ormoc City, Leyte	36.000	2024	2024	Filed Declaration of Commerciality on 14 October 2022. Ongoing evaluation
Dauin Geothermal Project	Geothermal	Energy Development Corporation	Dauin, Negros Oriental	40.000	2025	2025	
Biliran Geothermal Plant Project (Unit 1)	Geothermal	Biliran Geothermal Incorporated	Biliran, Biliran	2.000	Sep 2022	Mar 2023	Distribution Impact Study (DIS) and Distribution Asset Study (DAS) was approved by BILECO Board of Directors on 10 August 2021.
Biliran Geothermal Plant Project (Unit 2)	Geothermal	Biliran Geothermal Incorporated	Biliran, Biliran	6.000	Sep 2024	Nov 2024	
Biliran Geothermal Plant Project (Unit 3)	Geothermal	Biliran Geothermal Incorporated	Biliran, Biliran	10.000	2025	2025	
Biliran Geothermal Plant Project (Unit 4)	Geothermal	Biliran Geothermal Incorporated	Biliran, Biliran	10.000	2026	2026	
Biliran Geothermal Plant Project (Unit 5)	Geothermal	Biliran Geothermal Incorporated	Biliran, Biliran	22.000	2027	2027	
<b>HYDRO</b>				<b>395.700</b>			
Malugo Hydroelectric Power Project	Hydro	Vivant Corporation	Silay City, Negros Occidental	6.000	2025	2025	
Maslog Hydroelectric Power Project	Hydro	Iraya Energy Corporation	Maslog, Eastern Samar	40.000	2025	2025	
Lower Himogaan Hydroelectric Power Project	Hydro	Local Government Unit of Sagay	Sagay, Negros Occidental	4.000	2026	2026	
Upper Taft Hydroelectric Power Project	Hydro	Iraya Ventures, Inc.	Taft, Eastern Samar	14.100	2028	2028	
Ilog Hydroelectric Power Plant	Hydro	Phinma Energy Corp.	Mabinay, Negros Occidental	21.600	2029	2029	
Aklan Pumped-Storage Hydroelectric Power Project	Hydro	Strategic Power Development Corp.	Malay, Aklan	300.000	2030	2030	Delayed shipment of equipment due to COVID-19 restrictions.
Casapa Hydroelectric Power Project	Hydro	ReliantHydro Power Corp.	Maslog, Eastern Samar	10.000	2030	2030	
<b>BIOMASS</b>				<b>0.000</b>			
<b>SOLAR</b>				<b>685.942</b>			
Bacolod City Solar Power Project II	Solar	Negros PH Solar Inc.	Bacolod City, Negros Occidental	90.000	Jan 2023	Feb 2023	With COCOC. Without Financial Closing and no submitted proof that the project construction has started. With pending request for amendment of capacity from 150 MWp (90MW) to 150 MWp (130MW)
Biliran Solar Power Project	Solar	E & P Green Energy, Inc.	Biliran, Biliran	20.000	Nov 2023	Dec 2023	With COCOC. Without Financial Closing and no submitted proof that the project construction has resumed.
San Miguel Solar Power Project	Solar	Sunpalo Solar Energy Inc.	San Miguel, Leyte	80.000	Nov 2023	Dec 2023	With approved revision of Work Plan
Medellin Solar Power Plant	Solar	Solar Philippines, Inc.	Medellin, Cebu	240.000	Nov 2024	Dec 2024	
Cadiz City Solar Power Project	Solar	Puente Al Sol, Inc.	Cadiz City, Negros Occidental	56.000	Nov 2024	Dec 2024	
Calatrava Solar Power Project	Solar	Aboitiz Solar Power, Inc.	Calatrava, Negros Occidental	137.480	Nov 2024	Dec 2024	
Vista Alegre Solar Power Project	Solar	Amatera Renewable Energy Corporation	Bacolod City, Negros Occidental	41.600	Oct 2024	Jan 2025	On-going DOC
All Home All Builders Bacolod Solar Power Project	Solar	Kratos RES, Inc.	Negros Occidental, Bacolod, Mandalagan	0.240	2026	2026	
Dagohoy Solar Power Project	Solar	PetroGreen Energy Corporation	Dagohoy, Bohol	20.622	2027	2027	
<b>WIND</b>				<b>4,575.000</b>			
San Isidro Wind Power Project	Wind	Lihangin Wind Energy Corp.	San Isidro, Northern Samar	200.000	Jun 2024	Jun 2024	
Aklan I Wind Power Project Phase 1-3	Wind	Tri-Conti Elements Corporation	Nabas-Malay, Aklan	75.000	2025	2025	Valid and subsisting - Under Moratorium
Bohol I (Ubay) Wind Power Project	Wind	Tri-Conti Elements Corporation	Ubay, Alicia, Mabiní, Bohol	100.000	2025	2025	
Pulupandan Wind Power Project	Wind	First Maxpower International Corporation	Pulupandan, Negros Occidental	50.000	Jan 2026	Feb 2026	Updated Work Plan
East Panay Offshore Wind Power Project	Wind	PetroGreen Energy Corporation	Offshore of Iloilo and Guimaras	1000.000	Oct 2026	Oct 2026	
Tanjay Wind Power Project	Wind	Constellation Energy Corporation	Bais, Negros Oriental	50.000	Dec 2026	Jan 2027	With updated Work Plan
Iloilo 1 Wind Power Project	Wind	Iloilo 1 Renewable Energy Corporation (formerly Energy Development Corporation)	Batad & San Dionisio, Iloilo	54.000	Dec 2027	Dec 2027	
Guimaras Strait II Wind Power Project	Wind	Jet Stream Windkraft Corporation	Offshore of Negros Occidental and Iloilo Provinces	600.000	2029	2029	
Guimaras 1 Offshore Wind Power Project	Wind	Energy Development Corporation	Offshore and Onshore of Guimaras	582.000	Dec 2029	Dec 2029	
Guimaras – Negros Occidental Offshore Wind Power Project	Wind	Energy Development Corporation	Onshore and Offshore of Negros Occidental and Offshore of Guimaras	768.000	Dec 2029	Dec 2029	
Iloilo-Guimaras Offshore Wind Power Project	Wind	Energy Development Corporation	Offshore of Iloilo, Negros Occidental, and Guimaras, onshore of Iloilo	996.000	Dec 2029	Dec 2029	
Guimaras Onshore Wind Power Project	Wind	Energy Development Corporation	Buenavista, San Lorenzo, Sibunag, and New Valencia, Guimaras	100.000	Dec 2029	Dec 2029	
<b>ENERGY STORAGE SYSTEM (ESS)</b>				<b>883.350</b>			
Battery Energy Storage System Installation - PDPP	BESS	SPC Island Power Corporation	Brgy. Tabugon, Dingle, Iloilo City	9.350	Aug 2023	Dec 2023	Pandemic protocols affecting schedules of various activities
Battery Energy Storage System Installation - PB 104	BESS	SPC Power Corporation	Tapal Wharf, Ubay, Bohol	2.000	Aug 2023	Dec 2023	Pandemic protocols affecting schedules of various activities
Tinampa-an Energy Storage	BESS	Helios Energy Storage Corp. (Former: Horus Solar Energy Corp.)	Brgy. Tinampa-an, Cadiz City, Negros Occidental	50.000	TBD	Jun 2023	
Naga (Pandora) Battery Energy Storage	BESS	Cell Power Energy Corporation	Naga City, Cebu	20.000	Mar 2024	Jun 2024	Delay of release of SIS from NGCP Denial of Environmental Compliance Certificate

Cadiz Energy Storage Project	BESS	Helios Energy Storage Corp. (Former: Horus Solar Energy Corp.)	Cadiz City, Negros Occidental	50.000	TBD	Jun 2024	
Pandora 2 Integrated Energy Storage Project	BESS	Therma Power Visayas, Inc.	Barangay Colon, Naga City, Cebu	42.000	Jun 2024	Sep 2024	Delay in the release of approved SIS from NGCP
Ormoc Energy Storage Project	BESS	Helios Energy Storage Corp. (formerly Horus Solar Energy Corp.)	Ormoc, Leyte	50.000	TBD	Oct 2024	
Padayon (CPPC) Energy Storage Project	BESS	Cell Power Energy Corporation	Brgy. Ermita, Cebu City	20.000	Jun 2024	Dec 2024	Denial of Environmental Compliance Certificate
Daanbantayan Energy Storage Power Project	BESS	Cell Power Energy Corporation	Daanbantayan, Cebu	30.000	Sep 2024	Dec 2024	
Southern Negros Energy Storage System	BESS	Energy Development Corporation	Valencia, Negros Oriental	30.000	Sep 2024	Dec 2024	
Tonganon Energy Storage System	BESS	Energy Development Corporation	Kananga, Leyte	30.000	Sep 2024	Dec 2024	
Northern Negros Energy Storage System	BESS	Energy Development Corporation	Bago City and Murcia, Negros Occidental	30.000	Sep 2025	Dec 2025	
Enerhiya Delas Islas I Battery Energy Storage Project	BESS	Megawatt Solutions Inc.	Amlan, Negros Oriental	15.000	Nov 2025	Dec 2025	
Enerhiya Delas Islas II Battery Energy Storage Project	BESS	Megawatt Solutions Inc.	Ormoc, Leyte	15.000	Nov 2025	Dec 2025	
Enerhiya Delas Islas III Battery Energy Storage Project	BESS	Megawatt Solutions Inc.	Compostela, Cebu	15.000	Nov 2025	Dec 2025	
San Isidro Battery Energy Storage Project	BESS	Helios Energy Storage Corp.	Brgy. Palanit, San Isidro, Northern Samar	200.000	TBD	Dec 2026	
Toledo Battery Energy Storage System	BESS	Global Business Power Corporation	Toledo City, Cebu	20.000	TBD	2026	Finalization of off-taker and land. Awaiting schedule for NGCP offer of service
Tabango Battery Energy Storage System	BESS	Global Business Power Corporation	Tabango City, Leyte	7.500	TBD	2027	Finalization of off-taker and land. Awaiting schedule for NGCP offer of service
Compostela Battery Energy Storage System	BESS	Global Business Power Corporation	Compostela, Cebu	7.500	TBD	2025	Finalization of off-taker and land. Awaiting schedule for NGCP offer of service
Dingle Battery Energy Storage System	BESS	Global Business Power Corporation	Dingle City, Iloilo	20.000	TBD	2027	Finalization of off-taker and land. Awaiting schedule for NGCP offer of service
Ubay Battery Energy Storage System	BESS	Global Business Power Corporation	Ubay City, Bohol	20.000	TBD	2027	Finalization of off-taker and land. Awaiting schedule for NGCP offer of service
Sta. Barbara Battery Energy Storage System Project	BESS	Global Business Power Corporation	Sta. Barbara, Iloilo	20.000	TBD	TBD	Finalization of off-taker and land
Panay Battery Energy Storage Power Plant	BESS	SPC Island Power Corporation	Brgy. Tabugon, Dingle, Iloilo City	40.000	Jun 2024	Aug 2024	Market condition and COVID-19 pandemic uncertainties
Bohol Battery Energy Storage Power Plant	BESS	SPC Island Power Corporation	Brgy. Dampas, Tagbilaran City, Bohol	20.000	Jun 2024	Aug 2024	Market condition and COVID-19 pandemic uncertainties
Calbayog Energy Storage Power Plant	BESS	Cell Power Energy Corporation	Calbayog, Samar	30.000	TBD	TBD	
Santa Rita Energy Storage Project	BESS	Cell Power Energy Corporation	Santa Rita, Samar	30.000	TBD	TBD	
Santander Energy Storage Project	BESS	Cell Power Energy Corporation	Santander Cebu	30.000	TBD	TBD	
Tabango Energy Storage Project	BESS	Cell Power Energy Corporation	Tabango, Leyte	30.000	TBD	TBD	

**Notes:**

TBD - To be determined

Renewable Energy (RE) Projects (Geothermal, Hydro, Biomass, Solar, and Wind) are updated as of 31 December 2022

**For inquiries, please contact the following:**

DOE Electric Power Industry Management Bureau (EPIMB) for non-RE projects (coal, oil, natural gas, and BESS) - [doe.epimb.powerprojects@gmail.com](mailto:doe.epimb.powerprojects@gmail.com)

DOE Renewable Energy Management Bureau (REMB) for RE Projects - [remb9513@doe.gov.ph](mailto:remb9513@doe.gov.ph)