

VISAYAS INDICATIVE POWER PROJECTS

As of 31 May 2023

| Name of the Project | Plant Type | Company Name | Location | Installed/ Rated Capacity (MW) | Target Testing and Commissioning | Target Commercial Operation | Remarks / Issues Encountered During Project Development |
|--|------------|---|--|--------------------------------|----------------------------------|-----------------------------|---|
| COAL | | | | 0.000 | | | |
| OIL-BASED | | | | 95.200 | | | |
| 95.2MW In-Island Baseload Plant | Oil | Conal Holdings Corporation | Brgy. Imelda, Ubay, Bohol | 95.200 | Feb 2024 | Apr 2024 | Typhoon Odette severely affecting Bohol and other project requirements. Change in the provincial government has moved the securing of Endorsement to Provincial Planning and Development Council. Land-Use Conversion to Department of Agrarian Reform has been submitted to Regional Office (Region 7). National Grid Corporation of the Philippines (NGCP) has scheduled the project's conduct of System Impact Study (SIS) on or before 8 January 2024. This might cause delay on the Commercial Operations Date of the power plant project. Delayed in issuance of ECC. |
| GEOHERMAL | | | | 76.000 | | | |
| Mahanagdong Geothermal Brine Optimization Plant | Geothermal | Energy Development Corporation | Barangay Tongonan, Ormoc City, Leyte | 36.000 | 2024 | 2024 | Filed Declaration of Commerciality on 14 October 2022. Ongoing evaluation |
| Dauin Geothermal Project | Geothermal | Energy Development Corporation | Dauin, Negros Oriental | 40.000 | 2025 | 2025 | |
| HYDRO | | | | 381.600 | | | |
| | Hydro | LGU of Sagay | Sagay City, Negros Occidental | 4.000 | 2026 | 2026 | |
| Lower Himogaan Hydroelectric Power Project | Hydro | Vivant-Malogo Hydropower, Inc. | Silay City, Negros Occidental | 6.000 | 2027 | 2027 | |
| Malugo Hydroelectric Power Project | Hydro | Iraya Energy Corporation | Maslog, Eastern Samar | 40.000 | 2028 | 2028 | |
| Maslog Hydroelectric Power Project | Hydro | Phinma Energy Corp. | Mabinay, Negros Oriental | 21.600 | 2029 | 2029 | |
| Ilog Hydroelectric Power Project | Hydro | Strategic Power Development Corp. | Malay, Aklan | 300.000 | 2030 | 2030 | |
| Akian Pumped-Storage Hydroelectric Power Project | Hydro | ReliantHydro Power Corp. | Maslog, Eastern Samar | 10.000 | 2030 | 2030 | |
| Casapa River Hydroelectric Power Project | Hydro | | | | | | |
| BIOMASS | | | | 0.000 | | | |
| SOLAR | | | | 1,088.142 | | | |
| Biliran Solar Power Project | Solar | E & P Green Energy, Inc. | Biliran, Biliran | 20.000 | Nov 2023 | Dec 2023 | |
| San Miguel Solar Power Project | Solar | Sunpalo Solar Energy Inc. | San Miguel, Leyte | 80.000 | Nov 2023 | Dec 2023 | |
| SAMELCO II – Paranas Solar Power Project | Solar | Samar II Electric Cooperative, Inc. | Paranas, Samar | 1.000 | Nov 2023 | Dec 2023 | |
| Ubay Solar Power Project | Solar | Ubay Solar Corp. | Ubay, Bohol | 137.480 | Mar 2025 | Dec 2023 | |
| Bohol Solar Power Project | Solar | Bohol Renewable Power Corp. | Ubay, Bohol | 17.5 | Dec 2023 | Jan 2024 | |
| Victorias Solar Power Project | Solar | Victorias Green Energy Corp. | Victorias City, Negros Occidental | 85.925 | Dec 2023 | Mar 2024 | |
| Manapla Solar Power Project | Solar | Victorias Green Energy Corp. | Manapla, Negros Occidental | 120.295 | Dec 2023 | Mar 2024 | |
| Medellin Solar Power Plant | Solar | Solar Philippines Commercial Rooftop Projects, Inc. | Medellin, Cebu | 240.000 | Nov 2024 | Dec 2024 | |
| Cadiz City Solar Power Project | Solar | Puente Al Sol, Inc. | Cadiz City, Negros Occidental | 56.000 | Nov 2024 | Dec 2024 | |
| Calatrava Solar Power Project | Solar | Aboitiz Solar Power, Inc. | Calatrava, Negros Occidental | 137.480 | Nov 2024 | Dec 2024 | |
| Vista Alegre Solar Power Project | Solar | Amatera Renewable Energy Corporation | Bacolod City, Negros Occidental | 41.600 | Oct 2024 | Jan 2025 | |
| Bacolod City Solar Power Project | Solar | Negros PH Solar Inc. | Bacolod City, Negros Occidental | 130.000 | Aug 2025 | Aug 2025 | |
| All Home All Builders Bacolod Solar Power Project | Solar | Kratos RES, Inc. | Negros Occidental, Bacolod, Mandalagan | 0.24 | Dec 2026 | Dec 2026 | |
| Dagohoy Solar Power Project | Solar | PetroGreen Energy Corporation | Dagohoy, Bohol | 20.622 | Dec 2027 | Dec 2027 | |
| WIND | | | | 7,212.000 | | | |
| San Isidro Wind Power Project | Wind | Lihangin Wind Energy Corp. | San Isidro, Northern Samar | 200.000 | Jun 2024 | Jun 2024 | |
| Pulupandan Wind Power Project | Wind | First Maxpower International Corporation | Pulupandan, Negros Occidental | 50.000 | Jan 2026 | Feb 2026 | |
| East Panay Offshore Wind Power Project | Wind | PetroGreen Energy Corporation | Offshore of Iloilo and Guimaras | 1000 | Oct 2026 | Oct 2026 | |
| Iloilo 1 Wind Power Project | Wind | Iloilo 1 Renewable Energy Corporation | Bataad and San Dionisio, Iloilo | 54.000 | Dec 2027 | Dec 2027 | |
| Tanjay Wind Power Project | Wind | Inner Channel Wind Power Corporation | Bais, Negros Oriental | 50.000 | Dec 2026 | Jan 2027 | |
| Guimaras Strait II Wind Power Project | Wind | Jet Stream Windkraft Corporation | Offshore of Negros Occidental and Iloilo Province | 600.000 | Dec 2029 | Dec 2029 | |
| Guimaras 1 Offshore Wind Power Project | Wind | Energy Development Corporation | Offshore and Onshore of Guimaras | 582.000 | Dec 2029 | Dec 2029 | |
| Guimaras – Negros Occidental Offshore Wind Power Project | Wind | Energy Development Corporation | Onshore and Offshore of Negros Occidental and Offshore of Guimaras | 768.000 | Dec 2029 | Dec 2029 | |
| Iloilo-Guimaras Offshore Wind Power Project | Wind | Energy Development Corporation | Offshore of Iloilo, Negros Occidental, and Guimaras, onshore of Iloilo | 996.000 | Dec 2029 | Dec 2029 | |
| Guimaras Onshore Wind Power Project | Wind | Energy Development Corporation | Buenavista, San Lorenzo, Sibunag, and New Valencia, Guimaras | 100.000 | Dec 2029 | Dec 2029 | |
| Bohol Wind Power Project | Wind | First Gen Visayas Energy Inc. (FGVEI) | Province of Bohol | 100.000 | Dec 2027 | Dec 2029 | |
| GS2 Offshore Wind Power Project | Wind | Vind Energy Corp. | Onshore and Offshore of Guimaras | 728.000 | Jun 2032 | Jun 2032 | |
| GS4 Offshore Wind Power Project | Wind | Vind Energy Corp. | Onshore and Offshore of Iloilo | 910.000 | Oct 2031 | Oct 2031 | |
| Malay Wind Power Project | Wind | Vent Fort Energy Corp. | Offshore of Malay and Buruanga, Aklan | 500.000 | Mar 2030 | Dec 2030 | |
| GS1 Offshore Wind Power Project | Wind | Vind Energy Corp. | Offshore of Guimaras | 574.000 | 2031 | 2031 | |
| ENERGY STORAGE SYSTEM (ESS) | | | | 882.000 | | | |
| Tinampa-an Energy Storage | BESS | Helios Energy Storage Corp. (Former: Horus Solar Energy Corp.) | Brgy. Tinampa-an, Cadiz City, Negros Occidental | 50.000 | TBD | Jun 2027 | |
| Cadiz Energy Storage Project | BESS | Helios Energy Storage Corp. (Former: Horus Solar Energy Corp.) | Cadiz City, Negros Occidental | 50.000 | TBD | Jun 2024 | |
| Ormoc Energy Storage Project | BESS | Helios Energy Storage Corp. (formerly Horus Solar Energy Corp.) | Ormoc, Leyte | 50.000 | TBD | Oct 2024 | |
| Southern Negros Energy Storage System | BESS | Energy Development Corporation | Valencia, Negros Oriental | 30.000 | Dec 2024 | Dec 2024 | No significant issue encountered at the moment |
| Tongonan Energy Storage System | BESS | Energy Development Corporation | Kananga, Leyte | 30.000 | Dec 2024 | Dec 2024 | No significant issue encountered at the moment |

VISAYAS INDICATIVE POWER PROJECTS

As of 31 May 2023

| Name of the Project | Plant Type | Company Name | Location | Installed/ Rated Capacity (MW) | Target Testing and Commissioning | Target Commercial Operation | Remarks / Issues Encountered During Project Development |
|---|------------|-----------------------------------|---|--------------------------------|----------------------------------|-----------------------------|--|
| Northern Negros Energy Storage System | BESS | Energy Development Corporation | Murcia, Negros Occidental | 30.000 | Dec 2025 | Dec 2025 | No significant issue encountered at the moment |
| Enerhiya Delas Islas I Battery Energy Storage Project | BESS | Megawatt Solutions Inc. | Amlan, Negros Oriental | 15.000 | Nov 2025 | Dec 2025 | |
| Enerhiya Delas Islas II Battery Energy Storage Project | BESS | Megawatt Solutions Inc. | Ormoc, Leyte | 15.000 | Nov 2025 | Dec 2025 | |
| Enerhiya Delas Islas III Battery Energy Storage Project | BESS | Megawatt Solutions Inc. | Compostela, Cebu | 15.000 | Nov 2025 | Dec 2025 | |
| San Isidro Energy Storage Project | BESS | Helios Energy Storage Corp. | Brgy. Palanit, San Isidro, Northern Samar | 200.000 | TBD | Dec 2026 | |
| Toledo Battery Energy Storage System | BESS | Global Business Power Corporation | Toledo City, Cebu | 20.000 | TBD | 2026 | Finalization of off-taker and land. Awaiting schedule for NGCP offer of service |
| Tabango Battery Energy Storage System | BESS | Global Business Power Corporation | Tabango City, Leyte | 7.500 | TBD | 2027 | Finalization of off-taker and land. Awaiting schedule for NGCP offer of service |
| Calbayog Energy Storage Power Plant | BESS | Cell Power Energy Corporation | Calbayog, Samar | 30.000 | TBD | TBD | |
| Compostela Battery Energy Storage System | BESS | Global Business Power Corporation | Compostela, Cebu | 7.500 | TBD | 2025 | Finalization of off-taker and land. Awaiting schedule for NGCP offer of service |
| Daanbantayan Energy Storage Power Project | BESS | Cell Power Energy Corporation | Daanbantayan, Cebu | 20.000 | Dec 2024 | Mar 2025 | |
| Dingle Battery Energy Storage System | BESS | Global Business Power Corporation | Dingle City, Iloilo | 20.000 | TBD | 2027 | Finalization of off-taker and land. Awaiting schedule for NGCP offer of service |
| Ubay Battery Energy Storage System | BESS | Global Business Power Corporation | Ubay City, Bohol | 20.000 | TBD | 2027 | Finalization of off-taker and land. Awaiting schedule for NGCP offer of service |
| Sta. Barbara Battery Energy Storage System Project | BESS | Global Business Power Corporation | Sta. Barbara, Iloilo | 20.000 | TBD | TBD | Finalization of off-taker and land |
| Padayon (CPPC) Energy Storage Project | BESS | Cell Power Energy Corporation | Brgy. Ermita, Cebu City, Cebu | 20.000 | Jun 2024 | Sep 2024 | Securing of Environmental Compliance Certificate |
| Naga (Pandora) Battery Energy Storage | BESS | Cell Power Energy Corporation | Naga City, Cebu | 20.000 | Jun 2024 | Sep 2024 | Delay of release of SIS from NGCP Securing of Environmental Compliance Certificate. Identification of potential location of Energy Storage |
| Panay Battery Energy Storage Power Plant | BESS | SPC Island Power Corporation | Brgy. Tabugon, Dingle, Iloilo City | 50.000 | Jun 2025 | Sep 2025 | Market condition and COVID-19 pandemic uncertainties and System Impact Study/Facilities Study completion |
| Pandora 2 Integrated Energy Storage Project | BESS | Therma Power Visayas, Inc. | Barangay Colon, Naga City, Cebu | 42.000 | TBD | TBD | Delay in the release of approved SIS from NGCP |
| Santander Energy Storage Project | BESS | Cell Power Energy Corporation | Santander Cebu | 30.000 | TBD | TBD | |
| Santa Rita Energy Storage Project | BESS | Cell Power Energy Corporation | Santa Rita, Samar | 30.000 | TBD | TBD | |
| Tabango Energy Storage Project | BESS | Cell Power Energy Corporation | Tabango, Leyte | 30.000 | TBD | TBD | |
| Bohol Battery Energy Storage Power Plant | BESS | SPC Island Power Corporation | Brgy. Dampas, Tagbilaran City, Bohol | 30.000 | Jun 2025 | Sep 2025 | Market condition and COVID-19 pandemic uncertainties and System Impact Study/Facilities Study completion |

Notes:

TBD - To be determined

Renewable Energy (RE) Projects (Geothermal, Hydro, Biomass, Solar, and Wind) are updated as of 31 May 2023

For inquiries, please contact the following:

DOE Electric Power Industry Management Bureau (EPIMB) for non-RE projects (coal, oil, natural gas, and BESS) - doe.epimb.powerprojects@gmail.com

DOE Renewable Energy Management Bureau (REMB) for RE Projects - remb9513@doe.gov.ph