

WIND PROJECTS under FIT SYSTEM (For Conversion from Pre-development to Development/Commercial Stage) as of September 20, 2013

REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	CONTRACT NO.	DECLARED CAPACITY (MW)	DATE OF ISSUANCE OF CALL FOR FIT SYSTEM NOMINATION	ACTION TAKEN BY THE DEVELOPER	ACTION TAKEN BY DOE	DATE OF CONVERSION
I	Ilocos Norte	Pagudpud	Caparispisan Wind Power Project	Northern Luzon UPC Asia Corporation	WESC NO. 2009-09-005	81	2/21/2013	<ul style="list-style-type: none"> With DOC dated 26 September 2012. Submitted additional requirements on 06 May 2013. 	Confirmed DOC and approved WESC Conversion to Development Stage on 02 July 2013.	7/2/2013
			Pagudpud Wind Power Project	Energy Development Corporation	WESC NO. 2010-02-040	84	2/21/2013	<ul style="list-style-type: none"> With DOC dated 15 February 2013. Submitted lacking documents on 07 August 2013. 	Under evaluation	
			Balaoi Wind Power Project	Northern Luzon UPC Asia Corporation	WESC NO. 2010-02-038	45	2/21/2013	<ul style="list-style-type: none"> With DOC dated 26 September 2012. Submitted Work Plan on 12 July 2013. 	Evaluation is subject to submission of compliant 5-Year Work Plan.	
		Burgos, Pasuquin	Pasuquin East Wind Power Project	Energy Logics Philippines, Inc.	WESC NO. 2009-09-001	48	2/21/2013	<ul style="list-style-type: none"> With DOC dated 26 December 2012. Submitted additional requirements on 05 July 2013. 	Evaluation is subject to submission of compliant 5-Year Work Plan.	
		Burgos	Burgos Wind Power Project	EDC Burgos Wind Power Corporation	WESC NO. 2009-09-004	87 63	2/21/2013	<ul style="list-style-type: none"> Submitted DOC with complete documentary requirements on 13 March 2013. Submitted DOC for the additional capacity of 63 MW with documentary requirements on 18 July 2013. 	<ul style="list-style-type: none"> Confirmed DOC and approved WESC Conversion to Development Stage on 16 May 2013. DOC for additional capacity is under evaluation. 	5/16/2013
		Bangui	Bangui Bay Wind Power Project	NorthWind Power Development Corporation	WESC No. 2012-07-058	Phase 3: 18	Voluntary nomination as per DC2013-05-0009.	<ul style="list-style-type: none"> Submitted DOC with documentary requirements for the additional investment of 18 MW on 25 July 2013. 	Under evaluation	
II	Cagayan	Claveria	Claveria Wind Power Project	FirstMaxpower International Corporation	WESC NO. 2010-02-036	22	2/21/2013	<ul style="list-style-type: none"> With DOC dated 28 January 2013. Submitted additional requirements on 13 March 2013. 	Evaluation is subject to submission of compliant 5-Year Work Plan.	
IV-A	Laguna	Tanay, Pililla, Mabitac	Pililla Wind Power Project	Alternergy Wind One Corporation	WESC NO. 2009-10-018	67.5	2/21/2013	<ul style="list-style-type: none"> With DOC dated 11 October 2012. Submitted additional requirements on 05 March 2013. 	Confirmed DOC and approved WESC Conversion to Development Stage on 16 May 2013.	5/16/2013

WIND PROJECTS under FIT SYSTEM (For Conversion from Pre-development to Development/Commercial Stage) as of September 20, 2013

REGION	PROVINCE	CITY / MUNICIPALITY	PROJECT NAME	COMPANY NAME	CONTRACT NO.	DECLARED CAPACITY (MW)	DATE OF ISSUANCE OF CALL FOR FIT SYSTEM NOMINATION	ACTION TAKEN BY THE DEVELOPER	ACTION TAKEN BY DOE	DATE OF CONVERSION
VI	Aklan	Nabas, Buruanga, Malay	Nabas Wind Power Project	PetroGreen Energy Corporation	WESC NO. 2009-09-002	50	2/21/2013	<ul style="list-style-type: none"> With DOC dated 24 January 2013. Submitted additional requirements on 03 May 2013. 	Confirmed DOC and approved WESC Conversion to Development Stage on 31 May 2013.	5/31/2013
	Guimaras	San Lorenzo	San Lorenzo Wind Power Project	Trans-Asia Renewable Energy Corporation	WESC NO. 2009-10-009	54	2/21/2013	<ul style="list-style-type: none"> With DOC dated 17 December 2012. Submitted additional requirements on 22 March 2013. 	Confirmed DOC and approved WESC Conversion to Development Stage on 16 May 2013.	5/16/2013
	Negros Occidental	Pulupandan	Pulupandan Wind Power Project	FirstMaxpower International Corporation	WESC NO. 2010-02-037	50	2/21/2013	<ul style="list-style-type: none"> With DOC dated 23 January 2013. Submitted additional requirements on 21 June 2013 	Confirmed DOC and approved WESC Conversion to Development Stage on 17 September 2013.	9/17/2013
Grand Total										