



Republic of the Philippines  
**DEPARTMENT OF ENERGY**  
(Kagawaran ng Enerhiya)

## ADVISORY

**TO : ALL RE DEVELOPERS AND STAKEHOLDERS**

**DATE : 12 APRIL 2023**

**SUBJECT : SPECIFIC TIMELINE OF ACTIVITIES FOR THE CONDUCT OF THE SECOND GREEN ENERGY AUCTION (GEA-2)**


---

Following the publication of Notice of Auction for the Second Green Energy Auction (GEA-2) Round on 27 March 2023, the DOE hereby specifies the schedule of activities under the GEA-2, as follows:

Activities	Timeline (D=Day)	Date
Publication of the Notice of Auction	D	27 March 2023
Release of Terms of Reference (TOR) and Auction Round Procedures (ARP)	D1 + 20	17 April 2023
Issuance of GEAR Price by ERC	D21 + 10	27 April 2023
Start of Registration of Qualified Suppliers	D31 + 7	03 May 2023
Last day of Registration of Qualified Suppliers	D38 + 10	12 May 2023
Evaluation of Qualified Suppliers*	D48 + 5	19 May 2023
Posting of Qualified Bidders*	D53 + 3	24 May 2023
Pre-Bid Conference for Qualified Bidders*	D56 + 3	29 May 2023
Conduct of Auction	D59 + 20	19 June 2023
Issuance of the Notice of Award*	D79 + 9	28 June 2023

\* – Working Day

**FOR INFORMATION AND GUIDANCE.**

  
**ROWENA CRISTINA L. GUEVARA, Ph.D.**  
Undersecretary and Chairperson,  
Green Energy Auction Committee