



Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Actual Procurement Activities				Inspection & Acceptance	Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)						
										Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award			Contract Signing	Notice to Proceed	Delivery Completion	Total	MOOE	CO	Total 2	MOOE 2	CO 3	List of Invited Observers	Pre-bid Conf 4		Eligibility Check 5	Sub/Open of Bids 6	Bid Evaluation 7	Post Qual 8	Delivery/Completion/Acceptance (if applicable)	
COMPLETED PROCUREMENT ACTIVITIES																																	
20000010 0004000	MFO Storage Rental (Lease of warehouse/storage area)	MFO-EIMD	Yes	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	21-Dec-23	21-Dec-23	29-Dec-23	28-Feb-24	5-Feb-24	N/A	N/A	Government of the Philippines (current year's budget)	2,900,000.00	2,900,000.00		2,760,000.00	2,760,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
31040010 0001000	Renewal of subscription of S&P global plats subscription service	OIMB-OIMCD	Yes	Direct Contracting	15-Jun-23	N/A	N/A	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24	19-Jan-24	18-Mar-24	18-Mar-24	N/A	N/A	Government of the Philippines (current year's budget)	47,325,000.00	47,325,000.00		47,320,491.59	47,320,491.59		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
31050010 0001000	Procurement of Venue, Meats, and Accommodation for the conduct of MGSP TWG Workshop on Technical and Financial Evaluation	EPIMB-REAMD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	12-Jan-24	12-Jan-24	12-Jan-24	12-Jan-24	12-Jan-24	12-Jan-24	23-Jan-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	360,000.00	360,000.00		300,500.00	300,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
31050010 0001000	Power Generation Supply Expenses Planning Software (PSEPS) 4 License for 1 year subscription	EPIMB-PPDD	No	Direct Contracting	N/A	N/A	N/A	18-Jan-24	18-Jan-24	18-Jan-24	18-Jan-24	18-Jan-24	18-Jan-24	29-Jan-24	30-Jan-24	31-Jan-24	N/A	N/A	Government of the Philippines (current year's budget)	16,850,000.00	16,850,000.00		16,850,000.00	16,850,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
10000010 0001000	Procurement of Photocopying Services	AS-GSD	Yes	Competitive Bidding	28-Nov-23	11-Dec-23	19-Dec-23	9-Jan-24	9-Jan-24	9-Jan-24	25-Jan-24	25-Jan-24	13-Feb-24	7-May-24	14-May-24	N/A	N/A	Government of the Philippines (current year's budget)	5,100,000.00	5,100,000.00		5,090,000.00	5,090,000.00		PCNG/COA/PCCI	19-Dec-23	9-Jan-24	9-Jan-24	9-Jan-24	25-Jan-24		Completed	
20000010 0002000	Managed Printing Services CY2024	ITMS-ISD	Yes	Competitive Bidding	28-Nov-23	11-Dec-23	19-Dec-23	9-Jan-24	9-Jan-24	9-Jan-24	25-Jan-24	25-Jan-24	16-Feb-24	4-Mar-24	11-Mar-24	17-Apr-24	17-Apr-24	Government of the Philippines (current year's budget)	3,500,000.00	3,500,000.00		3,360,000.00	3,360,000.00		PCNG/COA/PCCI	19-Dec-23	9-Jan-24	9-Jan-24	9-Jan-24	25-Jan-24		Completed	
10000010 0001000	Advertisement/ Publication of Department Circular No. DC2024-01-0001, entitled "Providing a National Policy and General Framework, Roadmap and Guidelines for Hydrogen in the Energy Sector"	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	23-Jan-24	23-Jan-24	23-Jan-24	25-Jan-24	25-Jan-24	25-Jan-24	27-Feb-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	6,000,000.00	6,000,000.00		67,267.20	67,267.20		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
10000010 0001000	Advertisement/ Publication of Department Circular No. DC2024-01-0001, entitled "Providing a National Policy and General Framework, Roadmap and Guidelines for Hydrogen in the Energy Sector"	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	23-Jan-24	23-Jan-24	23-Jan-24	25-Jan-24	25-Jan-24	25-Jan-24	27-Feb-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00		65,318.40	65,318.40		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
10000010 0001000	Advertisement/ Publication of Department Circular No. DC2024-01-0002 entitled "Adopting Further Amendments to the Wholesale Electricity Spot Market (WESM) Manual on Dispute Resolution Regarding Disputes under the Retail Rules"	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	23-Jan-24	23-Jan-24	23-Jan-24	25-Jan-24	25-Jan-24	25-Jan-24	27-Feb-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00		5,292.00	5,292.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
10000010 0001000	Advertisement/ Publication of Department Circular No. DC2024-01-0002 entitled "Adopting Further Amendments to the Wholesale Electricity Spot Market (WESM) Manual on Dispute Resolution Regarding Disputes under the Retail Rules"	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	23-Jan-24	23-Jan-24	23-Jan-24	25-Jan-24	25-Jan-24	25-Jan-24	27-Feb-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00		5,376.00	5,376.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
10000010 0001000	Advertisement/ Publication of Department Circular No. DC2024-01-0003 entitled "Adopting Further Amendments to the Wholesale Electricity Spot Market (WESM) Rules and various WESM Manuals (Provisions on Maximum Available Capacity)"	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	23-Jan-24	23-Jan-24	23-Jan-24	25-Jan-24	25-Jan-24	25-Jan-24	27-Feb-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00		18,345.60	18,345.60		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
10000010 0001000	Advertisement/ Publication of Department Circular No. DC2024-01-0003 entitled "Adopting Further Amendments to the Wholesale Electricity Spot Market (WESM) Rules and various WESM Manuals (Provisions on Maximum Available Capacity)"	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	23-Jan-24	23-Jan-24	23-Jan-24	25-Jan-24	25-Jan-24	25-Jan-24	27-Feb-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00	0.00		21,772.80	21,772.80		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Actual Procurement Activities								Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
									Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total 2	MOOE 2	CO 3	List of Invited Observers	Pre-bid Conf 4	Eligibility Check 5	Sub/ Open of Bids 6	Bid Evaluation 7	Post Qual 8	Delivery/ Completion/ Acceptance (if applicable)	
1000010 0001000	Advertisement/ Publication of Department Circular No. DC2024-01-0004 entitled "Adopting Further Amendments to the Wholesale Electricity Spot Market (WESM) Rules and the WESM Manual on Registration Criteria and Procedures (Provision on Preferential Dispatch of Renewable Energy Generating Units)"	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	23-Jan-24	23-Jan-24	23-Jan-24	25-Jan-24	25-Jan-24	25-Jan-24	27-Feb-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00			6,115.20	6,115.20		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
1000010 0001000	Advertisement/ Publication of Department Circular No. DC2024-01-0004 entitled "Adopting Further Amendments to the Wholesale Electricity Spot Market (WESM) Rules and the WESM Manual on Registration Criteria and Procedures (Provision on Preferential Dispatch of Renewable Energy Generating Units)"	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	23-Jan-24	23-Jan-24	23-Jan-24	25-Jan-24	25-Jan-24	25-Jan-24	27-Feb-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00			7,795.20	7,795.20		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
1000010 0001000	Advertisement/ Publication of Department Circular No. DC2024-01-0005 entitled "Adopting Further Amendments to the Wholesale Electricity Spot Market (WESM) Rules and WESM Manual on Procedures for the Monitoring of the Forecast Accuracy Standard (FAS) for Must-Dispatch Generating Units (Matters Relating to Enforcement Proceedings and Actions)"	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	23-Jan-24	23-Jan-24	23-Jan-24	25-Jan-24	25-Jan-24	25-Jan-24	27-Feb-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00			18,345.60	18,345.60		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
1000010 0001000	Advertisement/ Publication of Department Circular No. DC2024-01-0005 entitled "Adopting Further Amendments to the Wholesale Electricity Spot Market (WESM) Rules and WESM Manual on Procedures for the Monitoring of the Forecast Accuracy Standard (FAS) for Must-Dispatch Generating Units (Matters Relating to Enforcement Proceedings and Actions)"	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	23-Jan-24	23-Jan-24	23-Jan-24	25-Jan-24	25-Jan-24	25-Jan-24	27-Feb-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00			21,772.80	21,772.80		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
1000010 0001000	Advertisement/ Publication of Department Circular No. DC2024-01-0006 entitled "Guidelines on the Conduct of Audit and Reportorial and Remittance Obligation of Upstream Conventional and Renewable Energy Service Contractors, Small-Scale Coal Mining Permittees, Accredited Coal Traders, Power Generating Companies, and/or Energy Resource Developers including Reportorial Obligation of Coal"	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	23-Jan-24	23-Jan-24	23-Jan-24	25-Jan-24	25-Jan-24	25-Jan-24	27-Feb-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00			30,576.00	30,576.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
1000010 0001000	Advertisement/ Publication of Department Circular No. DC2024-01-0006 entitled "Guidelines on the Conduct of Audit and Reportorial and Remittance Obligation of Upstream Conventional and Renewable Energy Service Contractors, Small-Scale Coal Mining Permittees, Accredited Coal Traders, Power Generating Companies, and/or Energy Resource Developers including Reportorial Obligation of Coal"	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	23-Jan-24	23-Jan-24	23-Jan-24	25-Jan-24	25-Jan-24	25-Jan-24	27-Feb-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00			31,449.60	31,449.60		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3120010 0001000	Procurement of Venue, Meals, and Accommodation for the conduct of Energy Security & Resiliency Planning Consultation Workshop	EPPB-PD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	22-Jan-24	22-Jan-24	22-Jan-24	25-Jan-24	25-Jan-24	5-Feb-24	27-Feb-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	321,000.00	321,000.00		284,690.00	284,690.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

Code (PAP)	Procurement Project	PMOI End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Actual Procurement Activities										Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
									Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/ Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total		MOOE	CO	Total 2	MOOE 2	CO 3	Pre-bid Conf 4		Eligibility Check 5	Sub/ Open of Bids 6	Bid Evaluation 7	Post Qual 8	Delivery/ Completion/ Acceptance (if applicable)	
32010010001000	Procurement of Meals and Venue for the Conduct of EUMB-EPRED Public Consultation on Various Implementing Guidelines and Policy Issuances in relation to the Implementation of RELP	EUMB-EPRED	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	16-Jan-24	16-Jan-24	16-Jan-24	25-Jan-24	25-Jan-24	23-Feb-24	14-Mar-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	530,000.00	530,000.00		530,000.00	530,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
10000010001000	Advertisement/ Publication of Department Circular No. DC2024-01-0007 entitled "Adopting the Amended Rules and Regulations Governing the Philippine Downstream Natural Gas Industry"	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	25-Jan-24	25-Jan-24	25-Jan-24	25-Jan-24	25-Jan-24	25-Jan-24	26-Jan-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00			116,188.80	116,188.80		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
10000010001000	Advertisement/ Publication of Department Circular No. DC2024-01-0007 entitled "Adopting the Amended Rules and Regulations Governing the Philippine Downstream Natural Gas Industry"	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	25-Jan-24	25-Jan-24	25-Jan-24	25-Jan-24	25-Jan-24	25-Jan-24	26-Jan-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00			123,379.20	123,379.20		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
10000010001000	Procurement of CY2024 Fuel Fill-up Thru Fleet Card Scheme	AS-GSD	Yes	Competitive Bidding	28-Nov-23	11-Dec-23	19-Dec-23	9-Jan-24	9-Jan-24	9-Jan-24	1-Feb-24	1-Feb-24	13-Feb-24	30-May-24	11-Jun-24	N/A	N/A	Government of the Philippines (current year's budget)	9,500,000.00	9,500,000.00		9,265,073.65	9,265,073.65		PCN/C/COA/PCCI	19-Dec-23	9-Jan-24	9-Jan-24	9-Jan-24	1-Feb-24	Completed	
31010010001000	Procurement of Annual Subscription of Technical support and maintenance services for MATLAB Energy Modeling, Planning, Forecasting Software	EPPB-PD	No	Direct Contracting	N/A	N/A	N/A	1-Feb-24	1-Feb-24	1-Feb-24	1-Feb-24	1-Feb-24	14-Feb-24	19-Mar-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	600,000.00	600,000.00		490,604.80	490,604.80		N/A	N/A	9-Jan-24	9-Jan-24	9-Jan-24	N/A	N/A	Completed
32010010001000	Contract-out Service for the Media Placement of Energy Efficiency and Conservation (EEC)	EUMB-EPMPD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	8-Feb-24	8-Feb-24	8-Feb-24	8-Feb-24	8-Feb-24	20-Feb-24	15-Mar-24	20-Mar-24	N/A	N/A	Government of the Philippines (current year's budget)	1,172,000.00	1,172,000.00		1,172,000.00	1,172,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20000010003000	Procurement of Supply, Delivery, Installation and Commissioning of Cetane Analyzer	ERTLS-GRFTLD	No	Competitive Bidding	28-Nov-23	11-Dec-23	19-Dec-23	9-Jan-24	9-Jan-24	9-Jan-24	8-Feb-24	8-Feb-24	12-Mar-24	26-Apr-24	3-May-24	N/A	N/A	Government of the Philippines (current year's budget)	32,000,000.00	32,000,000.00		31,920,000.00	31,920,000.00		PCN/C/COA/PCCI	19-Dec-23	9-Jan-24	9-Jan-24	9-Jan-24	8-Feb-24	Completed	
20000010003000	Procurement of Supply, Delivery, Installation and Commissioning of LATL Equipment	ERTLS-LATD	No	Competitive Bidding	28-Nov-23	11-Dec-23	19-Dec-23	9-Jan-24	9-Jan-24	9-Jan-24	8-Feb-24	8-Feb-24	14-Mar-24	9-May-24	13-May-24	N/A	N/A	Government of the Philippines (current year's budget)	14,280,000.00	14,280,000.00		12,199,040.00	12,199,040.00		PCN/C/COA/PCCI	19-Dec-23	9-Jan-24	9-Jan-24	9-Jan-24	8-Feb-24	Completed	
31010010001000	Procurement of Venue, Meals and Accommodation in the relation to the Energy Disaster Information and Management System (EDIMS) and the Energy Resiliency Management System (ERMS)	EPPB-PFRD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	18-Jan-24	18-Jan-24	18-Jan-24	8-Feb-24	8-Feb-24	27-Feb-24	18-Mar-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	356,300.00	356,300.00		355,000.00	355,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
10000010001000	Postals and Courier Services for CY 2024	AS-RMD	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	4-Jan-24	4-Jan-24	4-Jan-24	15-Feb-24	15-Feb-24	27-Feb-24	6-May-24	28-May-24	N/A	N/A	Government of the Philippines (current year's budget)	900,000.00	900,000.00		900,000.00	900,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
31040010001000	Procurement for the Rental of Warehouse (Storage/ Impounding Area) for the period Jan. 1 - Dec. 31, 2024	OIMB-RMMSCD	Yes	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	9-Nov-23	9-Nov-23	9-Nov-23	15-Feb-24	15-Feb-24	29-Feb-24	22-Mar-24	25-Mar-24	N/A	N/A	Government of the Philippines (current year's budget)	1,700,000.00	1,700,000.00		1,411,000.00	1,411,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
31050010001000	VMA for the Conduct of the MGSP-TWG Workshop on Technical and Financial Evaluation and Familiarization Unit of Hybrid-Powered Microgrid in Sabang, Palawan	EPIMB-REAMD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	5-Feb-24	5-Feb-24	5-Feb-24	15-Feb-24	15-Feb-24	16-Feb-24	19-Mar-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	468,000.00	468,000.00		433,500.00	433,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
10000010001000	Advertisement/ Publication for DOE CY 2024 (DCs, JDs, Advisories etc.) Obligations of Designated Establishments in the Commercial, Industrial & Transport Sectors	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	13-Feb-24	13-Feb-24	13-Feb-24	15-Feb-24	15-Feb-24	15-Feb-24	7-Mar-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00			14,112.00	14,112.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
10000010001000	Advertisement/ Publication for DOE CY 2024 (DCs, JDs, Advisories etc.) Obligations of Designated Establishments in the Commercial, Industrial & Transport Sectors	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	13-Feb-24	13-Feb-24	13-Feb-24	15-Feb-24	15-Feb-24	15-Feb-24	16-Feb-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00			12,902.40	12,902.40		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Actual Procurement Activities								ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
									Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total 2	MOOE 2	CO 3	List of Invited Observers	Pre-bid Conf 4	Eligibility Check 5		Sub/ Open of Bids 6	Bid Evaluation 7	Post Qual 8	Delivery/ Completion/ Acceptance (if applicable)
31050010 0001000	VMA for the launching of Pre-Determined Area (PDA) on Petroleum & Coal Exploration in BARM, Petroleum Development & Production, and Native Hydrogen	EPIMB-PRDD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	6-Feb-24	6-Feb-24	6-Feb-24	15-Feb-24	15-Feb-24	19-Feb-24	25-Feb-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,200,000.00	1,200,000.00		1,199,000.00	1,199,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20000010 0001000	Subscription on the Updates of Digital Legal Reference Materials: Law, Jurisprudence, ENR, Local Gov't, Civil Service, and DOS	LS-OD	No	NP-53.9 - Small Value Procurement	N/A	9-Feb-24	N/A	22-Jan-24	22-Jan-24	22-Jan-24	15-Feb-24	15-Feb-24	20-Feb-24	28-Feb-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	92,400.00	92,400.00		92,400.00	92,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
32010010 0001000	Procurement of VMA for the Knowledge Management Assist Visit and Associated Meetings	EUMB	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	13-Feb-24	13-Feb-24	13-Feb-24	15-Feb-24	15-Feb-24	26-Feb-24	25-Feb-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,994,000.00	1,994,000.00		1,992,000.00	1,992,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
10000010 0001000	Publication for Pre-Determined of Areas (PDA), Petroleum & Coal Exploration in BARM, Petroleum Development & Production, and Native Hydrogen	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	20-Feb-24	20-Feb-24	20-Feb-24	21-Feb-24	21-Feb-24	21-Feb-24	23-Feb-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00			18,345.60	18,345.60		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
10000010 0001000	Publication for Pre-Determined of Areas (PDA), Petroleum & Coal Exploration in BARM, Petroleum Development & Production, and Native Hydrogen	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	20-Feb-24	20-Feb-24	20-Feb-24	21-Feb-24	21-Feb-24	21-Feb-24	23-Feb-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00			16,844.80	16,844.80		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
10000010 0001000	Publication of the Philippine Energy Labeling Program Implementing Guidelines (PELP IG) – For Clothes, Washing Machines and Energy Saving Devices. Php6,000,000.00	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	27-Feb-24	27-Feb-24	27-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	1-Mar-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00			32,457.60	32,457.60		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
10000010 0001000	Publication of the Philippine Energy Labeling Program Implementing Guidelines (PELP IG) – For Clothes, Washing Machines and Energy Saving Devices. Php6,000,000.00	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	27-Feb-24	27-Feb-24	27-Feb-24	29-Feb-24	29-Feb-24	29-Feb-24	1-Mar-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00			42,200.88	42,200.88		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
31020010 0001000	ERDB-PRDD Procurement of Venue, Meals, and Accommodation for Coal and Petroleum IEC in Davao City Php 250,000.00	ERDB-CNRMD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	27-Feb-24	27-Feb-24	27-Feb-24	29-Feb-24	29-Feb-24	4-Mar-24	5-Mar-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	250,000.00	250,000.00		231,350.00	231,350.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
31020010 0001000	ERDB-PRDD Procurement of Venue, Meals, and Accommodation for Coal and Petroleum IEC in General Santos City Php 250,000.00	ERDB-CNRMD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	26-Feb-24	26-Feb-24	26-Feb-24	29-Feb-24	29-Feb-24	5-Mar-24	6-Mar-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	250,000.00	250,000.00		207,900.00	207,900.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
31050010 0001000	Procurement of Hotel Venue and Meals for the Conduct of Public Consultation on the Revised Rules Governing the Processing of Direct Connection Applications of Industrial, Commercial, and Other Electricity End-users (Luzon Leg)	EPIMB-PMDD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	15-Jan-24	15-Jan-24	15-Jan-24	6-Mar-24	6-Mar-24	7-Mar-24	27-Mar-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	350,000.00	350,000.00		341,000.00	341,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
32010010 0001000	Services for the Airing of Radio Ready Materials on EEC Practices through Scientific, Scholarly, Artistic Work, Exclusive Tech and Media Service	EUMB-EPMPD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	8-Jan-24	8-Jan-24	8-Jan-24	7-Mar-24	7-Mar-24	21-Mar-24	2-Apr-24	2-Apr-24	N/A	N/A	Government of the Philippines (current year's budget)	5,000,000.00	5,000,000.00		5,000,000.00	5,000,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
32010010 0001000	Procurement of Energy Audit Field Supplies	EUMB-ERSMD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	22-Feb-24	22-Feb-24	22-Feb-24	7-Mar-24	7-Mar-24	1-Apr-24	12-Apr-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	500,000.00	500,000.00		486,900.00	486,900.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
32010010 0001000	Procurement of Venue and Meals for the conduct of Pubcon for the Various Issuances under the Energy Efficiency and Conservation (EE&C) Act	EUMB-EPMPD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	8-Feb-24	8-Feb-24	8-Feb-24	7-Mar-24	7-Mar-24	7-Mar-24	18-Mar-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	600,000.00	600,000.00		600,000.00	600,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Actual Procurement Activities							Source of Funds	ABC (Php)			Contract Cost (Php)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
										Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total 2	MOOE 2		CO 3	Pre-bid Conf 4	Eligibility Check 5	Sub/Open of Bids 6	Bid Evaluation 7		Post Qual 8	Delivery/Completion/Acceptance (if applicable)
3201001001000	VMA for the Conduct of FGD on the Obligations and Compliance of Designated Establishments (DEs) and Inspection to DES in Cebu City	EUMB-EPMPD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	4-Mar-24	4-Mar-24	4-Mar-24	7-Mar-24	7-Mar-24	7-Mar-24	11-Mar-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	395,000.00	395,000.00		359,000.00	359,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2000001002000	Procurement of DOE's CY2024 Primary Internet Access Service (IAS) Requirement	ITMS-ITD	Yes	Competitive Bidding	7-Dec-23	5-Jan-24	18-Jan-24	1-Feb-24	1-Feb-24	1-Feb-24	7-Mar-24	7-Mar-24	26-Mar-24	10-May-24	16-May-24	N/A	N/A	Government of the Philippines (current year's budget)	2,700,000.00	2,700,000.00		1,636,560.00	1,636,560.00		PCNC/COA/PCCI	18-Jan-24	1-Feb-24	1-Feb-24	1-Feb-24	7-Feb-24	Completed	
2000001002200	Procurement of DOE's CY2024 Secondary Internet Access Service (IAS) Requirement	ITMS-ITD	Yes	Competitive Bidding	7-Dec-23	5-Jan-24	18-Jan-24	1-Feb-24	1-Feb-24	1-Feb-24	7-Mar-24	7-Mar-24	3-Apr-24	14-May-24	21-May-24	N/A	N/A	Government of the Philippines (current year's budget)	2,000,000.00	2,000,000.00		1,183,056.00	1,183,056.00		PCNC/COA/PCCI	18-Jan-24	1-Feb-24	1-Feb-24	1-Feb-24	8-Feb-24	Completed	
2000001002300	Procurement of Enterprise Content Management System (ECMS) Enhancement	ITMS-ITD	Yes	Competitive Bidding	21-Dec-23	18-Jan-24	25-Jan-24	8-Feb-24	8-Feb-24	8-Feb-24	7-Mar-24	7-Mar-24	12-Apr-24	6-Jun-24	13-Jun-24	N/A	N/A	Government of the Philippines (current year's budget)	5,300,000.00	5,300,000.00		5,288,000.00	5,288,000.00		PCNC/COA/PCCI	25-Jan-24	8-Feb-24	8-Feb-24	8-Feb-24	21-Feb-24	Completed	
2000001002400	Procurement of DOE's CY2024 Fixed Wireless Internet Access Service (IAS) Requirement	ITMS-ITD	Yes	Competitive Bidding	7-Dec-23	5-Jan-24	18-Jan-24	1-Feb-24	1-Feb-24	1-Feb-24	7-Mar-24	7-Mar-24	22-Mar-24	16-Apr-24	23-Apr-24	N/A	N/A	Government of the Philippines (current year's budget)	1,800,000.00	1,800,000.00		1,710,000.00	1,710,000.00		PCNC/COA/PCCI	18-Jan-24	1-Feb-24	1-Feb-24	1-Feb-24	7-Feb-24	Completed	
10000010001000	Supply and delivery of multivitamins	AS-HRMD	Yes	Competitive Bidding	28-Nov-23	5-Jan-24	19-Dec-23	9-Jan-24	9-Jan-24	9-Jan-24	7-Mar-24	7-Mar-24	3-Apr-24	16-Apr-24	19-Apr-24	26-Apr-24	26-Apr-24	Government of the Philippines (current year's budget)	999,600.00	999,600.00		989,016.00	989,016.00		PCNC/COA/PCCI	19-Dec-23	9-Jan-24	9-Jan-24	9-Jan-24	30-Jan-24	Completed	
20000010003000	Supply, Delivery, Installation and Commissioning of ERTLS ICT Machineries and Equipment	ERTLS	Yes	Competitive Bidding	14-Dec-23	5-Jan-24	18-Jan-24	1-Feb-24	1-Feb-24	1-Feb-24	7-Mar-24	7-Mar-24	25-Mar-24	29-Apr-24	8-May-24	N/A	N/A	Government of the Philippines (current year's budget)	2,190,000.00	2,190,000.00		1,706,000.00	1,706,000.00		PCNC/COA/PCCI	18-Jan-24	1-Feb-24	1-Feb-24	1-Feb-24	7-Feb-24	Completed	
20000010003000	Supply, Delivery, Installation and Commissioning of Moisture Analyzer w/ Drying Oven	ERTLS-GRFTLD	Yes	Competitive Bidding	28-Nov-23	11-Dec-23	19-Dec-23	9-Jan-24	9-Jan-24	9-Jan-24	7-Mar-24	7-Mar-24	22-Mar-24	10-May-24	13-May-24	N/A	N/A	Government of the Philippines (current year's budget)	4,100,000.00	4,100,000.00		3,695,600.00	3,695,600.00		PCNC/COA/PCCI	19-Dec-23	9-Jan-24	9-Jan-24	9-Jan-24	18-Jan-24	Completed	
20000010003000	Preventive Maintenance & Calibration exclusive equipment for the Anton Paar Phis. Anton Paar Density meter- DMA 4500 m	ERTLS-GRFTLD	No	Direct Contracting	N/A	N/A	N/A	15-Feb-24	15-Feb-24	15-Feb-24	7-Mar-24	7-Mar-24	18-Mar-24	12-Apr-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	106,920.13	106,920.13		106,920.13	106,920.13		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20000010003000	Preventive Maintenance of GRFTL's Exclusive Equipment on Alcor, PAC and Herzoglab Equipment	ERTLS-GRFTL	No	Direct Contracting	N/A	N/A	N/A	15-Feb-24	15-Feb-24	15-Feb-24	7-Mar-24	7-Mar-24	18-Mar-24	8-May-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	325,000.00	325,000.00		325,000.00	325,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20000010003000	Preventive Maintenance of GRTL's Exclusive Equipment on Ainstar Cloud Point / Pure Point Analyzer (Orbis BV)	ERTLS-GRFTL	No	Direct Contracting	N/A	N/A	N/A	19-Feb-24	19-Feb-24	19-Feb-24	7-Mar-24	7-Mar-24	18-Mar-24	24-Apr-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	35,000.00	35,000.00		35,000.00	35,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20000010004000	Procurement of LFO's ICT Equipment	LFO	Yes	Competitive Bidding	21-Dec-23	18-Jan-24	25-Jan-24	8-Feb-24	8-Feb-24	8-Feb-24	7-Mar-24	7-Mar-24	27-Mar-24	7-May-24	24-May-24	N/A	N/A	Government of the Philippines (current year's budget)	5,355,000.00	5,355,000.00		2,944,875.00	2,944,875.00		PCNC/COA/PCCI	25-Jan-24	8-Feb-24	8-Feb-24	8-Feb-24	20-Feb-24	Completed	
100000100001000	2000 Bond Paper, A4 Multi-Purpose, 70gsm	AS-PMD	No	NP-53.9 - Small Value Procurement	N/A	19-Feb-24	N/A	22-Feb-24	22-Feb-24	22-Feb-24	7-Mar-24	7-Mar-24	13-Mar-24	3-Apr-24	N/A	5-Apr-24	5-Apr-24	Government of the Philippines (current year's budget)	340,000.00	340,000.00		289,480.00	289,480.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
310100100001000	Procurement of VMA for EPB's 2024 Strategic Execution Planning and Team Strengthening Activity	EPPB-PD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	7-Mar-24	7-Mar-24	7-Mar-24	7-Mar-24	7-Mar-24	7-Mar-24	13-Mar-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	672,000.00	672,000.00		654,600.00	654,600.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
310500100001000	Procurement of VMA for the Conduct of Pubcon on the Revised Rules Governing the Processing of Direct Connection Application of Industrial, Commercial and other Electricity End-User (Visayas Leg)	EPIMB-PMDD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	7-Mar-24	7-Mar-24	7-Mar-24	7-Mar-24	7-Mar-24	14-Mar-24	14-Mar-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	300,000.00	300,000.00		300,000.00	300,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
320100100001000	Supply and Delivery of ICT Supplies, KYOCERA Printer Inks and Spare Parts under NEECP	EUMB-EPMPD	No	Direct Contracting	N/A	N/A	N/A	7-Mar-24	7-Mar-24	7-Mar-24	7-Mar-24	7-Mar-24	18-Mar-24	3-Apr-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,483,285.00	1,483,285.00		1,483,285.00	1,483,285.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	

Code (PAP)	Procurement Project	PMOI End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Actual Procurement Activities					ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Pre-bid Conf 4	Eligibility Check 5	Date of Receipt of Invitation			Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)			
												Date of BAC Resolution	Recommend Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO				Total 2	MOOE 2	CO 3			Sub/ Open of Bids 6	Bid Evaluation 7	Post Qual 8
20000010 0003000	Procurement of Calibration Services for the Audio Video Testing Facility Equipment of LATL	ERTLS-LATD	No	Direct Contracting	N/A	N/A	N/A	7-Mar-24	7-Mar-24	7-Mar-24	7-Mar-24	7-Mar-24	20-Mar-24	1-Apr-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	800,000.00	800,000.00		799,829.90	799,829.90		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20000010 0002000	Procurement of Interactive and Digital Journal/ Magazine/ Newspaper Subscription for CY 2024	ITMS-IDMD	No	NP-53.9 - Small Value Procurement	N/A	2-Feb-24	N/A	7-Mar-24	7-Mar-24	7-Mar-24	7-Mar-24	7-Mar-24	22-Mar-24	14-Mar-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	800,000.00	800,000.00		800,000.00	800,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
10000010 0001000	Publication of DC No.2024-02-0008, entitled "Providing a Supplemental Policy for the Systematic Management of the DOE Reportorial Requirements of Electric Power Industry Participants - General Companies"	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	7-Mar-24	7-Mar-24	7-Mar-24	7-Mar-24	7-Mar-24	7-Mar-24	8-Mar-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00			110,073.60	110,073.60		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
10000010 0001000	Publication of DC No.2024-02-0008, entitled "Providing a Supplemental Policy for the Systematic Management of the DOE Reportorial Requirements of Electric Power Industry Participants - General Companies"	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	7-Mar-24	7-Mar-24	7-Mar-24	7-Mar-24	7-Mar-24	7-Mar-24	8-Mar-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00			104,832.00	104,832.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
10000010 0001000	Publication of DC No.2024-02-0009, entitled "Declaring the Commercial Operations of Retail Competition & Open Access (RCOA) & Green Energy Option Program (GEOP) in Mindanao Providing a Supplemental Policy for the Systematic Management of the DOE Reportorial Requirements of Electric Power Industry Participants - General Companies"	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	7-Mar-24	7-Mar-24	7-Mar-24	7-Mar-24	7-Mar-24	7-Mar-24	8-Mar-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00			8,232.00	8,232.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
10000010 0001000	Publication of DC No.2024-02-0009, entitled "Declaring the Commercial Operations of Retail Competition & Open Access (RCOA) & Green Energy Option Program (GEOP) in Mindanao Providing a Supplemental Policy for the Systematic Management of the DOE Reportorial Requirements of Electric Power Industry Participants - General Companies"	AS-RMD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	7-Mar-24	7-Mar-24	7-Mar-24	7-Mar-24	7-Mar-24	7-Mar-24	8-Mar-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00			9,408.00	9,408.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
31020010 0001000	VMA for IEC in Cebu City for PDA of Petroleum and Coal Exploration in BARMM, Petroleum Production & Development, and Native Hydrogen Exploration	ERDB-PRDD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	7-Mar-24	7-Mar-24	7-Mar-24	7-Mar-24	7-Mar-24	7-Mar-24	13-Mar-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	430,000.00	430,000.00		386,800.00	386,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20000010 0002000	Disqualification of Filmetrics Corporation on the Procurement of Services for the DOE Portal Enhancement	ITMS-ID	Yes		N/A	N/A	N/A	N/A	N/A	N/A	7-Mar-24	7-Mar-24	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00			0.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Disqualification
31020010 0001000	VMA for the Pre-Determined Area (PDA) Pre-Submission Conference for Petroleum & Coal Exploration in BARMM, Petroleum Development, Production and Native Hydrogen Exploration	ERDB	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	14-Mar-24	14-Mar-24	14-Mar-24	14-Mar-24	14-Mar-24	17-Mar-24	17-Mar-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	450,000.00	450,000.00		402,600.00	402,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20000010 0003000	PM for Shimadzu UV-VIS Spectrometer Model UV-1601	ERTLS-GRFTLD	No	Direct Contracting	N/A	N/A	N/A	14-Mar-24	14-Mar-24	14-Mar-24	14-Mar-24	14-Mar-24	7-May-24	7-May-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	29,680.00	29,680.00		29,680.00	29,680.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
10000010 0001000	Resolution recommending the Disqualification of Clinical Global on the Procurement of Supply, Delivery and Administration Flu Vaccine	AS-HRMD	Yes		N/A	N/A	N/A	N/A	N/A	N/A	14-Mar-2024	14-Mar-2024	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00			0.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Disqualification

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Actual Procurement Activities								ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation								Remarks (Explaining changes from the APP)
										Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total 2	MOOE 2	CO 3	List of Invited Observers	Pre-bid Conf 4	Eligibility Check 5	Sub/ Open of Bids 6	Bid Evaluation 7	Post Qual 8	Delivery/ Completion/ Acceptance (if applicable)	
20000010 0004000	(Re-bidding) 1 Unit MFO 4x4 Motor Vehicle	MFO-EIMD	Yes	Competitive Bidding	16-Nov-23	16-Jan-24	25-Jan-24	8-Feb-24	8-Feb-24	8-Feb-24	21-Mar-24	21-Mar-24	18-Apr-24	28-May-24	10-Jun-24	N/A	N/A	Government of the Philippines (current year's budget)	1,900,000.00	1,900,000.00	1,895,000.00	PCNC/COA/PCCI	25-Jan-24	8-Feb-24	8-Feb-24	8-Feb-24	22-Feb-24		Completed			
10000010 0001000	(Re-bidding) Outsourced Manpower Personnel Service Provider Lot 1	AS-HRMD	Yes	Competitive Bidding	28-Nov-23	18-Jan-24	25-Jan-24	8-Feb-24	8-Feb-24	8-Feb-24	21-Mar-24	21-Mar-24	15-May-24	27-May-24	27-May-24	N/A	N/A	Government of the Philippines (current year's budget)	67,579,000.00	67,579,000.00	33,066,741.68	PCNC/COA/PCCI	25-Jan-24	8-Feb-24	8-Feb-24	8-Feb-24	22-Feb-24		Completed			
10000010 0001000	(Re-bidding) Outsourced Manpower Personnel Service Provider Lot 2	AS-HRMD	Yes	Competitive Bidding	28-Nov-23	16-Jan-24	25-Jan-24	8-Feb-24	8-Feb-24	8-Feb-24	21-Mar-24	21-Mar-24	15-May-24	27-May-24	27-May-24	N/A	N/A	Government of the Philippines (current year's budget)	0.00		11,660,832.24	PCNC/COA/PCCI	25-Jan-24	8-Feb-24	8-Feb-24	8-Feb-24	22-Feb-24		Completed			
31050010 0001000	VMA for the Conduct of PubCon on the Proposal Amendments to the WESM Rules and Manuals and the Revised Rules Governing the processing of direct connection applications of Industrial Commercial and other Electroty End-User (Mindanao Leg)	EPMB-PMDD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	8-Mar-24	8-Mar-24	8-Mar-24	21-Mar-24	21-Mar-24	2-Apr-24	2-Apr-24	N/A	N/A	Government of the Philippines (current year's budget)	350,000.00	350,000.00	274,050.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed			
31010010 0001000	VMA for the Conduct of 7th Regular and other related Meetings of the Intergovernmental Energy Board (IEB)	EPPB-PFRD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	27-Feb-24	27-Feb-24	27-Feb-24	26-Mar-24	26-Mar-24	16-Apr-24	22-Apr-24	N/A	N/A	Government of the Philippines (current year's budget)	392,000.00	392,000.00	391,300.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed			
20000010 0003000	PM for Jasco UV-VIS Spectrometer model : V 630	ERTLS-GRFTLD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	6-Mar-24	6-Mar-24	6-Mar-24	26-Mar-24	26-Mar-24	24-May-24	24-May-24	N/A	N/A	Government of the Philippines (current year's budget)	20,000.00	20,000.00	20,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed			
20000010 0003000	PM, Repair and Replacement of Parts (Non Exclusive Equipment) 1. Furnace 2. Viscosity Bath 3. Oven 4. Lab. Funcehood	ERTLS-GRFTLD	No	NP-53.9 - Small Value Procurement	N/A	5-Mar-24	N/A	8-Feb-24	8-Feb-24	8-Feb-24	26-Mar-24	26-Mar-24	22-Apr-24	19-Jun-24	N/A	N/A	Government of the Philippines (current year's budget)	368,000.00	368,000.00	250,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed			
32010010 0001000	Services on the Development and Enhancement of the Energy Management System Manual for the 1st Surveillance Audit of the DOE	EUMB-EPMPD	No	NP-53.9 - Small Value Procurement	N/A	5-Mar-24	N/A	8-Feb-24	8-Feb-24	8-Feb-24	26-Mar-24	26-Mar-24	2-Apr-24	22-Apr-24	N/A	N/A	Government of the Philippines (current year's budget)	200,000.00	200,000.00	200,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed			
32010010 0001000	Contract-out Service for the Concept, Layout, Printing of EEC Plans and Tips and Accomplishment Report	EUMB-EPMPD	No	NP-53.9 - Small Value Procurement	N/A	5-Mar-24	N/A	8-Feb-24	8-Feb-24	8-Feb-24	26-Mar-24	26-Mar-24	24-Apr-24	24-Apr-24	N/A	N/A	Government of the Philippines (current year's budget)	500,000.00	500,000.00	413,200.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed			
32010010 0001000	VMA for the conduct of IEC Campaign on Alternative Fuels and Emerging Energy Technology Program	EUMB-AFETD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	12-Mar-24	12-Mar-24	12-Mar-24	26-Mar-24	26-Mar-24	15-Apr-24	15-Apr-24	N/A	N/A	Government of the Philippines (current year's budget)	173,000.00	173,000.00	170,920.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed			
10000010 0001000	AS-GSD Procurement of Tires (195/65 R15) and other Related Services for 3 Units of Toyota w/ the ff. plate numbers SAA 1177 (GSD), SA 1158 (GSD) and SAA 1148 (OSEC). Php 90,000.00	AS-GSD	No	NP-53.9 - Small Value Procurement	N/A	17-Mar-24	N/A	20-Mar-24	20-Mar-24	20-Mar-24	4-Apr-24	4-Apr-24	12-Apr-24	22-May-24	N/A	11-Jun-24	11-Jun-24	Government of the Philippines (current year's budget)	90,000.00	90,000.00	67,800.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed			
10000010 0001000	AS-GSD Procurement of Tires (215/60 R17) and other Related Services for 4 units of Toyota Rush w/ the ff. plate numbers 4 pcs tires for P7H583 (AS), P7659 (ERTLS), P6M122 (EPPB) & P60655 (ERDB) Php 180,000.00	AS-GSD	No	NP-53.9 - Small Value Procurement	N/A	17-Mar-24	N/A	20-Mar-24	20-Mar-24	20-Mar-24	4-Apr-24	4-Apr-24	12-Apr-24	3-May-24	N/A	14-May-24	14-May-24	Government of the Philippines (current year's budget)	180,000.00	180,000.00	154,880.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed			
10000010 0001000	AS-GSD Various Construction Supplies Php 990,550.00	AS-GSD	No	NP-53.9 - Small Value Procurement	N/A	5-Mar-24	N/A	8-Mar-24	8-Mar-24	8-Mar-24	4-Apr-24	4-Apr-24	23-Apr-24	10-May-24	N/A	N/A	Government of the Philippines (current year's budget)	990,550.00	990,550.00	740,428.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed				

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Actual Procurement Activities							ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
										Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total 2	MOOE 2	CO 3	List of Invited Observers	Pre-bid Conf 4	Eligibility Check 5		Sub/Open of Bids 6	Bid Evaluation 7	Post Qual 8	Delivery/Completion/Acceptance (if applicable)
1000010 0001000	AS-GSD Various Construction Supplies (Replacement of Vinyl Tiles of 3F PNOOC Bldg. 5 and Fabrication of steel rack of OIMB) Php 969,100.00	AS-GSD	No	NP-53.9 - Small Value Procurement	N/A	5-Mar-24	N/A	8-Mar-24	8-Mar-24	8-Mar-24	4-Apr-24	4-Apr-24	23-Apr-24	29-Apr-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	969,100.00	969,100.00		811,518.00	811,518.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
1000010 0001000	Publication of De No. 2024-03-0010 entitled "Amendment to DC No. 2023-10-0029. Providing Specific Auction Policy & Guidelines for Non-FIT Eligible Renewable Energy Technologies in the Green Energy Auction Program (GEAP)	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	21-Mar-24	21-Mar-24	21-Mar-24	4-Apr-24	4-Apr-24	4-Apr-24	15-Apr-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00			6,809.60	6,809.60		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3201010 0001000	Procurement of VMA of the Technical Workshop for the Implementation of the United States Philippines Nuclear Cooperation Agreement and Associated Meetings	EUMB-EPMPD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	1-Apr-24	1-Apr-24	1-Apr-24	4-Apr-24	4-Apr-24	8-Apr-24	11-Apr-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	493,000.00	493,000.00		475,000.00	475,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3201010 0001000	Procurement of VMA on the Conduct of Girls and Science, Girls in Science (You have the Power!) Campaign	EUMB-EPSPMD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	18-Mar-24	18-Mar-24	18-Mar-24	4-Apr-24	4-Apr-24	15-Apr-24	15-Apr-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,987,300.00	1,987,300.00		1,264,130.00	1,264,130.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3201010 0001000	Procurement of Sciences for the Airing of Radio-Ready Materials on Energy Efficiency and Conservation (EEC) Practices through Scientific, Scholarly/Artistic, Work, Exclusive and Media Service (Sec 53.6)	EUMB-EPMPD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	23-Jan-24	23-Jan-24	23-Jan-24	4-Apr-24	4-Apr-24	17-Apr-24	27-Apr-24	7-May-24	N/A	N/A	Government of the Philippines (current year's budget)	5,000,000.00	5,000,000.00		4,999,999.87	4,999,999.87		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2000010 0004000	Procurement of the Repair and Replacement of Clutch System for Mitsubishi Strada SAE7076	MFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	4-Apr-24	4-Apr-24	8-Apr-24	16-Apr-24	N/A	23-Apr-24	23-Apr-24	Government of the Philippines (current year's budget)	50,000.00	50,000.00		48,320.00	48,320.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2000010 0004000	Procurement of Services for the Preventive Maintenance of Toyota Prius SAA1170	MFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	4-Apr-24	4-Apr-24	8-Apr-24	16-Apr-24	N/A	23-Apr-24	23-Apr-24	Government of the Philippines (current year's budget)	26,000.00	26,000.00		25,634.00	25,634.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2000010 0004000	Procurement of Supply and Delivery of Conference Kits for the 1st SOCCSKSARGEN Power Summit	MFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	4-Apr-24	4-Apr-24	8-Apr-24	16-Apr-24	N/A	23-Apr-24	23-Apr-24	Government of the Philippines (current year's budget)	8,710.00	8,710.00		6,370.00	6,370.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
1000010 0001000	Procurement of Supplies and Materials for the Fabrication of Filling Racks for COA, EPIMB and AS	AS-GSD	No	NP-53.9 - Small Value Procurement	N/A	5-Mar-24	N/A	8-Mar-24	8-Mar-24	8-Mar-24	11-Apr-24	11-Apr-24	23-Apr-24	29-Apr-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	361,520.00	361,520.00		221,012.50	221,012.50		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3201010 0001000	Procurement of Contract-Out Service for the Printing and Publication of EEC Tips and other Related Materials	EUMB-EPMPD	No	NP-53.9 - Small Value Procurement	N/A	17-Mar-24	N/A	20-Mar-24	20-Mar-24	20-Mar-24	11-Apr-24	11-Apr-24	24-Apr-24	2-May-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	600,000.00	600,000.00		523,000.00	523,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2000010 0003000	Procurement of Preventive Maintenance of GRFTLD Equipment	ERTLS-GRFTLD	No	Direct Contracting	N/A	N/A	N/A	6-Mar-24	6-Mar-24	6-Mar-24	11-Apr-24	11-Apr-24	16-Apr-24	29-May-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	255,125.34	255,125.34		255,125.34	255,125.34		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2000010 0003000	Vehicle Rental Service for Girls and Science, Girls in Science, You have the Power Workshop in Vigan, Ilocos Sur	ERTLS-GRFTL	No	NP-53.9 - Small Value Procurement	N/A	4-Apr-24	N/A	8-Apr-24	8-Apr-24	8-Apr-24	11-Apr-24	11-Apr-24	12-Apr-24	15-Apr-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	175,000.00	175,000.00		169,000.00	169,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3105010 0001000	Procurement of Venue, Meals, and Accommodation for the Conduct of Information and Education Campaign for DC2024-02-0008 and Enhanced DOE Electric Power Database Management System Web Portal Hands-on Training Visayas leg	EPIMB-PMDD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	26-Mar-24	26-Mar-24	26-Mar-24	11-Apr-24	11-Apr-24	16-Apr-24	26-May-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	300,000.00	300,000.00		229,600.00	229,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3201010 0001000	Procurement for the Conduct of Third-Party Energy Audit of Building of Government Entities Lot 1 - Provinces of Ilocos Sur and Ilocos Norte	EUMB-EPSPMD	No	Competitive Bidding	25-Jan-24	1-Feb-24	8-Feb-24	22-Feb-24	22-Feb-24	22-Feb-24	11-Apr-24	11-Apr-24	19-Apr-24	8-May-24	8-May-24	N/A	N/A	Government of the Philippines (current year's budget)	20,000,000.00	20,000,000.00		3,050,888.00	3,050,888.00		PCNC/COA/PCCI	8-Feb-24	22-Feb-24	22-Feb-24	22-Feb-24	15-Mar-24		Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Actual Procurement Activities							ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)				
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total 2	MOOE 2	CO 3	List of Invited Observers	Pre-bid Conf 4	Eligibility Check 5		Sub/ Open of Bids 6	Bid Evaluation 7	Post Qual 8	Delivery/Completion/Acceptance (if applicable)
32010010001000	Procurement for the Conduct of Third-Party Energy Audit of Building of Government Entities Lot 2 - Province of Antique and Negros Occidental	EUMB-EPMSD	No	Competitive Bidding	25-Jan-24	1-Feb-24	8-Feb-24	22-Feb-24	22-Feb-24	22-Feb-24	11-Apr-24	11-Apr-24	23-Apr-24	24-Apr-24	30-Apr-24	N/A	N/A	Government of the Philippines (current year's budget)	0.00			3,497,777.00	3,497,777.00		PCNOC/COA/PCCI	8-Feb-24	22-Feb-24	22-Feb-24	22-Feb-24	15-Mar-24		Completed
32010010001000	Procurement for the Conduct of Third-Party Energy Audit of Building of Government Entities Lot 3 - Provinces of Misamis Occidental and Misamis Oriental Lot 4 - Provinces of Davao del Sur and Davao del Norte	EUMB-EPMSD	No	Competitive Bidding	25-Jan-24	1-Feb-24	8-Feb-24	22-Feb-24	22-Feb-24	22-Feb-24	11-Apr-24	11-Apr-24	17-Apr-24	18-Apr-24	29-Apr-24	N/A	N/A	Government of the Philippines (current year's budget)	0.00			6,897,560.00	6,897,560.00		PCNOC/COA/PCCI	8-Feb-24	22-Feb-24	22-Feb-24	22-Feb-24	15-Mar-24		Completed
200000100004000	Procurement of MFO-EIMD's Venue and Meals	MFO	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	11-Apr-24	11-Apr-24	16-Apr-24	23-Apr-24	N/A	N/A	Government of the Philippines (current year's budget)	52,250.00	52,250.00		48,750.00	48,750.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
200000100004000	Procurement of Services for the Preventive Maintenance of Isuzu NHR Truck Vehicle SLB200	MFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	11-Apr-24	11-Apr-24	22-Apr-24	26-Apr-24	N/A	26-Apr-24	26-Apr-24	Government of the Philippines (current year's budget)	28,500.00	28,500.00		28,402.00	28,402.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
200000100004000	Procurement of Services for the Preventive Maintenance of Isuzu Utility Stake Truck SND1121	MFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	11-Apr-24	11-Apr-24	22-Apr-24	26-Apr-24	N/A	26-Apr-24	26-Apr-24	Government of the Philippines (current year's budget)	28,500.00	28,500.00		28,402.00	28,402.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
200000100004000	Procurement of MFO Supply and Delivery of Drinking Water for CY 2024	MFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	21-Mar-24	21-Mar-24	22-Apr-24	29-Apr-24	N/A	29-Apr-24	29-Apr-24	Government of the Philippines (current year's budget)	24,000.00	24,000.00		24,000.00	24,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
200000100004000	Procurement of Services for the Replacement of Drive Belt of MFO Vehicle-Ford Ranger with Plate No. C2A461	MFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	21-Mar-24	21-Mar-24	17-Apr-24	22-Apr-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	5,800.00	5,800.00		3,850.00	3,850.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
310500100001000	EPIMB-PMDD VMA for the conduct of information and education campaign for DC024-02-0008 and enhanced DOE electric power database management system web portal hands-on training-Luzon leg	EPIMB-PMDD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	26-Mar-24	26-Mar-24	26-Mar-24	16-Apr-24	16-Apr-24	16-Apr-24	22-Apr-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	350,000.00	350,000.00		300,000.00	300,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
200000100003000	Procurement of Services for the Preventive Maintenance, Repair and Replacement of various GRFTLD Laboratory Equipment	ERTLS-GRFTLD	No	Direct Contracting	N/A	N/A	N/A	27-Mar-24	27-Mar-24	27-Mar-24	18-Apr-24	18-Apr-24	25-Apr-24	21-Jun-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	358,822.00	358,822.00		358,822.00	358,822.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
200000100003000	Procurement of Services for Preventive Maintenance and Replacement of Parts of one unit LECO TruSpec CHNS Analyzer	ERTLS-GRFTLD	No	Direct Contracting	N/A	N/A	N/A	3-Apr-24	3-Apr-24	3-Apr-24	18-Apr-24	18-Apr-24	24-May-24	31-May-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	346,800.00	346,800.00		346,800.00	346,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
200000100003000	Procurement of Services for the Repair of Two units Pulsatron Metering Pumps of LATL Clothes Washing Machine Test Facility	ERTLS-LATL	No	NP-53.9 - Small Value Procurement	N/A	5-Mar-24	N/A	8-Mar-24	8-Mar-24	8-Mar-24	18-Apr-24	18-Apr-24	14-May-24	30-May-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	75,000.00	75,000.00		66,870.00	66,870.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
32010010001000	Procurement of Supply and Delivery of Energy Audit Sticker, ABC- 100,000.00; End-user- EUMB-EPMSD	EUMB-EPMSD	No	NP-53.9 - Small Value Procurement	N/A	17-Mar-24	N/A	20-Mar-24	20-Mar-24	20-Mar-24	18-Apr-24	18-Apr-24	6-May-24	9-May-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	100,000.00	100,000.00		68,000.00	68,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	Procurement of 3 Infomercial Materials (1-2 minutes each) for Energy Consumers	CWPO	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	7-Feb-24	7-Feb-24	7-Feb-24	18-Apr-24	18-Apr-24	6-May-24	22-May-24	20-May-24	N/A	N/A	Government of the Philippines (current year's budget)	500,000.00	500,000.00		500,000.00	500,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
100000100001000	Procurement of Venue, Meals and Accommodation for the Conduct of Symposium on Nuclear Energy for Students and Faculty of Saint Louis University and Associated Meetings	AS-HRMD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	21-Mar-24	21-Mar-24	21-Mar-24	18-Apr-24	18-Apr-24	6-May-24	6-May-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	452,500.00	452,500.00		451,600.00	451,600.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Actual Procurement Activities				Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation								Remarks (Explaining changes from the APP)			
												Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total 2	MOOE 2	CO 3	List of Invited Observers	Pre-bid Conf 4	Eligibility Check 5	Sub/ Open of Bids 6	Bid Evaluation 7	Post Qual 8		Delivery/ Completion/ Acceptance (If applicable)		
10000010001000	Procurement of Services for the Upgrade of Human Resource Information and Payroll System (HRIPS)	AS-HRMD	No	Direct Contracting	N/A	N/A	N/A	20-Oct-23	20-Oct-23	20-Oct-23	18-Apr-24	18-Apr-24	15-May-23	24-Jun-24	27-Jun-24	N/A	N/A	Government of the Philippines (current year's budget)	3,000,000.00	3,000,000.00		3,000,000.00	3,000,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
31050010001000	Procurement of VMA for the Conduct of Pubcon on the draft DC on Local Total Electrification Roadmap Guidelines on April 23-25, 2024 in Cebu City	EPIMB-REAMD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3-Apr-24	3-Apr-24	3-Apr-24	18-Apr-24	18-Apr-24	18-Apr-24	24-Jun-24	N/A	N/A	Government of the Philippines (current year's budget)	338,000.00	338,000.00		330,200.00	330,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
	SAPP no 1		No								18-Apr-24	18-Apr-24	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00			0.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20000010003000	ERTLS-GRFTLD PM and System Verification: Non Exclusive Equipment Agilent Gas Chromatography (GC) Systems (3 units)	ERTLS-GRFTLD	No	NP-53.9 - Small Value Procurement	N/A	1-Apr-24	N/A	5-Apr-24	5-Apr-24	5-Apr-24	25-Apr-24	25-Apr-24	6-May-24	14-Jun-24	N/A	N/A	Government of the Philippines (current year's budget)	155,000.00	155,000.00		155,000.00	155,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
32010010001000	Procurement of Services for the Demonstration Project on Promoting Solar PV Technology for Offices Covered under GEMP for CY2024	EUMB	No	Competitive Bidding	15-Feb-24	6-Mar-24	14-Mar-24	4-Apr-24	4-Apr-24	4-Apr-24	25-Apr-24	25-Apr-24	16-May-24	29-May-24	29-May-24	N/A	N/A	Government of the Philippines (current year's budget)	15,000,000.00	15,000,000.00		10,111,777.00	10,111,777.00		PCNC/COA /PCCI	14-Mar-24	25-Apr-24	25-Apr-24	25-Apr-24				Completed	
31050010001000	VMA for the conduct of PubCon on the Draft DC on LTER (Davao) 29-Apr to 01-May 2024	EPIMB-REAMD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3-Apr-24	3-Apr-24	3-Apr-24	25-Apr-24	25-Apr-24	29-Apr-24	29-Apr-24	N/A	N/A	Government of the Philippines (current year's budget)	338,000.00	338,000.00		325,892.00	325,892.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
32010010001000	EUMB-EPMPD Conduct of Market study on Building Energy Efficiency Performance, Performance Benchmarking and Labeling Program	EUMB-EPMPD	No	Competitive Bidding	15-Feb-24	6-Mar-24	14-Mar-24	4-Apr-24	4-Apr-24	4-Apr-24	25-Apr-24	25-Apr-24	15-May-24	31-May-24	10-Jun-24	N/A	N/A	Government of the Philippines (current year's budget)	1,542,000.00	1,542,000.00		1,001,720.00	1,001,720.00		PCNC/COA /PCCI	14-Mar-24	4-Apr-24	4-Apr-24	4-Apr-24	15-Apr-24			Completed	
31030010001000	REMB-BEMD VMA for the conduct of Review of the National Biofuels Program in Batangas City	REMB-BEMD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	3-Apr-24	3-Apr-24	3-Apr-24	25-Apr-24	25-Apr-24	7-May-24	9-May-24	N/A	N/A	Government of the Philippines (current year's budget)	473,000.00	473,000.00		473,000.00	473,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
10000010001000	Publication of the Implementing Guidelines (IG) for Energy Efficiency Excellence (EEE) Awards	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	25-Apr-24	25-Apr-24	25-Apr-24	25-Apr-24	25-Apr-24	25-Apr-24	26-Apr-24	N/A	N/A	Government of the Philippines (current year's budget)	0.00			36,691.20	36,691.20		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
10000010001000	Publication of the Implementing Guidelines (IG) for Energy Efficiency Excellence (EEE) Awards	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	25-Apr-24	25-Apr-24	25-Apr-24	25-Apr-24	25-Apr-24	25-Apr-24	28-May-24	N/A	N/A	Government of the Philippines (current year's budget)	0.00			43,545.60	43,545.60		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
10000010001000	Procurement of Tires (700-15) & Other Related Service for three (3) units of Isuzu NHR with the ff. plate nos.: SLB208, SLB209 & SLB218	AS-GSD	No	NP-53.9 - Small Value Procurement	N/A	1-Apr-24	N/A	5-Apr-24	5-Apr-24	5-Apr-24	2-May-24	2-May-24	14-May-24	24-May-24	N/A	3-Jun-24	3-Jun-24	Government of the Philippines (current year's budget)	150,000.00	150,000.00		96,000.00	96,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20000010004000	Resolution recommending the Disqualification of Zoom hub on the Procurement of VFO 4X4 Double Cab Pick Up Truck Vehicle with Canopy. This Procurement is Two Failed Bidding and Subject for Negotiation.	VFO	No		14-Dec-24	N/A	N/A	N/A	N/A	N/A	2-May-24	2-May-24	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00			0.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Disqualification	
32010010001000	Procurement of VMA for the Conduct of IEC on PELP for Retailers of Energy Consuming Products	EUMB	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	16-Apr-24	16-Apr-24	16-Apr-24	2-May-24	2-May-24	13-May-24	28-May-24	N/A	N/A	Government of the Philippines (current year's budget)	164,400.00	164,400.00		164,400.00	164,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
32010010001000	Procurement of VMA for the Conduct of the Pubcon on the Draft Issuances for the Energy Efficiency Practitioners & Development of Minimum Energy Performance Sectors.	EUMB-EPMPD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	12-Apr-24	12-Apr-24	12-Apr-24	2-May-24	2-May-24	25-May-24	23-May-24	N/A	N/A	Government of the Philippines (current year's budget)	800,000.00	800,000.00		760,000.00	760,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Actual Procurement Activities								ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation								Remarks (Explaining changes from the APP)	
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total 2	MOOE 2	CO 3	List of Invited Observers	Pre-bid Conf 4	Eligibility Check 5	Sub/ Open of Bids 6	Bid Evaluation 7	Post Qual 8	Delivery/ Acceptance (if applicable)		
32010010001000	Procurement of Services on the 2024 DOE-QMS Recertification for the Maintenance of the QMS of the DOE in Compliance with ISO 9001:2015	EUMB	No	NP-53.7 Highly Technical Consultants	N/A	N/A	N/A	N/A	N/A	N/A	2-May-24	2-May-24	14-May-24	17-May-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	500,000.00	500,000.00		500,000.00	500,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
1000001000001000	Procurement of Services for the CY 2024 DOE Chorale Director	HRMD-AS	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	2-May-24	2-May-24	23-May-24	18-Jun-24	25-Jun-24	N/A	N/A	Government of the Philippines (current year's budget)	183,750.00	183,750.00		183,750.00	183,750.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3201001000001000	Procurement of VMA for the Conduct of You have the Power Campaign in the Phil Science High School (Central Visayas Campus) & Technical Orientations on Obligations and Compliance of designated establishments	EUMB-EPMPD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	2-May-24	2-May-24	3-May-24	28-May-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	625,500.00	625,500.00		617,400.00	617,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2000001000040000	Procurement of Tires for Motor Vehicle Ford Ranger C2A451 (Model 2019)	MFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	30-Apr-24	30-Apr-24	15-May-24	22-May-24	N/A	22-May-24	22-May-24	Government of the Philippines (current year's budget)	36,600.00	36,600.00		36,496.00	36,496.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2000001000040000	Procurement of Tires and Replacement of Breakpads for Mitsubishi Strada SAB 7076	MFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	30-Apr-24	30-Apr-24	15-May-24	22-May-24	N/A	10-Jun-24	10-Jun-24	Government of the Philippines (current year's budget)	47,150.00	47,150.00		47,064.00	47,064.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2000001000040000	Procurement of Airconditioning Units Cleaning Services CY 2024	MFO	No	NP-53.9 - Small Value Procurement	N/A	1-Apr-24	N/A	5-Apr-24	5-Apr-24	5-Apr-24	30-Apr-24	30-Apr-24	7-May-24	8-May-24	N/A	7-May-24	7-May-24	Government of the Philippines (current year's budget)	64,000.00	64,000.00		61,800.00	61,800.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2000001000040000	Procurement of Janitorial Services CY 2024	MFO	No	NP-53.9 - Small Value Procurement	N/A	1-Apr-24	N/A	5-Apr-24	5-Apr-24	5-Apr-24	30-Apr-24	30-Apr-24	7-May-24	8-May-24	N/A	7-May-24	7-May-24	Government of the Philippines (current year's budget)	500,000.00	500,000.00		313,516.08	313,516.08		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2000001000040000	Procurement of MFO Supply and Delivery of Office Supplies for ISO Activities	MFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	30-Apr-24	30-Apr-24	9-May-24	20-May-24	N/A	30-May-24	30-May-24	Government of the Philippines (current year's budget)	38,100.00	38,100.00		37,192.75	37,192.75		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2000001000040000	Procurement of Office Supplies for the 1st Quarter of CY 2024 Lot 1	MFO	No	NP-53.9 - Small Value Procurement	N/A	1-Apr-24	N/A	5-Apr-24	5-Apr-24	5-Apr-24	30-Apr-24	30-Apr-24	10-May-24	20-May-24	N/A	7-Jun-24	7-Jun-24	Government of the Philippines (current year's budget)	84,095.00	84,095.00		82,540.00	82,540.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2000001000040000	Procurement of Office Supplies for the 1st Quarter of CY 2024 Lot 2	MFO	No	NP-53.9 - Small Value Procurement	N/A	1-Apr-24	N/A	5-Apr-24	5-Apr-24	5-Apr-24	30-Apr-24	30-Apr-24	14-May-24	20-May-24	N/A	20-May-24	20-May-24	Government of the Philippines (current year's budget)	15,900.00	15,900.00		14,000.00	14,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2000001000040000	Procurement of MFO Supply and Delivery of Plastic Tables & Chairs	MFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	30-Apr-24	30-Apr-24	7-May-24	21-May-24	N/A	22-May-24	22-May-24	Government of the Philippines (current year's budget)	35,200.00	35,200.00		34,450.00	34,450.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2000001000040000	Procurement of Venue and Meals for the 2024 Mindanao Joint Focused Inspection Activities	MFO	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	30-Apr-24	30-Apr-24	9-May-24	10-May-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	135,000.00	135,000.00		103,700.00	103,700.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
2000001000040000	Procurement of Venue and Meals for the for the Conduct of IEC	MFO	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	30-Apr-24	30-Apr-24	9-May-24	10-May-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	60,000.00	60,000.00		50,000.00	50,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
3201001000001000	Service for the Promotion of Energy Efficiency and Conservation Act for Transportation sector and the electric vehicle Industry Development Act	EUMB-EPMPD	No	Competitive Bidding	15-Feb-24	6-Mar-24	14-Mar-24	4-Apr-24	4-Apr-24	4-Apr-24	9-May-24	9-May-24	16-May-24	31-May-24	13-Jun-24	N/A	N/A	Government of the Philippines (current year's budget)	5,000,000.00	5,000,000.00		3,111,777.00	3,111,777.00		PCN/COA/PCCI	14-Mar-24	4-Apr-24	4-Apr-24	4-Apr-24			Completed	
3201001000001000	VMA for the Conduct of Information, Education & Communication (IEC) Campaign on RA 11285 and Government Energy Management Program (GEMP) and Energy Audit in the Provinces of Misamis Oriental and Lanao Del Norte	EUMB-EPSMD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	9-May-24	9-May-24	2-Jun-24	2-Jun-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	482,400.00	482,400.00		469,750.50	469,750.50		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Actual Procurement Activities						ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation								Remarks (Explaining changes from the APP)		
												Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total 2	MOOE 2	CO 3	List of Invited Observers	Pre-bid Conf 4	Eligibility Check 5	Sub/Open of Bids 6	Bid Evaluation 7	Post Qual 8	Delivery/Acceptance (if applicable)			
31050010001000	VMA for the Conduct of IEC Campaign on the Implementation of EPIRA of 2001 - Luzon Leg	EPIMB-FMDD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	9-May-24	9-May-24	15-May-24	29-May-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	300,000.00	300,000.00		263,360.00	263,360.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
31050010001000	Bamboo Walled Tumbler 375 pcs.	EPIMB-PPDD	No	NP-53.9 - Small Value Procurement	N/A	1-Apr-24	N/A	5-Apr-24	5-Apr-24	5-Apr-24	16-May-24	16-May-24	21-May-24	11-Jun-24	N/A	20-Jun-24	20-Jun-24	Government of the Philippines (current year's budget)	150,000.00	150,000.00		118,125.00	118,125.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
32010010001000	Software subscription for the operation and maintenance of the PELP Data Science Analytic Toolkit	EUMB-EPRED	No	NP-53.9 - Small Value Procurement	N/A	22-Apr-24	N/A	25-Apr-24	25-Apr-24	25-Apr-24	16-May-24	16-May-24	21-May-24	6-Jun-24	N/A	2-Jul-24	2-Jul-24	Government of the Philippines (current year's budget)	864,000.00	864,000.00		857,920.00	857,920.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
10000010001000	Publication of DOE Issuances for CY2024 Department Circular No. DC2024-01-0012 entitled "Implementing the Specifications for PNS/DOE QS 019: 2023 E-Gasoline Fuel (E20) Php 6,000,000.00	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	13-May-24	13-May-24	13-May-24	16-May-24	16-May-24	16-May-24	17-May-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00			7,526.40	7526.4		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
10000010001000	Publication of DOE Issuances for CY2024 Department Circular No. DC2024-01-0012 entitled "Implementing the Specifications for PNS/DOE QS 019: 2023 E-Gasoline Fuel (E20) Php 6,000,000.00	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	13-May-24	13-May-24	13-May-24	16-May-24	16-May-24	16-May-24	17-May-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00			9,604.00	9,604.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
10000010001000	Publication of DOE Issuances for CY2024 Department Circular No. DC2024-01-0013 entitled "Implementing the Specifications for PNS/DOE QS 015:2021 CME-Blended Automotive Diesel Oil (ADOB3) and PNS/DOE QS 016:2021 CME-Blended Industrial Diesel Oil (IDOB3)" Php 6,000,000.00	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	13-May-24	13-May-24	13-May-24	16-May-24	16-May-24	16-May-24	17-May-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00			8,332.80	8332.8		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
10000010001000	Publication of DOE Issuances for CY2024 Department Circular No. DC2024-01-0013 entitled "Implementing the Specifications for PNS/DOE QS 015:2021 CME-Blended Automotive Diesel Oil (ADOB3) and PNS/DOE QS 016:2021 CME-Blended Industrial Diesel Oil (IDOB3)" Php 6,000,000.00	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	13-May-24	13-May-24	13-May-24	16-May-24	16-May-24	16-May-24	17-May-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00			14,268.80	14,268.80		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
10000010001000	Publication of DOE Issuances for CY2024 Department Circular No. DC2024-01-0014 entitled "Guidelines on Biofuel Blend Implementation" Php 6,000,000.00	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	13-May-24	13-May-24	13-May-24	16-May-24	16-May-24	16-May-24	17-May-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00			131,040.00	131,040.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
32010010001000	VMA Performance Execution and Review Php 1,800,000.00	EUMB-EPSMD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	16-May-24	16-May-24	16-May-24	16-May-24	16-May-24	28-May-24	24-Jun-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,800,000.00	1,800,000.00		1,786,090.00	1,786,090.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20000010002000	Resolution recommending the Disqualification of Masters Steward on the Procurement of Scanning Digitalization of 10,000 Technical well and general Report. This Procurement is Subject for Post Qualificatin of 2nd Lowest Bidder	ITMS-IDMD	No		7-Mar-24	N/A	N/A	16-May-24	16-May-24	16-May-24	16-May-24	16-May-24	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00			0.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Disqualification
31010010001000	VMA for the conduct of the 2nd Energy Security and Resiliency Planning/ Consultation Workshop titled "Power Contingency and Implementation Plan"	EPPB-PD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	9-May-24	9-May-24	9-May-24	20-May-24	20-May-24	27-May-24	27-May-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	578,200.00	578,200.00		536,500.00	536,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
32010010001000	Procurement of Services for the conduct of the 2024 Energy Efficiency Excellent (EEE) Awards	EUMB-EPMPD	No	Competitive Bidding	7-Mar-24	18-Mar-24	26-Mar-24	11-Apr-24	11-Apr-24	11-Apr-24	24-May-24	24-May-24	6-Jun-24	26-Jun-24	28-Jun-24	N/A	N/A	Government of the Philippines (current year's budget)	5,000,000.00	5,000,000.00		3,977,777.00	3,977,777.00		PCNC/COA/PPCC	26-Mar-24	11-Apr-24	11-Apr-24	11-Apr-24	29-Apr-24		N/A	Completed	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Actual Procurement Activities							Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the AFP)			
									Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total 2		MOOE 2	CO 3	Pre-bid Conf 4	Eligibility Check 5	Sub/ Open of Bids 6		Bid Evaluation 7	Post Qual 8	Delivery/Completion/ Acceptance (If applicable)
32010010001000	VMA for the conduct of EEC Budget and Finance Planning and Electric Vehicle Infrastructure Scoping Activities and other Related Meetings in Malay, Akian Fund Source: EUMB-EPMPD's VMA 151	EUMB-EPMPD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	10-May-24	10-May-24	10-May-24	24-May-24	24-May-24	4-Jun-24	4-Jun-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	1,209,000.00	1,209,000.00		993,250.00	993,250.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
32010010001000	Demonstration on GEMP (Retrofitting of Air Conditioning Units)	EUMB-EPMPD	No	Competitive Bidding	4-Apr-24	18-Apr-24	25-Apr-24	9-May-24	9-May-24	9-May-24	24-May-24	24-May-24	6-Jun-24	13-Jun-24	27-Jun-24	N/A	N/A	Government of the Philippines (current year's budget)	5,000,000.00	5,000,000.00		4,496,240.00	4,496,240.00		PCNC/COA /PCCI	25-Apr-24	9-May-24	9-May-24	9-May-24	17-May-24	Completed	
32010010001000	Implementation of the Advancing Energy Efficiency and Conservation in the Phils under GEMP	EUMB-EPMPD	No	Competitive Bidding	21-Mar-24	5-Apr-24	18-Apr-24	2-May-24	2-May-24	2-May-24	24-May-24	24-May-24	6-Jun-24	13-Jun-24	27-Jun-24	N/A	N/A	Government of the Philippines (current year's budget)	2,250,000.00	2,250,000.00		1,800,888.00	1,800,888.00		PCNC/COA /PCCI	18-Apr-24	2-May-24	2-May-24	2-May-24	17-May-24	Completed	
20000010001000	Resolution recommending the Disqualification of Equity on the Procurement of LS ICT Equipment Lot 1. This Procurement is Two Failed Bidding and Subject for Negotiation	LS-OD	No		N/A	N/A	N/A	N/A	N/A	N/A	24-May-24	24-May-24	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00			0.00			N/A	N/A	N/A	N/A	N/A	N/A	Disqualification	
31050010001000	Resolution recommending the Disqualification of Xtrix on the Procurement of EPIMBs ICT Equipment Sub-Lot 1. This Procurement is Subject for Post Qualification of the 2nd Lowest Bidder.	EPIMB-PMDD	No		N/A	N/A	N/A	N/A	N/A	N/A	24-May-24	24-May-24	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00			0.00			N/A	N/A	N/A	N/A	N/A	N/A	Disqualification	
10000010001000	Publication of Department Circular No. DC2024-05-0011 Entitled " Rules on the Administration and Enforcement of the Obligation of Designated establishments under the Energy Efficiency and Conservation act	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	15-May-24	15-May-24	15-May-24	24-May-24	24-May-24	24-May-24	24-May-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00			18,345.60	18,345.60		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
10000010001000	Publication of Department Circular No. DC2024-05-0011 Entitled " Rules on the Administration and Enforcement of the Obligation of Designated establishments under the Energy Efficiency and Conservation act	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	15-May-24	15-May-24	15-May-24	24-May-24	24-May-24	24-May-24	24-May-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00			21,772.80	21,772.80		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
32010010001000	Resolution recommending the Disqualification of Gimsol on the Procurement of 3 Light Electric Vehicle (LEVs) Motor Scooter w/ AC Portable Wall Mount Charger Lot 2	EUMB-AFETD	No		N/A	N/A	N/A	N/A	N/A	N/A	24-May-24	24-May-24	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00			0.00			N/A	N/A	N/A	N/A	N/A	N/A	Disqualification	
20000010004000	Procurement of Van Rental for the 2024 Mindanao Joint Focused Inspection Activities	MFO	No	NP-53.9 - Small Value Procurement	N/A	7-May-24	N/A	10-May-24	10-May-24	10-May-24	24-May-24	24-May-24	31-May-24	31-May-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	351,000.00	351,000.00		303,993.00	303,993.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20000010004000	Procurement of Tires and Replacement of Brake Pads for Ford Ranger SAB 7069	MFO	No	NP-53.9 - Small Value Procurement	N/A	1-May-24	N/A	7-May-24	7-May-24	7-May-24	24-May-24	24-May-24	31-May-24	10-Jun-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	50,150.00	50,150.00		50,096.00	50,096.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
32010010001000	Procurement of Service Provider for the Update of the EV and ED Charging Station. Facilitate the Consolidation of the components of Comprehensive Roadmap for the EV Industry (CREVI)	EUMB-AFETD	No	Competitive Bidding	21-Mar-24	11-Apr-24	18-Apr-24	2-May-24	2-May-24	2-May-24	30-May-24	30-May-24	19-Jun-24	3-Jul-24	4-Jul	N/A	N/A	Government of the Philippines (current year's budget)	2,000,000.00	2,000,000.00		1,222,777.00	1,222,777.00		PCNC/COA /PCCI	18-Apr-24	2-May-24	2-May-24	2-May-24	17-May-24	Completed	
32010010001000	Services for the Layout, Printing and Installation of Decal Stickers for DOE E-Bus and Elevator	EUMB-EPMPD	No	NP-53.9 - Small Value Procurement	N/A	24-May-24	28-May-24	28-May-24	28-May-24	28-May-24	30-May-24	30-May-24	7-Jun-24	10-Jun-24	N/A	11-Jun-24	11-Jun-24	Government of the Philippines (current year's budget)	150,000.00	150,000.00		80,000.00	80,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Completed	
10000010001000	Publication of Department Circular No. DC2024-05-0015, entitled "Rules of Procedure in Administrative Cases for Violations Under Republic Act No. 11295 (Energy Efficiency and Conservation Act)"	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	27-May-24	27-May-24	27-May-24	27-May-24	30-May-24	30-May-24	30-May-24	31-May-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00			24,460.80	24,460.80		N/A	N/A	N/A	N/A	N/A	N/A	Completed	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Actual Procurement Activities							Source of Funds	ABC (PHP)			Contract Cost (PHP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total MOOE	CO	Total 2	MOOE 2	CO 3	List of Invited Observers	Pre-bid Conf 4	Eligibility Check 5	Sub/ Open of Bids 6	Bid Evaluation 7		Post Qual 8	Delivery/ Completion/ Acceptance (If applicable)
10000010001000	Publication of Department Circular No. DC2024-05-0015, entitled "Rules of Procedure in Administrative Cases for Violations Under Republic Act No. 11285 (Energy Efficiency and Conservation Act)"	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	27-May-24	27-May-24	27-May-24	27-May-24	30-May-24	30-May-24	30-May-24	3-Jul-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00		34,944.00	34,944.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
10000010001000	Procurement of Dry-fit Polo Shirt	AS-HRMD	No	NP-53.9 - Small Value Procurement	24-May-24	23-May-24	27-May-24	27-May-24	27-May-24	27-May-24	30-May-24	30-May-24	3-Jun-24	7-Jun-24	N/A	11-Jun-24	11-Jun-24	Government of the Philippines (current year's budget)	80,000.00	80,000.00	40,000.00	40,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20000010004000	Procurement of Venue and Meals for Field Offices Operation's Meeting (Midyear Assessment)	MFO	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	17-May-24	17-May-24	11-Jun-24	14-Jun-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	60,000.00	60,000.00	51,588.00	51,588.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20000010004000	Procurement of Preventive Maintenance for MFO Service Vehicle Ford Ranger C2A461	MFO	No	NP-53.9 - Small Value Procurement	N/A	22-Apr-24	N/A	25-Apr-24	25-Apr-24	25-Apr-24	17-May-24	17-May-24	20-May-24	22-May-24	N/A	20-May-24	20-May-24	Government of the Philippines (current year's budget)	62,000.00	62,000.00	61,623.00	61,623.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20000010004000	Procurement of Preventive Maintenance for MFO Service Vehicle Mitsubishi Straca SAB7076	MFO	No	NP-53.9 - Small Value Procurement	N/A	22-Apr-24	N/A	25-Apr-24	25-Apr-24	25-Apr-24	17-May-24	17-May-24	20-May-24	22-May-24	N/A	20-May-24	20-May-24	Government of the Philippines (current year's budget)	59,000.00	59,000.00	57,706.00	57,706.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20000010004000	Procurement of Preventive Maintenance for MFO Service Vehicle Toyota Granda P7J572	MFO	No	NP-53.9 - Small Value Procurement	N/A	22-Apr-24	N/A	25-Apr-24	25-Apr-24	25-Apr-24	17-May-24	17-May-24	20-May-24	22-May-24	N/A	20-May-24	20-May-24	Government of the Philippines (current year's budget)	60,000.00	60,000.00	59,839.00	59,839.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
10000010001000	Online Testing and Assessment Provider for the DOE Qualifying Examination and Psychological Evaluation for Applicants for Hiring and Promotion	AS-HRMD	No	NP-53.9 - Small Value Procurement	N/A	7-May-24	10-May-24	10-May-24	10-May-24	10-May-24	6-Jun-24	6-Jun-24	3-Jul-24	3-Jul-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	500,000.00	500,000.00	499,760.00	499,760.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
31020010001000	Procurement of VMA for the Pubcon for the DC on Petroleum Service Providers (June 11, 2024)	ERDB	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	31-May-24	31-May-24	31-May-24	6-Jun-24	6-Jun-24	10-Jun-24	11-Jun-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	130,000.00	130,000.00	120,000.00	120,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
10000010001000	Publication of the DC2024-05-0016 entitled, "Prescribing Amendments to DC No. DC2020-06-0016, or the Minimum Energy Performance for Products (MEPP) Guidelines	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	3-Jun-24	3-Jun-24	3-Jun-24	6-Jun-24	6-Jun-24	6-Jun-24	7-Jun-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00		7,257.60	7,257.60		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
10000010001000	Publication of the DC2024-05-0017 entitled, "Prescribing Amendments to DC No. DC2020-06-0016, as amended, or the PEMP Guidelines	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	4-Jun-24	4-Jun-24	4-Jun-24	6-Jun-24	6-Jun-24	6-Jun-24	7-Jun-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00		10,752.00	10,752.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
320100100001000	EUMB-EPMPD Services for the Conceptualization, Development and Airing of Energy Efficiency and Conservation (EE&C) Practices on Television and other Visual Media Pto 5,000,000.00	EUMB-EPMPD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	6-Jun-24	6-Jun-24	N/A	6-Jun-24	6-Jun-24	27-Jun-24	4-Jul-24	5-Jul-24	N/A	N/A	Government of the Philippines (current year's budget)	5,000,000.00	5,000,000.00	5,000,000.00	5,000,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
10000010001000	Services of Program facilitator and supply of training materials for CORE and leadership Programs for the DOE employees	AS-HRMD	No	NP-53.9 - Small Value Procurement		22-Apr-24	25-Apr-24	25-Apr-24	25-Apr-24	25-Apr-24	6-Jun-24	6-Jun-24	3-Jul-24	3-Jul-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	730,000.00	730,000.00	634,400.00	634,400.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed
20000010002000	Resolution recommending the Disqualification of the 2nd Lowest Bidder DCI Int I.T. Solutions on the Procurement of EPIMBs ICT Equipment Sub-Lot 1. This Procurement is Subject for Post Qualification of the 3rd Lowest Bidder.	EPIMB-PMDD	No		N/A	N/A	N/A	N/A	N/A	N/A	6-Jun-24	6-Jun-24	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00		0.00	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Disqualification
20000010002000	Resolution recommending the Disqualification of the Lowest Bidder Big J Steel Construction Corp. Subject for Re-bidding	EUMB-AFETD	No		N/A	N/A	N/A	N/A	N/A	N/A	20-Jun-24	20-Jun-24	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00		0.00	0.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Disqualification

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Actual Procurement Activities					Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Pre-bid Conf 4	Eligibility Check 5	Date of Receipt of Invitation			Delivery/ Acceptance/ (If applicable)	Remarks (Explaining changes from the APP)		
												Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion		Inspection & Acceptance	Total	MOOE	CO	Total 2	MOOE 2				CO 3	Sub/ Open of Bids 6	Bid Evaluation 7			Post Qual 8	
20000010002000	Resolution recommending the Disqualification of the 2nd Lowest Bidder U-Ba Corp. on the Procurement of Services for the Scanning/ Digitization. This Procurement is Subject for Post Qualification of the 3rd Lowest Bidder.	ITMS-IDMD	Yes		7-Mar-24	N/A	N/A	16-May-24	16-May-24	16-May-24	27-Jun-24	27-Jun-24	N/A	N/A	N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00			0.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Disqualification
Total Allotted Budget of Procurement Activities																	346,152,107.47	286,327,107.47	59,825,000.00														
Total Contract Price of Procurement Activities Conducted																				290,280,446.51	235,919,931.51	54,360,515.00											
Total Savings (Total Allotted Budget - Total Contract Price)																	55,871,660.96																

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total2	MOOE2	CO3	List of Invited Observers	Pre-bid Conf4	Eligibility Check5	Sub/Open of Bids6	Bid Evaluation 7	Post Qual8	Delivery/ Completion/ Acceptance/ (If applicable)	Remarks (Explaining changes from the APP)	
ONGOING PROCUREMENT ACTIVITIES																																	
10000010001000	2nd Year Contract of CY2024 for Facilities and Maintenance Services under 3-year multi-year Contracting Authority	AS-GSD	Yes	Competitive Bidding	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	25-Jun-24			N/A	N/A	Government of the Philippines (current year's budget)	10,760,000.00	10,760,000.00		9,196,307.40	9,196,307.40		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
10000010001000	2nd Year Contract of CY2024 for Janitorial Services under 3-year multi-year Contracting Authority	AS-GSD	Yes	Competitive Bidding	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	14-Jun-24			N/A	N/A	Government of the Philippines (current year's budget)	19,826,380.00	19,826,380.00		19,521,999.24	19,521,999.24		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
10000010001000	2nd Year Contract of CY2024 for Security Services under 3-year multi-year Contracting Authority	AS-GSD	Yes	Competitive Bidding	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	20-Jun-24			N/A	N/A	Government of the Philippines (current year's budget)	23,124,179.00	23,124,179.00		2,023,974.55	2,023,974.55		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
32010010001000	ENMS 1st Surveillance Audit of the DOE	EUMB-EPMPD	No	NP-53.9 - Small Value Procurement	N/A	21-Feb-24	N/A	14-Mar-24	14-Mar-24	14-Mar-24	14-Mar-24	14-Mar-24				N/A	N/A	Government of the Philippines (current year's budget)	350,000.00	350,000.00		340,000.00	340,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20000010004000	(Re-bidding) MFO Security Services	MFO-EIMD	Yes	Competitive Bidding	16-Nov-23	18-Jan-24	25-Jan-24	8-Feb-24	8-Feb-24	8-Feb-24	21-Mar-24	21-Mar-24	26-Apr-24	18-Jun-24			N/A	N/A	Government of the Philippines (current year's budget)	1,320,000.00	1,320,000.00		988,055.05	988,055.05		PCNC/COA /PCCI	25-Jan-24	8-Feb-24	8-Feb-24	8-Feb-24	22-Feb-24		Completed
20000010003000	Participation to Proficiency Testing for Coal Analyses	ERTLS-GRFTLD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	27-Mar-24	27-Mar-24	27-Mar-24	18-Apr-24	18-Apr-24				N/A	N/A	Government of the Philippines (current year's budget)	20,000.00	20,000.00		14,078.30	14,078.30		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20000010003000	ERTLS-GRFTLD Calibration of Various Laboratory Glassware	ERTLS-GRFTLD	No	NP-53.9 - Small Value Procurement	N/A	4-Apr-24	N/A	8-Apr-24	8-Apr-24	8-Apr-24	25-Apr-24	25-Apr-24	6-May-24				N/A	Government of the Philippines (current year's budget)	85,000.00	85,000.00		67,200.00	67,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Completed	
20000010004000	Supply and Delivery of Toluene	MFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	15-Mar-24	15-Mar-24	17-May-24	17-May-24	17-May-24	17-May-24		Government of the Philippines (current year's budget)	19,500.00	19,500.00		19,044.00	19,044.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
10000010001000	Publication of De No. 2024-03-0010 entitled "Amendment to DC No. 2023-10-0029, Providing Specific Auction Policy & Guidelines for Non-FIT Eligible Renewable Energy Technologies in the Green Energy Auction Program (GEAP)	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	21-Mar-24	21-Mar-24	N/A	4-Apr-24	4-Apr-24	4-Apr-24				N/A	Government of the Philippines (current year's budget)	0.00			5,488.00	5,488.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
31050010001000	EPIMB-REAMD VMA for the conduct of PubCon on the draft DC on Local total electrification roadmap guidelines (Clark)	EPIMB-REAMD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	4-Jan-24	4-Jan-24	N/A	16-Apr-24	16-Apr-24	16-Apr-24				N/A	Government of the Philippines (current year's budget)	430,000.00	430,000.00		350,000.00	350,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
20000010004000	Procurement of MFO Photocopying Services for CY 2024	MFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	21-Mar-24	21-Mar-24	22-Apr-24	29-Apr-24				Government of the Philippines (current year's budget)	50,000.00	50,000.00		50,000.00	50,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
20000010004000	Procurement of MFO Postage and Courier Services for CY2024	MFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	21-Mar-24	21-Mar-24	22-Apr-24	29-Apr-24				Government of the Philippines (current year's budget)	20,000.00	20,000.00		20,000.00	20,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Actual Procurement Activities						ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation								Remarks (Explaining changes from the APP)		
										Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total 2	MOOE 2	CO 3	List of Invited Observers	Pre-bid Conf 4	Eligibility Check 5	Sub/ Open of Bids 6	Bid Evaluation 7		Post Qual 8	Delivery/ Completion/ Acceptance (if applicable)
32010010001000	Integration of Electric Vehicle Training to the Bachelor of Engineering Technology Major in Automotive Technology and Bachelor of Science in Mechanical Engineering Curriculum	EUMB	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	1-Mar-24	1-Mar-24	N/A	18-Apr-24	18-Apr-24	11-Jun-24	2-Jul-24	N/A	N/A	Government of the Philippines (current year's budget)	2,000,000.00	2,000,000.00		2,000,000.00	2,000,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
32010010001000	Procurement of VMA for the Conduct of NEP-IAC Sub-Committee 5 Inter-agency Siting Workshop & Field Survey in Palawan & Associated Meetings on 22-26 April 2024 in Puerto Princesa City, Palawan	EUMB	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	18-Apr-24	18-Apr-24	22-Apr-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	614,000.00	614,000.00		592,000.00	592,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
20000010004000	VFO Security Services for VFO	VFO	No	NP-53.9 - Small Value Procurement	N/A	1-Apr-24	N/A	5-Apr-24	5-Apr-24	N/A	25-Apr-24	25-Apr-24	14-May-24	7-Jun-24	N/A	N/A	Government of the Philippines (current year's budget)	540,000.00	540,000.00		530,733.66	530,733.66		N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
31090010001000	EPIMB-PMDD VMA for the conduct of IEC Campaign for DC2024-02-0008 and Enhanced DOE Electric Power Database Management System Web Portal Hands-On Training	EPIMB-PMDD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	25-Apr-24	25-Apr-24	28-Apr-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	300,000.00	300,000.00		270,642.00	270,642.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
32010010001000	Procurement of Services for the Concept, Layout, Printing & Binding of Energy Efficiency & Conservation Compendium & Printer	EUMB-EPMPD	No	NP-53.9 - Small Value Procurement	N/A	1-Apr-24	N/A	5-Apr-24	5-Apr-24	N/A	2-May-24	2-May-24	14-May-24	27-May-24	N/A	N/A	Government of the Philippines (current year's budget)	775,000.00	775,000.00		336,000.00	336,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
32010010001000	Procurement of Services for the Concept, Layout, Printing & Binding of Energy Efficiency & Conservation Plan	EUMB-EPMPD	No	Competitive Bidding	7-Mar-24	18-Mar-24	26-Mar-24	11-Apr-24	11-Apr-24	N/A	3-May-24	3-May-24	22-May-24	6-Jun-24			Government of the Philippines (current year's budget)	990,000.00	990,000.00		910,000.00	910,000.00		PCN/COA /PCCI	26-Mar-24	11-Apr-24	11-Apr-24	11-Apr-24	24-Apr-24		Awarded with issued Notice of Award	
32010010001000	Procurement of VMA for the Conduct of the Alternative Fuels & Energy Technology Division's Activities in the Province of Leyte	EUMB-AFETD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	1-Apr-24	1-Apr-24	N/A	2-May-24	2-May-24	20-May-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	320,000.00	320,000.00		0.00			N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
20000010004000	Procurement of Janitorial Services of DOE-VFO for April to Dec., 2024	VFO	No	NP-53.9 - Small Value Procurement	N/A	1-Apr-24	N/A	5-Apr-24	5-Apr-24	N/A	2-May-24	2-May-24	20-May-24	7-Jun-24			Government of the Philippines (current year's budget)	580,000.00	580,000.00		513,753.36	513,753.36		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
32010010001000	Procurement of VMA for the Conduct of Technical Obligations and Compliance of Designated Establishments (DEs) & Inspection to DEs in Olongapo	EUMB-EPMPD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	2-May-24	2-May-24	6-May-24	3-Jun-24	N/A	N/A	Government of the Philippines (current year's budget)	426,000.00	426,000.00		423,176.00	423,176.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
20000010004000	A RESOLUTION RECOMMENDING THE AWARD OF CONTRACT THRU THE USE OF ALTERNATIVE MODE OF PROCUREMENT (AMP), IN PARTICULAR - PROCUREMENT OF EXPRESS MAILING SERVICE	VFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	18-Apr-24	18-Apr-24	9-May-24				Government of the Philippines (current year's budget)	18,000.00	18,000.00		18,000.00	18,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
20000010004000	A RESOLUTION RECOMMENDING THE AWARD OF CONTRACT THRU THE USE OF ALTERNATIVE MODE OF PROCUREMENT (AMP), IN PARTICULAR - PROCUREMENT OF PHOTOCOPIING SERVICES	VFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	18-Apr-24	18-Apr-24	9-May-24				Government of the Philippines (current year's budget)	50,000.00	50,000.00		50,000.00	50,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
20000010004000	Procurement of VFO Drinking Water Supply	VFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	18-Apr-24	18-Apr-24	13-May-24				Government of the Philippines (current year's budget)	24,300.00	24,300.00		24,300.00	24,300.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
20000010004000	Procurement of Laboratory Supplies and Other Materials for CY 2024	MFO	No	NP-53.9 - Small Value Procurement	N/A	1-Apr-24	N/A	5-Apr-24	5-Apr-24	N/A	30-Apr-24	30-Apr-24	15-May-24	26-Jun-24	N/A		Government of the Philippines (current year's budget)	163,000.00	163,000.00		163,000.00	163,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
20500010004000	Procurement of ICT Supplies for MFO Suite Server	MFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	30-Apr-24	30-Apr-24	10-May-24	20-May-24	31-May-24	31-May-24	Government of the Philippines (current year's budget)	6,700.00	6,700.00		6,580.00	6,580.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total 2	MOOE 2		CO 3	Pre-bid Conf 4	Eligibility Check 5	Sub/Open of Bids 6	Bid Evaluation 7	
32010010001000	Procurement of Other Supplies to Support the Activities of Energy Efficiency & Conservation	EUMB-EPMPD	No	NP-539 - Small Value Procurement	N/A	1-Apr-24	N/A	5-Apr-24	5-Apr-24	N/A	9-May-24	9-May-24	20-May-24	24-May-24	N/A	Government of the Philippines (current year's budget)	900,000.00	900,000.00		873,070.00	873,070.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
10000010001000	Procurement of Three (3) Units DOE Service Vehicles; item 1= Two (2) Units Sports Utility Vehicle (SUV) Item 2=One (1) Unit Pick-up Truck Vehicle (Reposting)	AS-GSD	No	Competitive Bidding	15-Feb-24	18-Mar-24	26-Mar-24	11-Apr-24	11-Apr-24	N/A	9-May-24	9-May-24	22-May-24			Government of the Philippines (current year's budget)	5,900,000.00	5,900,000.00		3,542,000.00	3,542,000.00	PCNC/COA /PCCI	25-Mar-24	11-Apr-24	11-Apr-24	11-Apr-24			Awarded with issued Notice of Award	
10000010001000	Procurement of CY 2024 PABX Maintenance Service	AS-GSD	No	NP-539 - Small Value Procurement	N/A	7-May-24	14-May-24	14-May-24	14-May-24	N/A	9-May-24	9-May-24	23-May-24			Government of the Philippines (current year's budget)	161,085.50	161,085.50		125,288.73	125,288.73		N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
32010010001000	Procurement of Supply and Delivery of CY2024 NEECP Scientific Equipment	EUMB-EPRED	No	Competitive Bidding	21-Mar-24	5-Apr-24	18-Apr-24	2-May-24	2-May-24	N/A	16-May-24	16-May-24	29-May-24	18-Jun-24	25-Jun-24	Government of the Philippines (current year's budget)	1,400,000.00	1,400,000.00		1,358,031.00	1,358,031.00	PCNC/COA /PCCI	18-Apr-24	2-May-24	2-May-24	2-May-24			Awarded with issued Notice of Award	
10000010001000	Publication of DOE Issuances for CY2024 Department Circular No. DC2024-01-0014 entitled "Guidelines on Biofuel Blend Implementation" Php 6,000,000.00	AS-RMD	No	NP-536 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	13-May-24	13-May-24	N/A	16-May-24	16-May-24	16-May-24			Government of the Philippines (current year's budget)	0.00			91,728.00	91,728.00		N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
31040010001000	Van Rental for RMMSCD's Focused Inspection in Oriental Mindoro for 7 days Php 580,000.00	OIMB-RMMSCD	No	NP-539 - Small Value Procurement	N/A	11-May-24	N/A	16-May-24	16-May-24	N/A	16-May-24	16-May-24				Government of the Philippines (current year's budget)	580,000.00	580,000.00		476,000.00	476,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
20000010003000	Preventive Maintenance and Replacement of Parts Php 296,600.00	ERTLS-GRFTLD	No	NP-539 - Small Value Procurement	N/A	22-Apr-24	N/A	16-May-24	16-May-24	N/A	16-May-24	16-May-24				Government of the Philippines (current year's budget)	296,600.00	296,600.00		155,176.00	155,176.00		N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
20000010003000	Preventive Maintenance and Replacement of Parts Php 296,600.00	ERTLS-GRFTLD	No	NP-539 - Small Value Procurement	N/A	22-Apr-24	N/A	16-May-24	16-May-24	N/A	16-May-24	16-May-24	24-May-24	21-Jun-24		Government of the Philippines (current year's budget)	0.00			97,548.00	97,548.00		N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
20000010003000	Preventive Maintenance of the following Olympus Microscopes Php 105,000.00 (Direct Contracting)	ERTLS-GRFTLD	No	Direct Contracting	N/A	N/A	N/A	16-May-24	16-May-24	N/A	16-May-24	16-May-24	24-May-24			Government of the Philippines (current year's budget)	105,000.00	105,000.00		105,000.00	105,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
32010010001000	VMA for the Philippine Hosting of the 14th ASEAN Nuclear Energy Cooperation - Sub Sector Network (NEC-SSN) Meeting and Associated Meetings Fund Source: EPPB-PFRD's VMA (151)	EUMB	No	NP-5310 Lease of Real Property and Venue	N/A	N/A	N/A	13-May-24	13-May-24	N/A	20-May-24	20-May-24	27-May-24			Government of the Philippines (current year's budget)	3,500,000.00	3,500,000.00		3,499,553.00	3,499,553.00		N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
32010010001000	Procurement for the Supply & Delivery of Various Semi-Expendable ICT Equipment under NEECP for CY 2024	EUMB-EPMPD	No	Competitive Bidding	21-Mar-24	5-Apr-24	18-Apr-24	2-May-24	2-May-24	N/A	24-May-24	24-May-24	6-Jun-24	18-Jun-24	21-Jun-24	Government of the Philippines (current year's budget)	1,166,000.00	1,166,000.00		877,684.00	877,684.00	PCNC/COA /PCCI	25-Apr-24	9-May-24	9-May-24	9-May-24	17-May-24		Awarded with issued Notice of Award	
32010010001000	Inks for the HP Color laserjet Pro MFP M479 Series	EUMB-EPMPD	No	Competitive Bidding		5-Apr-24	18-Apr-24	2-May-24	2-May-24	N/A	24-May-24	24-May-24	10-Jun-24	18-Jun-24	2-Jul-24	Government of the Philippines (current year's budget)	2,098,000.00	2,098,000.00		1,626,618.00	1,626,618.00	PCNC/COA /PCCI	18-Apr-24	2-May-24	2-May-24	2-May-24	17-May-24		Awarded with issued Notice of Award	
20000010002000	Scanning and Vectorization of 4000 Seismic section	ITMS-IDMD	No	Competitive Bidding	7-Mar-24	18-Mar-24	26-Mar-24	11-Apr-24	11-Apr-24	N/A	24-May-24	24-May-24	13-Jun-24			Government of the Philippines (current year's budget)	22,000,000.00	22,000,000.00		11,196,922.73	11,196,922.73	PCNC/COA /PCCI	26-Mar-24	11-Apr-24	11-Apr-24	11-Apr-24	16-May-24		Awarded with issued Notice of Award	
10000010001000	Various Supplies and materials for the renovation of CRs of 2F, 3F and 4F of Main Bldg.	AS-GSD	No	NP-539 - Small Value Procurement	N/A	1-Apr-24	4-Apr-24	4-Apr-24	4-Apr-24	N/A	24-May-24	24-May-24	5-Jun-24	1-Jul-24		Government of the Philippines (current year's budget)	987,180.00	987,180.00		590,266.70	590,266.70		N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
10000010001000	Various Supplies and materials for the renovation of CRs of 2F, 3F and 4F of Main Bldg.	AS-GSD	No	NP-539 - Small Value Procurement	N/A	1-Apr-24	4-Apr-24	4-Apr-24	4-Apr-24	N/A	24-May-24	24-May-24	3-Jun-24	13-Jun-24		Government of the Philippines (current year's budget)	987,180.00	987,180.00		80,240.00	80,240.00		N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Actual Procurement Activities							Source of Funds	ABC (PHP)			Contract Cost (PHP)			List of Invited Observers	Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
										Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Inspection & Acceptance	Total	MOOE	CO	Total 2	MOOE 2		CO 3	Pre-bid Conf 4	Eligibility Check 5	Sub/Open of Bids 6	Bid Evaluation 7		Post Qual 8
1000010001000	AS-GSD Repair and Maintenance of Hydraulic Car Lifter and Related Services	AS-GSD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	16-Apr-24	16-Apr-24	N/A	24-May-24	24-May-24	5-Jun-24	N/A	N/A	N/A	Government of the Philippines (current year's budget)	24,500.00	24,500.00		18,500.00	18,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
2000010004000	MFO Lease Rental	MFO	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	24-May-24	24-May-24		N/A	N/A	N/A	Government of the Philippines (current year's budget)	6,360,000.00	6,360,000.00		3,722,014.27	3,722,014.27		N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
2000010001000	Procurement of Various ICT Equipment under ISSP for CY2024 4 Colored Laser Printer 1 Multi-Media 55" Monitor	LS-OD	No	Competitive Bidding	7-Mar-24	16-Apr-24	25-Apr-24	9-May-24	9-May-24	N/A	24-May-24	24-May-24	3-Jun-24	24-Jun-24	2-Jul-24		Government of the Philippines (current year's budget)	2,180,000.00	2,180,000.00		272,850.00			PCNC/COA/PCCI	25-Apr-24	9-May-24	9-May-24	9-May-24	20-May-24	Awarded with issued Notice of Award	
32010010001000	Supply, Delivery, Installation, Testing and Commissioning of Multi-Product Calibrator	EUMB-AFETD	No	Competitive Bidding	26-Mar-24	16-Apr-24	25-Apr-24	9-May-24	9-May-24	N/A	24-May-24	24-May-24	10-Jun-24	2-Jul-24			Government of the Philippines (current year's budget)	3,400,000.00	3,400,000.00		2,960,000.00			PCNC/COA/PCCI	18-Apr-24	2-May-24	2-May-24	2-May-24	17-May-24	Awarded with issued Notice of Award	
32010010001000	Various ICT Software and Subscription under NEECP and AFTOP	EUMB-EPRED	No	Competitive Bidding	21-Mar-24	16-Apr-24	25-Apr-24	9-May-24	9-May-24	N/A	30-May-24	30-May-24	19-Jun-24	1-Jul-24	2-Jul-24		Government of the Philippines (current year's budget)	5,319,000.00	5,319,000.00		4,600,000.00			PCNC/COA/PCCI	25-Apr-24	9-May-24	9-May-24	9-May-24	27-May-24	Awarded with issued Notice of Award	
31030010001000	Procurement of Various Inks	REMB-GEMD	No	NP-53.9 - Small Value Procurement	N/A	7-May-24	10-May-24	10-May-24	10-May-24	N/A	30-May-24	30-May-24	10-Jun-24	21-Jun-24	N/A		Government of the Philippines (current year's budget)	98,600.00	98,600.00		79,300.00			N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
31030010001000	Procurement of Various Inks	REMB-GEMD	No	NP-53.9 - Small Value Procurement	N/A	7-May-24	10-May-24	10-May-24	10-May-24	N/A	30-May-24	30-May-24	21-Jun-24	28-Jun-24	N/A		Government of the Philippines (current year's budget)	0.00			7,500.00			N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
31030010001000	Procurement of Various Inks	REMB-GEMD	No	NP-53.9 - Small Value Procurement	N/A	7-May-24	10-May-24	10-May-24	10-May-24	N/A	30-May-24	30-May-24	10-Jun-24	21-Jun-24	N/A		Government of the Philippines (current year's budget)	0.00			6,000.00			N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
2000010004000	1 Unit Pick-up Vehicle	LFO	No	Competitive Bidding	11-Apr-24	16-Apr-24	25-Apr-24	9-May-24	9-May-24	N/A	30-May-24	30-May-24	21-Jun-24				Government of the Philippines (current year's budget)	1,900,000.00	1,900,000.00		1,845,000.00			PCNC/COA/PCCI	9-May-24	9-May-24	9-May-24	9-May-24	27-May-24	Awarded with issued Notice of Award	
2000010004000	Procurement of EIMD Cargo Services for Liquid Fuel (LF) Samples to be transmitted to ERTLS	MFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	17-May-24	17-May-24	11-Jun-24	N/A			Government of the Philippines (current year's budget)	40,000.00	40,000.00		40,000.00			N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
2000010004000	Procurement of Preventive Maintenance for MFO Service Vehicle Ford Ranger S8B7069	MFO	No	NP-53.9 - Small Value Procurement	N/A	22-Apr-24	N/A	25-Apr-24	25-Apr-24	N/A	17-May-24	17-May-24	20-May-24	22-May-24	N/A		Government of the Philippines (current year's budget)	62,000.00	62,000.00		61,623.00			N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
32010010001000	EUMB-AFETD Procurement of Potential Feedstocks for Sustainable Aviation Fuels (SAF) in the Philippines under the UN-ICAO's CORSIA Sustainability Criteria	EUMB-AFETD	No	NP-53.5 Agency-to-Agency	N/A	N/A	N/A	6-Jun-24	6-Jun-24	N/A	6-Jun-24	6-Jun-24		N/A	N/A	N/A	Government of the Philippines (current year's budget)	0.00			0.00			N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
32010010001000	Procurement of Supply and Delivery of AFETD's Promotional Materials for CY2024	EUMB-AFETD	No	Competitive Bidding	21-Mar-24	5-Apr-24	18-Apr-24	2-May-24	2-May-24	N/A	6-Jun-24	6-Jun-24	3-Jul-24				Government of the Philippines (current year's budget)	1,000,000.00	1,000,000.00		274,800.00			PCNC/COA/PCCI	18-Apr-24	2-May-24	2-May-24	2-May-24	17-May-24	Awarded with issued Notice of Award	
32010010001000	Procurement of Supply and Delivery of AFETD's Promotional Materials for CY2024	EUMB-AFETD	No	Competitive Bidding	21-Mar-24	5-Apr-24	18-Apr-24	2-May-24	2-May-24	N/A	6-Jun-24	6-Jun-24	4-Jul-24				Government of the Philippines (current year's budget)	0.00			174,000.00			PCNC/COA/PCCI	18-Apr-24	2-May-24	2-May-24	2-May-24	17-May-24	Awarded with issued Notice of Award	
32010010001000	Procurement of Supply and Delivery of AFETD's Promotional Materials for CY2024	EUMB-AFETD	No	Competitive Bidding	21-Mar-24	5-Apr-24	18-Apr-24	2-May-24	2-May-24	N/A	6-Jun-24	6-Jun-24					Government of the Philippines (current year's budget)	0.00			60,000.00			PCNC/COA/PCCI	18-Apr-24	2-May-24	2-May-24	2-May-24	17-May-24	Awarded with issued Notice of Award	
2000010003000	Procurement of Laboratory Supplies and Materials	ERTLS-GRFTLD	No	NP-53.9 - Small Value Procurement	N/A	13-May-24	16-May-24	16-May-24	16-May-24	N/A	6-Jun-24	6-Jun-24	14-Jun-24	N/A			Government of the Philippines (current year's budget)	251,100.00	251,100.00		106,062.00			N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Actual Procurement Activities							ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)			
										Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds	Total	MOOE	CO	Total 2	MOOE 2	CO 3	List of Invited Observers	Pre-bid Conf 4	Eligibility Check 5		Sub/Open of Bids 6	Bid Evaluation 7	Post Qual 8
20000010 0003000	Procurement of Laboratory Supplies and Materials	ERTLS-GRFTLD	No	NP-53.9 - Small Value Procurement	N/A	13-May-24	16-May-24	16-May-24	16-May-24	N/A	6-Jun-24	6-Jun-24	21-Jun-24	N/A			Government of the Philippines (current year's budget)	251,100.00	251,100.00		130,500.00	130,500.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
10000010 0001000	Supply and Installation of Pocket Type sliding glass door w/ fixed glass and fixed transroom using 6mm bronze tempered glass and 900 aluminum frame	AS-GSD	No	NP-53.9 - Small Value Procurement	N/A	13-May-24	16-May-24	16-May-24	16-May-24	N/A	6-Jun-24	6-Jun-24		N/A			Government of the Philippines (current year's budget)	135,000.00	135,000.00		130,000.00	130,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
10000010 0001000	Procurement of Supplies & Materials for Renovation of EPIMB Office at 4F Main & Annex Building	AS-GSD	No	NP-53.9 - Small Value Procurement	N/A	13-May-24	16-May-24	16-May-24	16-May-24	N/A	6-Jun-24	6-Jun-24		N/A			Government of the Philippines (current year's budget)	72,000.00	72,000.00		71,200.00	71,200.00		N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
20000010 0004000	Procurement of Promotional Materials for CWPO Activities	CWPO	No	NP-53.9 - Small Value Procurement	N/A	7-May-24	10-May-24	10-May-24	10-May-24	N/A	6-Jun-24	6-Jun-24	27-Jun-24	27-Jun-24	N/A		Government of the Philippines (current year's budget)	298,000.00	298,000.00		224,775.00	224,775.00		N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
10000010 0001000	Electrical Materials for the rewiring of 4th floor Main and Annex Building	AS-GSD	No	NP-53.9 - Small Value Procurement	N/A	7-May-24	14-May-24	14-May-24	14-May-24	N/A	6-Jun-24	6-Jun-24	21-Jun-24	28-Jun-24	N/A		Government of the Philippines (current year's budget)	733,273.00	733,273.00		329,170.00	329,170.00		N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
10000010 0001000	Electrical Materials for the rewiring of 4th floor Main and Annex Building	AS-GSD	No	NP-53.9 - Small Value Procurement	N/A	7-May-24	14-May-24	14-May-24	14-May-24	N/A	6-Jun-24	6-Jun-24		2-Jul-24	N/A		Government of the Philippines (current year's budget)	0.00			40,600.00	40,600.00		N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
10000010 0001000	Electrical Materials for the rewiring of 4th floor Main and Annex Building	AS-GSD	No	NP-53.9 - Small Value Procurement	N/A	7-May-24	14-May-24	14-May-24	14-May-24	N/A	6-Jun-24	6-Jun-24	1-Jul-24	1-Jul-24	N/A		Government of the Philippines (current year's budget)	0.00			166,083.00	166,083.00		N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
10000010 0001000	CY2024 Mitsubishi Elevator Maintenance Services	AS-GSD	No	Direct Contracting	N/A	N/A	N/A	1-Apr-24	1-Apr-24	N/A	6-Jun-24	6-Jun-24	26-Jun-24			Government of the Philippines (current year's budget)	105,750.00	105,750.00		70,500.00	70,500.00		N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award		
10000010 0001000	Program Facilitator and Supply of Training Materials for the Conduct of Herbal Bath Soap Making as part of livelihood Program for Senior Citizens (SCS) and Person with Disabilities (PWDs)	AS-HRMD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	19-Apr-24	19-Apr-24	N/A	6-Jun-24	6-Jun-24		N/A	N/A	Government of the Philippines (current year's budget)	50,000.00	50,000.00		50,000.00	50,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award		
10000010 0001000	Publication of the DC2024-05-0016 entitled, "Prescribing Amendments to DC No. DC2020-06-0016, or the Minimum Energy Performance for Products (MEPP) Guidelines	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	3-Jun-24	3-Jun-24	N/A	6-Jun-24	6-Jun-24	6-Jun-24		N/A	N/A	Government of the Philippines (current year's budget)	0.00			6,115.20	6,115.20		N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
10000010 0001000	Publication of the DC2024-05-0017 entitled, "Prescribing Amendments to DC No. DC2020-06-0015, as amended, or the PELP Guidelines	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	4-Jun-24	4-Jun-24	N/A	6-Jun-24	6-Jun-24	6-Jun-24		N/A	N/A	Government of the Philippines (current year's budget)	0.00			9,408.00	9,408.00		N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
10000010 0001000	Supply and Delivery of AS ICT Equipment	AS	No	Competitive Bidding	14-Mar-24	5-Apr-24	18-Apr-24	2-May-24	2-May-24	N/A	6-Jun-24	6-Jun-24	20-Jun-24			Government of the Philippines (current year's budget)	2,755,000.00	2,755,000.00		1,387,268.00	1,387,268.00	PCNC/COA/PCCI	18-Apr-24	2-May-24	2-May-24	2-May-24	14-May-24		Awarded with issued Notice of Award		
10000010 0001000	Supply and Delivery of AS ICT Equipment	AS	No	Competitive Bidding	14-Mar-24	5-Apr-24	18-Apr-24	2-May-24	2-May-24	N/A	6-Jun-24	6-Jun-24	21-Jun-24			Government of the Philippines (current year's budget)	0.00			799,500.00	799,500.00	PCNC/COA/PCCI	18-Apr-24	2-May-24	2-May-24	2-May-24	14-May-24		Awarded with issued Notice of Award		
10000010 0001000	Publication of the DC2024-06-0018 entitled, "Revised Omnibus Guidelines Governing the Award and Administration of Renewable Energy Contracts and Renewable Energy Developers"	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	5-Jun-24	5-Jun-24	N/A	6-Jun-24	6-Jun-24	6-Jun-24		N/A	N/A	Government of the Philippines (current year's budget)	0.00			275,184.00	275,184.00		N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award		
10000010 0001000	Publication of the DC2024-06-0018 entitled, "Revised Omnibus Guidelines Governing the Award and Administration of Renewable Energy Contracts and Renewable Energy Developers"	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	5-Jun-24	5-Jun-24	N/A	6-Jun-24	6-Jun-24	6-Jun-24		N/A	N/A	Government of the Philippines (current year's budget)	0.00			349,440.00	349,440.00		N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award		

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Actual Procurement Activities	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)		
																				Total	MOOE	CO	Total 2	MOOE 2	CO 3	List of Invited Observers	Pre-bid Conf 4	Eligibility Check 5	Sub/ Open of Bids 8	Bid Evaluation 7		Post Qual 8	Delivery/ Completion/ Acceptance (If applicable)
32010010001000	Procurement for the supply, delivery, installation, and commissioning of electric vehicle charging station	EUMB	No	Competitive Bidding	21-Mar-24	5-Apr-24	18-Apr-24	23-May-24	23-May-24	N/A	6-Jun-24	6-Jun-24	19-Jun-24						Government of the Philippines (current year's budget)	14,000,000.00		14,000,000.00	12,333,777.00		12,333,777.00	PCNC/COA /PCCI	18-Apr-24	23-May-24	23-May-24	23-May-24	31-May-24		Awarded with issued Notice of Award
31020010001000	Consultancy Services for the Philippine Conventional Energy Contracting Program (PCECP)	ERDB-PRCD	No	NP-53.7 Highly Technical Consultants	N/A	N/A	N/A	22-Apr-24	22-Apr-24	N/A	6-Jun-24	6-Jun-24	28-Jun-24				N/A	N/A	Government of the Philippines (current year's budget)	900,000.00	900,000.00		888,000.00		888,000.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
20000010004000	PROCUREMENT OF LABORATORY SUPPLIES FOR EIMD Laboratory Supplies (Weighing Scale)	VFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	2-Apr-24	2-Apr-24	2-Apr-24	N/A	6-Jun-24	6-Jun-24	3-Jul-24						Government of the Philippines (current year's budget)	81,000.00	81,000.00		80,970.00		80,970.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
20000010004000	PROCUREMENT OF LABORATORY SUPPLIES FOR EIMD Laboratory Supplies (Filter and Tubing)	VFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	2-Apr-24	2-Apr-24	2-Apr-24	N/A	6-Jun-24	6-Jun-24							Government of the Philippines (current year's budget)	98,500.00	98,500.00		98,500.00		98,500.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
20000010004000	PROCUREMENT OF SUPPLY & DELIVERY OF TOLUENE FOR EIMD	VFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	2-Apr-24	2-Apr-24	2-Apr-24	N/A	6-Jun-24	6-Jun-24							Government of the Philippines (current year's budget)	16,250.00	16,250.00		15,870.00		15,870.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
20000010004000	PROCUREMENT OF TONERS AND INK FOR THE VISAYAS FIELD OFFICE	VFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	2-Apr-24	2-Apr-24	2-Apr-24	N/A	6-Jun-24	6-Jun-24							Government of the Philippines (current year's budget)	400,000.00	400,000.00		275,050.00		275,050.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A
20000010003000	ERTLS-GRFTLD Proficiency Testing (PT) for Diesel Fuel Analyses Php 231,400.00 (Other Prof. Services)	ERTLS-GRFTLD	No	NP-53.9 - Small Value Procurement	N/A	23-Apr-24	N/A	27-Apr-24	27-Apr-24	N/A	13-Jun-24	13-Jun-24	3-Jul-24			N/A			Government of the Philippines (current year's budget)	231,400.00	231,400.00		231,358.00		231,358.00	N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
20000010003000	ERTLS-GRFTLD Laboratory Supplies & Materials (Parts & Consumables) Dynalab Corporation Php 470,570.00	ERTLS-GRFTLD	No	Direct Contracting	N/A	N/A	N/A	24-May-24	24-May-24	N/A	13-Jun-24	13-Jun-24				N/A			Government of the Philippines (current year's budget)	470,570.00	470,570.00		470,570.00		470,570.00	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
20000010003000	ERTLS-GRFTLD Laboratory Supplies & Materials (Standard & Parts) Sigmatech Corp. Php 375,000.00	ERTLS-GRFTLD	No	Direct Contracting	N/A	N/A	N/A	24-May-24	24-May-24	N/A	13-Jun-24	13-Jun-24				N/A			Government of the Philippines (current year's budget)	375,000.00	375,000.00		375,000.00		375,000.00	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
20000010003000	ERTLS-GRFTLD Laboratory Supplies & Materials (Standard & Parts) Shimadzu Philippine Corp. Php 39,000.00	ERTLS-GRFTLD	No	Direct Contracting	N/A	N/A	N/A	24-May-24	24-May-24	N/A	13-Jun-24	13-Jun-24				N/A			Government of the Philippines (current year's budget)	39,000.00	39,000.00		39,000.00		39,000.00	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
20000010003000	ERTLS-GRFTLD Laboratory Supplies & Materials (Standard & Parts) Chemhub Technologies, Inc. Php 135,000.00	ERTLS-GRFTLD	No	Direct Contracting	N/A	N/A	N/A	24-May-24	24-May-24	N/A	13-Jun-24	13-Jun-24				N/A			Government of the Philippines (current year's budget)	135,000.00	135,000.00		135,000.00		135,000.00	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
20000010003000	ERTLS-GRFTLD Laboratory Supplies & Materials (Parts & Consumables) Brownstone Asia-Tech, Inc. Php 30,350.00	ERTLS-GRFTLD	No	Direct Contracting	N/A	N/A	N/A	24-May-24	24-May-24	N/A	13-Jun-24	13-Jun-24				N/A			Government of the Philippines (current year's budget)	30,350.00	30,350.00		30,350.00		30,350.00	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
20000010003000	ERTLS-GRFTLD Calibration of Various Instrument/Accessories	ERTLS-GRFTLD	No	NP-53.9 - Small Value Procurement	N/A	22-Apr-24	N/A	25-Apr-24	25-Apr-24	N/A	13-Jun-24	13-Jun-24				N/A			Government of the Philippines (current year's budget)	283,100.00	283,100.00		211,200.00		211,200.00	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
20000010003000	ERTLS-GRFTLD Calibration of Various Instrument/Accessories	ERTLS-GRFTLD	No	NP-53.9 - Small Value Procurement	N/A	22-Apr-24	N/A	25-Apr-24	25-Apr-24	N/A	13-Jun-24	13-Jun-24				N/A			Government of the Philippines (current year's budget)	0.00	0.00		33,300.00		33,300.00	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
10000010001000	AS-GSD Replacement of One (1) Analog Interfaces Board SLI16-2 of Alcate-Lucent PABX System and Rack #3 (w/o power supply) including installation and Programming Services	AS-GSD	No	NP-53.9 - Small Value Procurement	N/A	1-Apr-24	N/A	11-Apr-24	11-Apr-24	N/A	13-Jun-24	13-Jun-24	27-Jun-24	7-Jun-24	N/A				Government of the Philippines (current year's budget)	162,312.35	162,312.35		162,312.35		162,312.35	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
10000010001000	AS-GSD Services for the Repair and Replacement of Ropes, Traction Sheave & PCB Board of Mitsubishi Elevator	AS-GSD	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	13-Jun-24	13-Jun-24				N/A	N/A		Government of the Philippines (current year's budget)	501,612.16	501,612.16		501,612.16		501,612.16	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Actual Procurement Activities					Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
										Bid Evaluation	Post Qual	Date of BAC Resolution/Recommending Award	Notice of Award	Contract Signing		Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Total	MOOE	CO	Total 2	MOOE 2	CO 3	List of Invited Observers	Pre-bid Conf 4		Eligibility Check 5
20000010 0002003	ITMS-IDMD 1 year subscription of Content Management System (CMS) and seismic and well data viewer software license	ITMS-IDMD	No	Competitive Bidding	21-Mar-24	5-Apr-24	18-Apr-24	2-May-24	2-May-24	N/A	13-Jun-24	13-Jun-24	26-Jun-24	Government of the Philippines (current year's budget)	4,000,000.00	4,000,000.00		2,848,230.00	2,848,230.00		PCNC/COA /PCCI	18-Apr-24	2-May-24	2-May-24	2-May-24	15-May-24		Awarded with issued Notice of Award
10000010 0001000	AS-RMD Publication of the various Implementing Guidelines (IG) of the Philippine Energy Labeling Program (PELP)	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	11-Jun-24	11-Jun-24	N/A	13-Jun-24	13-Jun-24	13-Jun-24	Government of the Philippines (current year's budget)	0.00			134,534.40	134,534.40		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
10000010 0001000	AS-RMD Publication of the various Implementing Guidelines (IG) of the Philippine Energy Labeling Program (PELP)	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	11-Jun-24	11-Jun-24	N/A	13-Jun-24	13-Jun-24	13-Jun-24	Government of the Philippines (current year's budget)	0.00			145,614.40	145,614.40		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
10000010 0001000	AS-RMD Publication of the Inter-Agency Energy Efficiency & Conservation Committee (IAEECC) Resolution No. 10, s. 2024	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	11-Jun-24	11-Jun-24	N/A	13-Jun-24	13-Jun-24	13-Jun-24	Government of the Philippines (current year's budget)	0.00			8,232.00	8,232.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
20000010 0004000	Procurement of Air Conditioning Maintenance at DOE-VFO	VFO	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	N/A	6-Jun-24	19-Jun-24	Government of the Philippines (current year's budget)	60,000.00	60,000.00		36,000.00	36,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
20000010 0003000	PM and Calibration Vapor Processor Analyzer Sulfur Analyzer Fund Source: ERTLS-GRFTLD's Direct Contracting	ERTLS-GRFTLD	No	Direct Contracting	N/A	N/A	N/A	5-Jun-24	5-Jun-24	N/A	20-Jun-24	20-Jun-24		Government of the Philippines (current year's budget)	126,514.00	126,514.00		126,514.00	126,514.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
20000010 0002000	Procurement of Supply and Delivery of IDMD's other Supplies (Desiccant Silica Gel)	ITMS-IDMD	No	NP-53.9 - Small Value Procurement	N/A	23-May-24	N/A	27-May-24	27-May-24	N/A	20-Jun-24	20-Jun-24		Government of the Philippines (current year's budget)	200,000.00	200,000.00		199,250.00	199,250.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
31010010 0001000	VMA in Relation to the PubCon on the Draft DC on Cybersecurity Energy Policy	EPBP-PD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	27-May-24	27-May-24	N/A	20-Jun-24	20-Jun-24		Government of the Philippines (current year's budget)	320,300.00	320,300.00		318,000.00	318,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
31010010 0001000	VMA for the Conduct of NEDA Region IV-A SCID-SCE 2nd Semester 2024 Meeting	EPBP-PD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	31-May-24	31-May-24	N/A	20-Jun-24	20-Jun-24		Government of the Philippines (current year's budget)	151,200.00	151,200.00		142,000.00	142,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
32010010 0001000	EUMB-EPMPD Supply and Delivery of Various Promotional Items under the National Energy Efficiency and Conservation Program (NEECP) for CY2024 Lot - 1	EUMB-EPMPD	No	Competitive Bidding	21-Mar-24	11-Apr-24	18-Apr-24	2-May-24	2-May-24	N/A	20-Jun-24	20-Jun-24	3-Jul-24	Government of the Philippines (current year's budget)	3,550,000.00	3,550,000.00		644,000.00	644,000.00		PCNC/COA /PCCI	18-Apr-24	2-May-24	2-May-24	2-May-24	15-May-24		Awarded with issued Notice of Award
32010010 0001000	EUMB-EPMPD Supply and Delivery of Various Promotional Items under the National Energy Efficiency and Conservation Program (NEECP) for CY2024 Lot - 2, 3, 4 & 5	EUMB-EPMPD	No	Competitive Bidding	21-Mar-24	11-Apr-24	18-Apr-24	2-May-24	2-May-24	N/A	20-Jun-24	20-Jun-24	3-Jul-24	Government of the Philippines (current year's budget)	0.00			888,200.00	888,200.00		PCNC/COA /PCCI	18-Apr-24	2-May-24	2-May-24	2-May-24	17-May-24		Awarded with issued Notice of Award
32010010 0001000	EUMB-EPMPD Supply and Delivery of Various Promotional Items under the National Energy Efficiency and Conservation Program (NEECP) for CY2024 Lot - 7	EUMB-EPMPD	No	Competitive Bidding	21-Mar-24	11-Apr-24	18-Apr-24	2-May-24	2-May-24	N/A	20-Jun-24	20-Jun-24	3-Jul-24	Government of the Philippines (current year's budget)	0.00			697,884.00	697,884.00		PCNC/COA /PCCI	18-Apr-24	2-May-24	2-May-24	2-May-24	17-May-24		Awarded with issued Notice of Award
32010010 0001000	VMA for the Conduct of EMV and IEC on PELP for retailers of Energy Consuming Products in Vigan City	EUMB-EPRED	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	5-Jun-24	5-Jun-24	N/A	20-Jun-24	20-Jun-24	4-Jul-24	Government of the Philippines (current year's budget)	175,000.00	175,000.00		171,300.00	171,300.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
32010010 0001000	EUMB-AFETD Supply and Delivery of AFETD's Promotional Materials and Personal Protective Equipment (PPE) for CY2024	EUMB-AFETD	No	Competitive Bidding	18-Apr-24	9-May-24	16-May-24	30-May-24	30-May-24	N/A	20-Jun-24	20-Jun-24	4-Jul-24	Government of the Philippines (current year's budget)	1,499,000.00	1,499,000.00		998,250.00	998,250.00		PCNC/COA /PCCI	16-May-24	30-May-24	30-May-24	30-May-24	10-Jun-24		Awarded with issued Notice of Award

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Actual Procurement Activities				Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award		Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Total	MOOE	CO	Total 2	MOOE 2	CO 3	List of Invited Observers		Pre-bid Conf 4
32010010001000	EUMB Supply and Delivery of EUMB's ICT Equipment for CY 2024	EUMB	No	Competitive Bidding	18-Apr-24	9-May-24	16-May-24	30-May-24	30-May-24	N/A	20-Jun-24	20-Jun-24	Government of the Philippines (current year's budget)	11,894,000.00	11,894,000.00		8,524,408.60		8,524,408.60	PCNC/COA /PCCI	16-May-24	30-May-24	30-May-24	30-May-24	11-Jun-24		Awarded with issued Notice of Award
32010010001000	Conceptualization, Layout, Printing, Supply, and Delivery of the Vehicle Fuel Economy Labeling Program (VFELP) Booklet	EUMB-AFETD	No	NP-53.9 - Small Value Procurement	N/A	22-May-24	N/A	27-May-24	27-May-24	N/A	20-Jun-24	20-Jun-24	Government of the Philippines (current year's budget)	195,000.00	195,000.00		118,560.00	118,560.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
32010010001000	Enhancement and Maintenance of the Various Web-Based Application under the National Energy Efficiency and Conservation Database (NEECD) System (Govt Energy Management Program) (GEMP) System	EUMB-EPRED	No	Competitive Bidding	25-Apr-24	9-May-24	16-May-24	30-May-24	30-May-24	N/A	20-Jun-24	20-Jun-24	Government of the Philippines (current year's budget)	9,000,000.00	9,000,000.00		7,199,000.00	7,199,000.00		PCNC/COA /PCCI	16-May-24	30-May-24	30-May-24	30-May-24		Awarded with issued Notice of Award	
32010010001000	EUMB-AFETD 2 Battery Electric Vehicle (BEVS) Van/SUV w/ portable and AC wall mount charger	EUMB-AFETD	No	Competitive Bidding	2-May-24	16-May-24	23-May-24	6-Jun-24	6-Jun-24	N/A	20-Jun-24	20-Jun-24	Government of the Philippines (current year's budget)	9,000,000.00	9,000,000.00		7,398,000.00		7,398,000.00	PCNC/COA /PCCI	23-May-24	6-Jun-24	6-Jun-24	6-Jun-24	14-Jun-24		Awarded with issued Notice of Award
31050010001000	Procurement of Subscription License for Tableau Creator	EPIMB-PMDD	No	Direct Contracting	N/A	N/A	N/A	4-Apr-24	4-Apr-24	N/A	20-Jun-24	20-Jun-24	Government of the Philippines (current year's budget)	300,000.00	300,000.00		249,984.00	249,984.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
31030010001000	Procurement of Portable Projector	REMB-BEMD	No	NP-53.9 - Small Value Procurement	N/A	23-May-24	N/A	27-May-24	27-May-24	N/A	20-Jun-24	20-Jun-24	Government of the Philippines (current year's budget)	80,000.00	80,000.00		78,950.00	78,950.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
31020010001000	ERDB-PRDD Venue, Meals and Accommodation	ERDB-PRDD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	10-Jun-24	10-Jun-24	N/A	20-Jun-24	20-Jun-24	Government of the Philippines (current year's budget)	560,000.00	560,000.00		430,200.00	430,200.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
10000010001000	Publication of DC No. DC2024-06-0019 entitled, "Adopting Further Amendments to the Wholesale Electricity Spot Market (WESM) Rules and WESM Manual on Dispatch Protocol, and Creation of WESM Manual on Ancillary Services Monitoring Regarding Reserve Market Compliance and Related Enforcement & Actions"	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	19-Jun-24	19-Jun-24	N/A	20-Jun-24	20-Jun-24	Government of the Philippines (current year's budget)	0.00			91,728.00	91,728.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
10000010001000	Publication of DC No. DC2024-06-0019 entitled, "Adopting Further Amendments to the Wholesale Electricity Spot Market (WESM) Rules and WESM Manual on Dispatch Protocol, and Creation of WESM Manual on Ancillary Services Monitoring Regarding Reserve Market Compliance and Related Enforcement & Actions"	AS-RMD	No	NP-53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	19-Jun-24	19-Jun-24	N/A	20-Jun-24	20-Jun-24	Government of the Philippines (current year's budget)	0.00			131,040.00	131,040.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
32010010001000	EUMB-AFETD Supply and Delivery of Spectrophotometer	EUMB-AFETD	No	Competitive Bidding	2-May-24	9-May-24	23-May-24	6-Jun-24	6-Jun-24	N/A	20-Jun-24	20-Jun-24	Government of the Philippines (current year's budget)	2,000,000.00	2,000,000.00		1,568,000.00		1,568,000.00	PCNC/COA /PCCI	23-May-24	6-Jun-24	6-Jun-24	6-Jun-24	18-Jun-24		Awarded with issued Notice of Award
10000010001000	OSEC-IPO Procurement of SMS Notification for the EVOSS System	OSEC-IPO	No	Direct Contracting	N/A	N/A	N/A	14-May-24	14-May-24	N/A	20-Jun-24	20-Jun-24	Government of the Philippines (current year's budget)	120,000.00	120,000.00		120,000.00	120,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
20000010003000	Replacement of Parts PM for the Non Exclusive GRFTLD's Equipment	ERTLS-GRFTLD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	27-Jun-24	27-Jun-24	Government of the Philippines (current year's budget)	172,000.00	172,000.00		172,000.00	172,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
20000010003000	Laboratory Supplies & Materials (Parts & Consumables) XPRT Ventures, Inc. Fund Source: REMB-BEMD's Laboratory Supplier (Direct Contracting)	ERTLS-GRFTLD	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	27-Jun-24	27-Jun-24	Government of the Philippines (current year's budget)	448,700.00	448,700.00		448,700.00	448,700.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award

Code (PAP)	Procurement Project	PMOI/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Advs/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Actual Procurement Activities				Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (PhP)			Contract Cost (PhP)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)	
										Total	MOOE	CO	Total 2							MOOE 2	CO 3	List of Invited Observers	Pre-bid Conf 4	Eligibility Check 5	Sub/ Open of Bids 6	Bid Evaluation 7	Post Qual 8	Delivery/ Acceptance (if applicable)				
20000010 0003000	Repair, Preventive Maintenance and Replacement of Parts	ERTLS-GRFTLD	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	27-Jun-24	27-Jun-24			N/A			Government of the Philippines (current year's budget)	276,027.00	276,027.00		276,027.00	276,027.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award
20000010 0003000	Preventive Maintenance and Replacement of parts of BX53 Olympus Microscope's Lamp House Fund source come from ERDB-PRDD	ERTLS-GRFTLD	No	Direct Contracting	N/A	N/A	N/A	N/A	N/A	N/A	27-Jun-24	27-Jun-24			N/A			Government of the Philippines (current year's budget)	926,861.00	926,861.00		926,861.00	926,861.00		N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
32010010 0001000	VMA on the 1st GEMP Regional Summit for EE&C Professional in the Government 2024 - Visayas leg	EUMB-EPMSD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	27-Jun-24	27-Jun-24			N/A	N/A		Government of the Philippines (current year's budget)	782,000.00	782,000.00		747,800.00	747,800.00		N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
32010010 0001000	Enhancement and Maintenance of the Various Web-Based Application under the National Energy Efficiency and Conservation Database (NEECD) System (Designated Establishment Online Submission (DEOS) System	EUMB-EPRED	No	Competitive Bidding	25-Apr-24	9-May-24	16-May-24	30-May-24	30-May-24	30-May-24	27-Jun-24	27-Jun-24			N/A	N/A		Government of the Philippines (current year's budget)	9,000,000.00	9,000,000.00		7,555,777.00	7,555,777.00		PCNC/COA /PCCI	16-May-24	30-May-24	30-May-24	30-May-24		Awarded with issued Notice of Award	
32010010 0001000	Enhancement and Maintenance of the Various Web-Based Application under the National Energy Efficiency and Conservation Database (NEECD) System (Philippine Energy Labeling Program) (PELP) System	EUMB-EPRED	No	Competitive Bidding	25-Apr-24	9-May-24	16-May-24	30-May-24	30-May-24	30-May-24	27-Jun-24	27-Jun-24			N/A	N/A		Government of the Philippines (current year's budget)	9,000,000.00	9,000,000.00		7,333,777.00	7,333,777.00		PCNC/COA /PCCI	16-May-24	30-May-24	30-May-24	30-May-24		Awarded with issued Notice of Award	
32010010 0001000	Enhancement and Maintenance of the Various Web-Based Application under the National Energy Efficiency and Conservation Database (NEECD) System (Energy Efficiency Practitioner Online Registration (EPOR) Energy Efficiency Fiscal Incentives Application (EFIA)System	EUMB-EPRED	No	Competitive Bidding	25-Apr-24	9-May-24	16-May-24	30-May-24	30-May-24	30-May-24	27-Jun-24	27-Jun-24			N/A	N/A		Government of the Philippines (current year's budget)	3,000,000.00	3,000,000.00		2,999,000.00	2,999,000.00		PCNC/COA /PCCI	16-May-24	30-May-24	30-May-24	30-May-24		Awarded with issued Notice of Award	
31010010 0001000	Printing and Binding of Philippine Energy Plan 2023-2050 (3 Volumes) with Book Set Slipcase	EPPB-PD	No	NP-53.9 - Small Value Procurement	N/A	N/A	N/A	N/A	N/A	N/A	27-Jun-24	27-Jun-24						Government of the Philippines (current year's budget)	996,500.00	996,500.00		988,500.00	988,500.00		N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
20000010 0002000	Procurement ICT Equipment CY2024	ITMS-IDMD	No	Competitive Bidding	18-Apr-24	8-May-24	16-May-24	30-May-24	30-May-24	30-May-24	27-Jun-24	27-Jun-24						Government of the Philippines (current year's budget)	2,900,000.00	2,900,000.00		2,899,000.00	2,899,000.00		PCNC/COA /PCCI	16-May-24	30-May-24	30-May-24	30-May-24		Awarded with issued Notice of Award	
10000010 0001000	(Re-bidding) Procurement of One (1) unit DOE Services Vehicle	AS-GSD	No	Competitive Bidding	15-Feb-24	16-May-24	23-May-24	6-Jun-24	6-Jun-24	6-Jun-24	27-Jun-24	27-Jun-24						Government of the Philippines (current year's budget)	0.00	0.00		1,898,000.00	1,898,000.00		PCNC/COA /PCCI	23-May-24	6-Jun-24	6-Jun-24	6-Jun-24		Awarded with issued Notice of Award	
10000010 0001000	(Re-bidding) Supply delivery and a Flu vaccine	AS-HRMD	Yes	Competitive Bidding	14-Mar-24	16-May-24	23-May-24	6-Jun-24	6-Jun-24	6-Jun-24	27-Jun-24	27-Jun-24						Government of the Philippines (current year's budget)	749,700.00	749,700.00		509,796.00	509,796.00		PCNC/COA /PCCI	23-May-24	6-Jun-24	6-Jun-24	6-Jun-24		Awarded with issued Notice of Award	
20000010 0004000	Procurement of Firewall Subscription for the EV/DSS System Production Server and Disaster Recovery System	OSEC-IPO	No	NP-53.9 - Small Value Procurement	N/A	16-May-24	N/A	19-May-24	19-May-24	19-May-24	27-Jun-24	27-Jun-24			N/A	N/A	N/A	Government of the Philippines (current year's budget)	100,000.00	100,000.00		100,000.00	100,000.00		N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	
10000010 0001000	VMA for the Conduct of Symposium on Nuclear Energy for the Students and Faculty of University of Science and Technology of Southeastern Philippines (USTP) in Cagayan De oro, Misamis Oriental Fund Source: EPPB-PFRD's VMA 151	AS-GSD	No	NP-53.10 Lease of Real Property and Venue	N/A	N/A	N/A	N/A	N/A	N/A	27-Jun-24	27-Jun-24			N/A	N/A		Government of the Philippines (current year's budget)	600,000.00	600,000.00		594,145.00	594,145.00		N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award	

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Actual Procurement Activities				Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds	ABC (Php)			Contract Cost (Php)			Date of Receipt of Invitation					Remarks (Explaining changes from the APP)					
										Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Total							MOOE	CO	Total 2	MOOE 2	CO 3	List of Invited Observers	Pre-bid Conf 4	Eligibility Check 5	Sub/ Open of Bids 6	Bid Evaluation 7	Post Qual 8		Delivery/ Completion/ Acceptance (if applicable)				
20000010 0001000	Procurement of Various ICT Equipment under ISSP for CY2024 23 Laptop Computer w/ Accessories and MS Office	LS-OD	No	NP-S3.1 Two Failed Biddings	N/A	16-Jun-24	N/A	19-Jun-24	19-Jun-24	19-Jun-24	27-Jun-24	27-Jun-24						Government of the Philippines (current year's budget)	0.00			1,597,000.00		1,597,000.00	PCN/COA /PCC	N/A	N/A	N/A	N/A	N/A	N/A	Awarded with issued Notice of Award				
Total Allotted Budget of On-going Procurement Activities																			217,835,324.01	160,506,324.01	57,329,000.00	159,612,982.10	117,210,477.50	48,402,834.60												

Prepared by:

Elisa B. Morales
ELISA B. MORALES
 BAC Secretariat

Recommended for Approval by:

Usec. Giovanni C. J. Bacordo
USEC. GIOVANNI C. J. BACORDO
 BAC Chairperson

APPROVED:

Raphael P. M. Lotilla
RAPHAEL P. M. LOTILLA
 Head of the Procuring Entity

