



Department of Energy Procurement Monitoring Report  
For the 2nd Semester, July to December 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity													Source of Funds	ABC (P/P)			Contract Cost (P/P)			List of Invited Observers	Date of Receipt of Invitation					Remarks
				Pre Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommendation/Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Acceptance/Turnover		Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
320100100001000	Memorandum of Agreement between and DOE and DOST - Industrial Technology Development Institute on the Establishment of Fuel	Dir. Patrick T. Aquino, CESO III EUMB	NP - 53.5 Agency to-Agency	N/A	N/A	N/A	13-Jul-21	13-Jul-21	13-Jul-21	N/A	13-Jul-21	6-Sep-21	31-Aug-21			GoP	14,500,000.00	14,500,000.00		14,500,000.00	14,500,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A	
100000100001000	Materials needed in the Continuation of the Repainting of Rear Exterior Wall of DOE Main	Mr. Jericho O. Bragado AS-GSD	NP - 53.9 Small Value Procurement	N/A	22-Jun-21	N/A	22-Jul-21	22-Jul-21	22-Jul-21	N/A	22-Jul-21	8-Aug-21	20-Oct-21	20-Oct-21	4-Oct-21	GoP	992,360.00	992,360.00		255,065.00	255,065.00		N/A	N/A	N/A	N/A	N/A	N/A		
200000100003000	Procurement Supply and Delivery of Energy Consuming Products for Technical Study Testing	Mr. Isagani C. Soriano ERTLS-LATL	NP - 53.9 Small Value Procurement	N/A	25-Jun-21	N/A	22-Jul-21	22-Jul-21	22-Jul-21	N/A	22-Jul-21	23-Sep-21	23-Sep-21	23-Sep-21	6-Dec-21	GoP	369,300.00	369,300.00		212,194.00	212,194.00		N/A	N/A	N/A	N/A	N/A	N/A		
200000100003000	Services for the Calibration of Various LATD - Calibration / Instrumentation and	Mr. Isagani C. Soriano ERTLS-LATL	NP - 53.9 Small Value Procurement	N/A	3-Jul-21	N/A	22-Jul-21	22-Jul-21	22-Jul-21	N/A	22-Jul-21	26-Aug-21	1-Oct-21	1-Oct-21		GoP	700,000.00	700,000.00		654,915.00	654,915.00		N/A	N/A	N/A	N/A	N/A	N/A		
200000100003000	Repair, Preventive Maintenance & Replacement of Parts of One Unit Scion 456 GC	Ms. Virginia S. Llamo ERTLS-GRFTL	Direct Contracting	N/A	N/A	N/A	22-Jul-21	22-Jul-21	22-Jul-21	N/A	22-Jul-21	20-Sep-21	1-Dec-21	1-Dec-21	29-Dec-21	31-Dec-21	GoP	225,000.00	225,000.00		224,000.00	224,000.00		N/A	N/A	N/A	N/A	N/A	N/A	
100000100001000	Procurement for the SMS Notification for the EVOSS System	Ms. Lisa S. Go IPO	NP - 53.9 Small Value Procurement	N/A	2-Jun-21	N/A	22-Jul-21	22-Jul-21	22-Jul-21	N/A	22-Jul-21	26-Aug-21				GoP	300,000.00	300,000.00		300,000.00	300,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
200000100003000	Procurement of Supply and Delivery of Coal Standards	Ms. Virginia S. Llamo ERTLS-GRFTL	Direct Contracting	N/A	N/A	N/A	22-Jul-21	22-Jul-21	22-Jul-21	N/A	22-Jul-21	29-Sep-21	18-Nov-21	18-Nov-21	25-Nov-21	31-Dec-21	GoP	391,500.00	391,500.00		391,320.00	391,320.00		N/A	N/A	N/A	N/A	N/A	N/A	
200000100003000	Services for the Preventive Maintenance / Repair of Various Olympus Microscopes	Ms. Virginia S. Llamo ERTLS-GRFTL	Direct Contracting	N/A	N/A	N/A	27-Jul-21	27-Jul-21	27-Jul-21	N/A	27-Jul-21	29-Sep-21	18-Nov-21	18-Nov-21	21-Dec-21	31-Dec-21	GoP	480,000.00	480,000.00		479,846.00	479,846.00		N/A	N/A	N/A	N/A	N/A	N/A	
200000100003000	Procurement of Services for Calibration of GRFTL Laboratory Equipment and Glassware	Ms. Virginia S. Llamo ERTLS-GRFTL	NP - 53.9 Small Value Procurement	N/A	2-Jun-21	N/A	27-Jul-21	27-Jul-21	27-Jul-21	N/A	27-Jul-21	31-Aug-21	15-Nov-21	15-Nov-21		GoP	62,000.00	62,000.00		50,000.00	50,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
100000100001000	Services for the Publication of DC2021-07-0023 entitled "Providing a Policy Framework on the Guideline for the Development, Establishment, and	Ms. Nelly M. Zabala AS-RMD	NP - 53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	3-Aug-21	3-Aug-21	3-Aug-21	N/A	3-Aug-21	1-Jul-21	3-Aug-21	3-Aug-21	4-Aug-21	GoP	66,864.00	66,864.00		30,576.00	30,576.00		N/A	N/A	N/A	N/A	N/A	N/A		
	Downstream Electric											1-Jul-21	3-Aug-21	3-Aug-21	4-Aug-21					36,288.00	36,288.00									
100000100001000	Procurement of Materials needed in the Preventive Maintenance of Plumbing and Building's Hardware	Mr. Jericho O. Bragado AS-GSD	NP - 53.9 Small Value Procurement	N/A	10-Jul-21	N/A	3-Aug-21	3-Aug-21	3-Aug-21	N/A	3-Aug-21	22-Sep-21	20-Oct-21	20-Oct-21	27-Oct-21	27-Oct-21	GoP	517,830.00	517,830.00		302,080.20	302,080.20		N/A	N/A	N/A	N/A	N/A	N/A	
310100100001000	Procurement of Medical Personnel (Doctor)	Mr. Danilo V. Vivar EPPB-PD	NP - 53.9 Small Value Procurement	N/A	20-Jul-21	N/A	3-Aug-21	3-Aug-21	3-Aug-21	N/A	3-Aug-21	5-Aug-21	15-Oct-21			GoP	450,000.00	450,000.00		242,550.00	242,550.00		N/A	N/A	N/A	N/A	N/A	N/A		
100000100001000	Repair and Refill of Fire Extinguishers	Mr. Jericho O. Bragado AS-GSD	NP - 53.9 Small Value Procurement	N/A	16-Jul-21	N/A	10-Aug-21	10-Aug-21	10-Aug-21	N/A	10-Aug-21	21-Sep-21	19-Oct-21	19-Oct-21	26-Oct-21	GoP	80,000.00	80,000.00		46,500.00	46,500.00		N/A	N/A	N/A	N/A	N/A	N/A		
100000100001000	Services for the Publication of DC2021-07-0022 entitled "Adopting Further Amendments to the Wholesale Electricity Spot Market (WESM) Market Manual on Constraint Violation Coefficient and Pricing Be	Ms. Nelly M. Zabala AS-RMD	NP - 53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	10-Aug-21	10-Aug-21	10-Aug-21	N/A	10-Aug-21	10-Aug-21	11-Aug-21	11-Aug-21	12-Aug-21	GoP	26,742.68	26,742.68		12,230.40	12,230.40		N/A	N/A	N/A	N/A	N/A	N/A		
													11-Aug-21	11-Aug-21	12-Aug-21					14,512.28	14,512.28									
100000100001000	Services for the Publication of DC2021-07-0024 entitled "Adopting Further Amendments to the Wholesale Electricity Spot Market (WESM) Rules for the Operation	Ms. Nelly M. Zabala AS-RMD	NP - 53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	10-Aug-21	10-Aug-21	10-Aug-21	N/A	10-Aug-21	10-Aug-21	11-Aug-21	11-Aug-21	12-Aug-21	GoP	11,340.00	11,340.00		5,292.00	5,292.00		N/A	N/A	N/A	N/A	N/A	N/A		
													11-Aug-21	11-Aug-21	12-Aug-21					6,048.00	6,048.00									
100000100001000	Replacement of Four (4) pieces of Tires of Toyota Hilux with Place No. SLC 992	Mr. Jericho O. Bragado AS-GSD	NP - 53.9 Small Value Procurement	N/A	N/A	N/A	10-Aug-21	10-Aug-21	10-Aug-21	N/A	10-Aug-21	14-Sep-21	20-Oct-21	20-Oct-21	21-Oct-21	GoP	43,000.00	43,000.00		37,900.00	37,900.00		N/A	N/A	N/A	N/A	N/A	N/A		
100000100001000	Replacement of Tires and Tire Valve for Mitsubishi Strada BIP-228	Mr. Jericho O. Bragado AS-GSD	NP - 53.9 Small Value Procurement	N/A	N/A	N/A	10-Aug-21	10-Aug-21	10-Aug-21	N/A	10-Aug-21	14-Sep-21	20-Oct-21	20-Oct-21		GoP	46,400.00	46,400.00		37,900.00	37,900.00		N/A	N/A	N/A	N/A	N/A	N/A		
320100100001000	Procurement of FY2021 Capital Outlay (Office Equipment) - Various Administrative Office Equipment - 1 Lot Teleconference System	Dir. Patrick T. Aquino, CESO III EUMB	Public Bidding	18-May-21	10-Jun-21	17-Jun-21	1-Jul-21	1-Jul-21	1-Jul-21	15-Jul-21	10-Aug-21	14-Sep-21	24-Sep-21	21-Oct-21	22-Nov-21	31-Dec-21	GoP	950,000.00	950,000.00		580,000.00	580,000.00		COA/PIC PA/PCN C	11-Jun-21	11-Jun-21	11-Jun-21	N/A	15-Jul-21	
100000100001000	Procurement of Property Inventory Management System (PIMS)	Mr. Jericho O. Bragado AS-GSD	Public Bidding		11-Mar-21	18-Mar-21	15-Jun-21	31-Mar-21	15-Jun-21	24-Jun-21	10-Aug-21	9-Sep-21				GoP	10,000,000.00	10,000,000.00		7,449,000.00	7,449,000.00		COA/PIC PA/PCN C	12-Mar-21	12-Mar-21	12-Mar-21	N/A	24-Jun-21	Signed Reso (Post Disqua of	
200000100004000	MFO Janitorial Services	Dir Nilo J. Geroche MFO	NP - 53.9 Small Value Procurement	N/A	23-Jul-21	N/A	13-Aug-21	13-Aug-21	13-Aug-21	N/A	13-Aug-21	18-Aug-21	14-Oct-21			GoP	245,000.00	245,000.00		200,269.20	200,269.20		N/A	N/A	N/A	N/A	N/A	N/A		
200000100004000	Repair and Maintenance of MFO Service Vehicle - Mitsubishi Strada BIP-228	Dir. Nilo J. Geroche MFO	NP - 53.9 Small Value Procurement	N/A	N/A	N/A	13-Aug-21	13-Aug-21	13-Aug-21	N/A	13-Aug-21	18-Aug-21	30-Aug-21	30-Aug-21		GoP	20,000.00	20,000.00		8,000.00	8,000.00		N/A	N/A	N/A	N/A	N/A	N/A		
200000100004000	Van Rental (Shuttle Services for DOE/VFO Personnel) for the Period of June to December 2021	Mr. Russ Mark T. Gamallo VFO	Public Bidding	N/A	24-Jul-21	N/A	17-Aug-21	17-Aug-21	17-Aug-21	N/A	17-Aug-21	20-Sep-21				GoP	902,000.00	902,000.00		898,700.00	898,700.00		N/A	N/A	N/A	N/A	N/A	N/A	Cancelled Contract	
100000100001000	Repair and Maintenance of Mitsubishi Adventure with Place No. SKC 981	Mr. Jericho O. Bragado AS-GSD	NP - 53.9 Small Value Procurement	N/A	23-Jul-21	N/A	17-Aug-21	17-Aug-21	17-Aug-21	N/A	17-Aug-21	1-Oct-21	15-Oct-21	15-Oct-21		GoP	85,000.00	85,000.00		82,585.88	82,585.88		N/A	N/A	N/A	N/A	N/A	N/A		





















Department of Energy Procurement Monitoring Report  
For the 2nd Semester, July to December 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)				List of Invited Observers	Date of Receipt of Invitation					Remarks
				Pre Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance / Turnover	Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	
	entitled "Amending Certain Provisions of	AS-RMD	Scholarly, Artistic Work, Exclusive																			9,676.80	9,676.80							
100000100001000	Services for the Publication of DC2021-12-0041 entitled "Adopting Further Amendments to the Wholesale Electricity Spot Market (WESM) Rules and Market Manual on WESM Compliance Officers (WCO)	Ms. Nelly M. Zabala AS-RMD	NP - 53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	28-Dec-22	28-Dec-22	28-Dec-22	N/A	28-Dec-22						GoP	64,444.60	64,444.60		30,576.00	30,576.00	N/A	N/A	N/A	N/A	N/A	N/A		
																						33,868.60	33,868.60							
100000100001000	Services for the Publication of DC2021-12-0042 entitled "Prescribing Amendments to Sections 13 (E) and 18 (C) of Department Circular No. DC2009-05-0008, entitled "Rules and Regulations Implementing Republic Act No. 9513, Otherwise	Ms. Nelly M. Zabala AS-RMD	NP - 53.6 Scientific, Scholarly, Artistic Work, Exclusive Technology and Media Services	N/A	N/A	N/A	28-Dec-22	28-Dec-22	28-Dec-22	N/A	28-Dec-22						GoP	64,444.60	64,444.60		30,576.00	30,576.00	N/A	N/A	N/A	N/A	N/A	N/A		
																						33,868.60	33,868.60							
200000100004000	CY2021 Storage Facility Rental for Mindanao Field Office (MFO)	MFO Dir. Nilo J. Gerochi	NP - 53.10 Lease of Venue and Real Property	N/A	N/A	N/A	15-Jun-21	15-Jun-21	15-Jun-21	N/A	15-Jun-21	13-Sep-21	16-Oct-21	5-Nov-21	31-Dec-21	31-Dec-21	GoP	960,000.00	960,000.00		838,656.00	838,656.00	N/A	N/A	N/A	N/A	N/A	N/A	Annually Contracted Services	
200000100003000	Procurement of Services for PM/Repair of GRFTL Laboratory Equipment - PHP126,000.00	ERTLS-GRFTL Ms. Virginia S. Llamo	NP - 53.9 Small Value Procurement	N/A	20-May-21	N/A	15-Jun-21	15-Jun-21	15-Jun-21	N/A	15-Jun-21	15-Aug-21	25-Aug-21	20-Sep-21	20-Oct-21	20-Oct-21	GoP	126,000.00	126,000.00		50,000.00	50,000.00	N/A	N/A	N/A	N/A	N/A	Completed		
200000100003000	Procurement of Services for PM/Repair of GRFTL Laboratory Equipment - PHP126,000.00	ERTLS-GRFTL Ms. Virginia S. Llamo	NP - 53.9 Small Value Procurement	N/A	20-May-21	N/A	15-Jun-21	15-Jun-21	15-Jun-21	N/A	15-Jun-21	15-Aug-21	25-Aug-21	20-Sep-21	20-Oct-21	20-Oct-21	GoP	15,000.00	15,000.00		15,000.00	15,000.00						For Contract Signing		
200000100003000	Procurement of Services for PM/Repair of GRFTL Laboratory Equipment - PHP126,000.00	ERTLS-GRFTL Ms. Virginia S. Llamo	NP - 53.9 Small Value Procurement	N/A	20-May-21	N/A	15-Jun-21	15-Jun-21	15-Jun-21	N/A	15-Jun-21	15-Aug-21	25-Aug-21	20-Sep-21	20-Oct-21	20-Oct-21	GoP	25,000.00	25,000.00		25,000.00	25,000.00						For Contract Signing		
320100100001000	Two (2) wired Remote Control Modules for ACU of EUMB	EUMB Dir. Patrick T. Aquino, CESO III	NP - 53.9 Small Value Procurement	N/A	N/A	N/A	15-Jun-21	15-Jun-21	15-Jun-21	N/A	15-Jun-21	9-Jul-21	27-Jul-21	23-Aug-21	23-Sep-21	23-Sep-21	GoP	30,000.00	30,000.00		19,980.00	19,980.00						For Contract Signing		
320100100001000	FY2021 Promotional Materials under the Locally Funded Project (LFP)	EUMB-AFETD Ms. Lourdes Maria A. Cagaricho	Public Bidding	20-Apr-21	29-Apr-21	6-May-21	15-Jun-21	20-May-21	15-Jun-21	N/A	15-Jun-21	21-Jul-21	21-Jul-21	6-Oct-21	5-Nov-21	05-Nov-21	GoP	2,400,000.00	2,400,000.00		2,071,418.00	2,071,418.00						For Contract Signing		
320100100001000	Contract-out of Services for the Conceptualization, Editing and Lay-outing of Information Materials for the Implementation of the EEC	EUMB-EPMPD Dir. Patrick T. Aquino, CESO III	Public Bidding	30-Mar-21	8-Apr-21	15-Apr-21	15-Jun-21	29-Apr-21	15-Jun-21	2-Jun-21	15-Jun-21	9-Jul-21	30-Jul-21	16-Aug-21	20-Aug-21	31-Aug-21	GoP	600,000.00	600,000.00		580,000.00	580,000.00						For Contract Signing		
310200100001000	Procurement of PCECP Lot 2 - Steel Filing Cabinet	ERDB-PRDD Mr. Guillermo H. Ansay	Public Bidding	2-Mar-21	11-Mar-21	18-Mar-21	8-Jun-21	31-Mar-21	8-Jun-21	25-May-21	8-Jun-21	1-Jul-21	16-Jul-21	4-Aug-21	3-Sep-21	3-Sep-21	GoP	195,000.00	195,000.00		182,000.00	182,000.00						For Contract Signing		
100000100001000	Services for the Subscription of EVOSS Servers, Storage and Disaster Recovery Servers	IPO Ms. Lisa S. Go	Direct Contracting	N/A	N/A	N/A	N/A	N/A	30-Mar-21	N/A	30-Mar-21	27-Apr-21	16-Jul-21	30-Jul-21	30-Aug-21	31-Aug-21	GoP	890,340.00	890,340.00		890,340.00	890,340.00						For Contract Signing on Certificate of Availability of Fund		
320100100001000	Services for the Concept, Lay-out Design, Printing and Binding of Publication of Energy Situationer and Related Materials	EUMB Dir. Patrick T. Aquino, CESO III	NP - 53.9 Small Value Procurement	N/A	10-Jun-21	N/A	22-Jun-21	22-Jun-21	22-Jun-21	N/A	22-Jun-21	9-Jul-21	16-Aug-21	10-Sep-21	8-Oct-21	8-Oct-21	GoP	989,000.00	989,000.00		983,810.00	983,810.00						For Contract Signing		
200000100003000	Procurement of Services for PM/Repair of 1 lot CFR Engine D2899	ERTLS-GRFTL Ms. Virginia S. Llamo	NP - 53.9 Small Value Procurement	N/A	3-Jun-21	N/A	22-Jun-21	22-Jun-21	22-Jun-21	N/A	22-Jun-21	15-Jul-21	2-Sep-21	29-Sep-21	29-Oct-21	29-Oct-21	GoP	120,000.00	120,000.00		119,000.00	119,000.00						For Contract Signing		
200000100003000	Procurement of Services for PM/Repair of four (4) units Exhaust System	ERTLS-GRFTL Ms. Virginia S. Llamo	NP - 53.9 Small Value Procurement	N/A	3-Jun-21	N/A	22-Jun-21	22-Jun-21	22-Jun-21	N/A	22-Jun-21	23-Jul-21	26-Aug-21	22-Sep-21	22-Oct-21	22-Oct-21	GoP	880,000.00	880,000.00		850,000.00	850,000.00						For Contract Signing		
200000100003000	Procurement of Services for PM/Repair of 1 unit Jasco UV-VIS Model V-630	ERTLS-GRFTL Ms. Virginia S. Llamo	Direct Contracting	N/A	N/A	N/A	22-Jun-21	22-Jun-21	22-Jun-21	N/A	22-Jun-21	10-Aug-21	3-Nov-21	1-Dec-21	31-Dec-21	31-Dec-21	GoP	20,100.00	20,100.00		20,000.00	20,000.00						For Contract Signing		
200000100003000	Procurement of Services for GRFTL Laboratory Supplies and Materials	ERTLS-GRFTL Ms. Virginia S. Llamo	Direct Contracting	N/A	N/A	N/A	22-Jun-21	22-Jun-21	22-Jun-21	N/A	22-Jun-21	23-Jul-21	12-Nov-21	9-Dec-21	31-Dec-21	31-Dec-21	GoP	588,400.00	588,400.00		586,295.40	586,295.40						For Contract Signing		
310400100001000	Procurement request for the renewal of S&P Global PLATTS Subscription Services for CY2021	OIMB-OICMD Ms. Hedetza V. Ludovice	Direct Contracting	N/A	N/A	N/A	22-Jun-21	22-Jun-21	22-Jun-21	N/A	22-Jun-21	27-Aug-21	12-Oct-21	12-Oct-21	12-Nov-21	12-Nov-21	GoP	21,500,000.00	21,500,000.00		10,740,671.46	10,740,671.46						For Contract Signing		
200000100003000	Procurement of Services GRFTL Laboratory Supplies and Materials - PHP98,400.00	ERTLS-GRFTL Ms. Virginia S. Llamo	NP - 53.9 Small Value Procurement	N/A	3-Jun-21	N/A	22-Jun-21	22-Jun-21	22-Jun-21	N/A	22-Jun-21	19-Jul-21	16-Aug-21	13-Sep-21	13-Oct-21	13-Oct-21	GoP	98,400.00	98,400.00		35,631.26	35,631.26						For Contract Signing		
200000100003000	Procurement of Services GRFTL Laboratory Supplies and Materials - PHP98,400.00	ERTLS-GRFTL Ms. Virginia S. Llamo	NP - 53.9 Small Value Procurement	N/A	3-Jun-21	N/A	22-Jun-21	22-Jun-21	22-Jun-21	N/A	22-Jun-21	19-Jul-21	16-Aug-21	N/A	N/A	N/A	GoP	21,600.00	21,600.00		21,600.00	21,600.00						For Contract Signing		
200000100003000	Procurement of Services GRFTL Laboratory Supplies and Materials - PHP98,400.00	ERTLS-GRFTL Ms. Virginia S. Llamo	NP - 53.9 Small Value Procurement	N/A	3-Jun-21	N/A	22-Jun-21	22-Jun-21	22-Jun-21	N/A	22-Jun-21	19-Jul-21	18-Nov-21	N/A	N/A	N/A	GoP	13,000.00	13,000.00		13,000.00	13,000.00						For Contract Signing		
320100100001000	Procurement of Portable Digital Thermometer - Hygrometer with Clock	EUMB-EPRED Dir. Patrick T. Aquino, CESO III	Public Bidding	20-Apr-21	29-Apr-21	6-May-21	22-Jun-21	20-May-21	22-Jun-21	7-Jun-21	22-Jun-21	12-Jul-21	28-Jul-21	N/A	N/A	N/A	GoP	610,000.00	610,000.00		299,998.00	299,998.00						For Contract Signing		



Department of Energy Procurement Monitoring Report  
For the 2nd Semester, July to December 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity											Source of Funds	ABC (P/P)			Contract Cost (P/P)			List of Invited Observers	Date of Receipt of Invitation					Remarks						
				Pre Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution	Notice of Award	Contract Signing	Notice to Proceed		Delivery/Completion	Acceptance/ Turnover	Total	MOOE	CO	Total		MOOE	CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids		Bid Evaluation	Post Qual				
310500100001000	Procurement of various Office supplies of REAMD	Mr. Marc L. EPIMB-REAMD	NP - 53.9 Small Value Procurement														GoP	95,445.46	95,445.46				N/A	N/A	N/A	N/A	N/A	N/A						
100000100001000	Procurement of Supply of Labor, Materials, Supervision and other Consumables for the total Rehabilitation of Fire Detection and Alarm System of DOE Main and Annex Building	Mr. Jericho O. Bragado AS-GSD	Public Bidding	13-Jul-21	28-Oct-21	4-Nov-21			18-Nov-21								GoP	2,500,000.00	2,500,000.00				COA/PIC PA/PCN C	29-Oct-21	29-Oct-21	29-Oct-21	29-Oct-21	N/A						
200000100002000	Field Survey Monitoring Tools (Drone)	Mr. Raul C. Drapete ITMS-ISD	Public Bidding														GoP	14,000,000.00	14,000,000.00															
320200100001000	Office Supplies (NEECP 2021)	Dr. Patrick T. Aquino, CESO III EUMB															GoP	150,885.60	150,885.60															
100000100001000	Hauling and Disposal of Debris	Mr. Jericho O. Bragado AS-GSD	NP - 53.9 Small Value Procurement		7-Dec-21												GoP	85,000.00	85,000.00															
310100100001000	Purchase Request for Office Supplies under Biofuels Program FY2021 amounting PHP108,962	REMB-BEMD															GoP	108,962.00	108,962.00															
310200100001000	Office Supplies for PCECP	Mr. Guillermo H. Ansay EROB-PRDD															GoP	98,000.00	98,000.00				N/A	N/A	N/A	N/A	N/A	N/A						
320100100001000	Office Supplies (NEECP 2021)	Dr. Patrick T. Aquino, CESO III EUMB															GoP	149,000.00	149,000.00				N/A	N/A	N/A	N/A	N/A	N/A						
200000100002000	Procurement of Office Equipment: 4units Laptop with MS Office and Vision	ITMS-ISD Mr. Raul C. Drapete															GoP	737,700.00	737,700.00															
200000100002000	Procurement of Additional License for the Enterprise Contract Management System (ECMS)	Mr. Jerry P. Ritual ITMS-ITD															GoP	2,983,800.00	2,983,800.00				N/A	N/A	N/A	N/A	N/A	N/A						
310100100001000	Procurement of Optimization Software for Statistical and Energy Modeling	Mr. Danilo V. Vivar EPPB-PFRD	Public Bidding	9-Nov-21	11-Nov-21	18-Nov-21	2-Dec-21	2-Dec-21	2-Dec-21	N/A	N/A						GoP	3,500,000.00	3,500,000.00				COA/PIC PA/PCN C	12-Nov-21	12-Nov-21	12-Nov-21	12-Nov-21							
310300100001000	Procurement of Information and Communication Technology Software - Meteorom Software	Mr. Ferdinand Binondo REMB - SWEMD	Public Bidding	16-Nov-21	N/A	N/A	N/A	N/A	N/A	N/A	N/A						GoP	240,000.00	240,000.00	240,000.00	240,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A					
310300100001000	Procurement of Information and Communication Technology Software - PVSystem Software	Mr. Ferdinand Binondo REMB - SWEMD	Public Bidding	16-Nov-21	N/A	N/A	N/A	N/A	N/A	N/A	N/A						GoP	1,584,000.00	1,584,000.00	1,584,000.00	1,584,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A					
310300100001000	Procurement of Information and Communication Technology Software - Global Mapper (Global Information System Modeling Software)	Mr. Ferdinand Binondo REMB - SWEMD	Public Bidding	16-Nov-21	N/A	N/A	N/A	N/A	N/A	N/A	N/A						GoP	1,584,000.00	1,584,000.00	1,584,000.00	1,584,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A					
310300100001000	Procurement of Information and Communication Technology Software - Map Info (Global Information System Modeling Software)	Mr. Ferdinand Binondo REMB - SWEMD	Public Bidding	16-Nov-21	N/A	N/A	N/A	N/A	N/A	N/A	N/A						GoP	1,584,000.00	1,584,000.00	1,584,000.00	1,584,000.00		N/A	N/A	N/A	N/A	N/A	N/A	N/A					
310400100001000	Office Supplies for the Conduct of NECM Activities of RMMSCD	Ms. Lorlai R. Capistrano OIMB-RMMSCD	NP - 53.9 Small Value Procurement	N/A	6-Dec-21	N/A	N/A	N/A	N/A	N/A	N/A	16-Dec-21					GoP	54,320.00	54,320.00	54,320.00	54,320.00													
100000100001000	Various Office Equipment	Mr. Jericho O. Bragado AS-GSD	NP - 53.9 Small Value Procurement	N/A	7-Dec-21	N/A	N/A	N/A	N/A	N/A	N/A						GoP	630,000.00	630,000.00															
<b>Total Allotted Budget of On-going Activities</b>																		<b>85,536,113.06</b>	<b>85,536,113.06</b>															

Prepared by:

**Federico G. Domingo Jr.**  
BAC Secretariat Head

Recommended for approval by:

**Usec. Robert B. Uy**  
Chairman, Bids and Awards Committee

Approved by:

**Secretary Alfonso G. Cusi**  
Head of Procuring Entity

Department of Energy Procurement Monitoring Report  
 For the 2nd Semester, July to December 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Actual Procurement Activity												Source of Funds	ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation				Remarks
				Pre Proc Conference	Ads/Post of IAEB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of SAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion		Acceptance/ Turnover	Total	MOOE	CO	Total	MOOE		CO	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	