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Department Circular No. DC________________ - AMENDING CERTAIN PROVISIONS OF DEPARTMENT CIRCULAR NO. DC2021-06-0013 ON THE FRAMEWORK 
GOVERNING THE TEST AND COMMISSIONING OF GENERATION FACILITIES FOR ENSURING READINESS TO DELIVER ENERGY TO THE GRID OR DISTRIBUTION 
NETWORK 

Responsible 
Agency Procedures Maximum Timeline Requirements/Remarks 

Generation 
Company 

 3 months prior to 
target date of Test and 
Commissioning 

Actual schedule of Test and 
Commissioning shall be subject to 
confirmation of the TNP. Resource 
availability for VRE resources should be 
considered. 

Generation 
Company 
 

 Prior the application 
for PCATC 

 

Generation 
Company 

 at least 23 days before 
the conduct of Test 
and Commissioning 
Schedule 

1. Scheduled date of Test and Commissioning, as 
coordinated with TNP and SO1  

2. Certification attesting Electromechanical 
Completion2 

3. Other proof of WESM Registration issued by the 
MO 

4. Requirements as may be determined by the TNP 

Distribution 
Utility (DU) 
 

 within 20 calendar 
days from submission 
of complete 
requirements 

 

 
1 Generation Company shall be responsible to ensure timely application for obtaining the above requirements to ensure scheduled date of T&C will not be compromised. 
2 For Generation Facilities not applying under the FIT system: Certification under oath that Electromechanical Completion has been achieved by the Generation Company  
For Generation Facilities applying under the FIT system: Endorsement by the DOE confirming Electromechanical Completion in accordance with Department Circular No. DC2013-05-0009 

Notify SO, TNP, and DU of target date 
of Test and Commissioning (T&C) and 

Submission of Application for the 
conduct of T&C 

Submit complete requirements for 
issuance of Provisional Certificate of 

Approval to Connect (PCATC) 

Start  

Achievement of Electromechanical 
Completion  

Issue PCATC to Generation Company 
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Responsible 
Agency Procedures Maximum Timeline Requirements/Remarks 

Generation 
Company 

 within 3 working days 
upon receipt of the 
PCATC 

 

Testing Entity +   
DU + TNP + 
System 
Operator (SO) 
(witness) 
 

` 
 

2 months (initial 
conduct) 
 
1 month (extension) 

For the conduct of Test and Commissioning, no 
injection to the Grid or distribution network shall 
be allowed without a valid Provisional CATC. 
 
For duration of T&C: 
*SO shall submit over-riding constraints 
*Any injected or withdrawn energy during T&C of a 
Generation Facility, less any energy offtake from a 
bilateral contract counterparty, shall be settled at 
WESM prices. 
 
The MO shall notify the Generation Company 
fifteen (15) calendar days prior the date of expiry 
of the PCATC. 
 
TNP may conduct T&C if no third-party testing 
entity is available. 

SO  Immediately As per DC2022-05-0015 
Cease imposition of 

overriding constraints 

Conduct T&C 

 

Can  
T&C be 

completed 
within PCATC 

validity 
period? 

 

GenCo  
completed the 

conduct of Test and 
Commissioning? 

Y 

N 

Y 

N 

N 

Y  

 

 Is PCATC  
expired? 

 

Furnish copy of PCATC to MO, SO and 
TNP 
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Responsible 
Agency Procedures Maximum Timeline Requirements/Remarks 

Market 
Operator (MO) 
 
 

 
 
 
 
 

Immediately  

TNP, DU and/or 
Third-party 
testing entity 
 

 Within 14 calendar 
days after completion 
of the conduct of T&C 

 

TNP and/or DU, 
as applicable 
 
 
 
 
 
 
 

   

Generation 
Company 

 N/A As may be required by TNP 
Submit requirements to the DU for 

issuance of Final Certificate of 
Approval to Connect (FCATC) 

Disallow BCQ 
declaration and cease 
WESM payments for 

energy injection 

Evaluate the results and validate the 
readiness to deliver energy  

 

 GenCo ready to 
deliver energy to 

the Grid? 

N 

Y 
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Responsible 
Agency Procedures Maximum Timeline Requirements/Remarks 

DU  within 14 calendar 
days from the 
satisfactory evaluation 
of the results and 
GenCo’s complete 
submission of 
requirements 

 

DU  within 3 calendar days 
from the issuance to 
the GenCo 

 

SO   As per DC2022-05-0015 

MO   As per DC2022-05-0015 

Generation 
Company 

 N/A As may be required by ERC 

Furnish a copy of FCATC to the ERC, 
MO and SO 

Submit complete requirements for 
Certificate of Compliance (COC) to ERC 

Issue FCATC to Generation Company 
and  

Continue enforcing overriding constraints 

Allow BCQ declaration and continue 
WESM payments for energy injection 
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Agency Procedures Maximum Timeline Requirements/Remarks 

ERC  Within 60 calendar 
days 

 

Generation 
Company 

 Within 3 working days  

MO  Within 15 calendar 
days 
 

Effectivity of the new WESM registration 
in the MPI shall be within eight (8) 
calendar days from approval. 
 

MO  Within 8 calendar days  

Generation 
Company 

  If granted extended PCATC, next is to 
furnish SO and MO. 

Internal 

 
Granted an 

extended PCATC 
already? 

Submit COC to MO 

End 
Effectivity of new WESM Registration 

in the MPI  

 

N 

Y 

Issue COC to Generation Company  

 

Reflect WESM Registration as under 
Commercial Operations and grant 

access to the MPI 
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Agency Procedures Maximum Timeline Requirements/Remarks 

Generation 
Company 

 N/A External Reasons 
a) Grid network conditions 
b) Force majeure events 
 
Internal Reasons 
a) Technical issues within Generation 

Facility 

DU  Immediately 
 

 

Generation 
Company 

 Immediately  

  
External 

 
Furnish MO, SO with the extended 

PCATC 

Issue extended PCATC to Generation 
Company   

 Reason for non-
completion of  

T&C? 
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TNP or third-
party testing 
entity 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 

  
 
 
 
 
 
 
 

DU    

DU  Immediately  

 
Y 

N 

Suspend validity of the PCATC 

 Technical 
Issues based on  

 

Evaluation 
of results 

Issues 
identified 

during T&C 
conduct 

 

Available  
T&C schedule 

within 1 month from 
expiry of PCATC? 
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Agency Procedures Maximum Timeline Requirements/Remarks 

DU  Immediately Inform MO and SO that T&C was not 
completed within prescribed period 
 

MO  Immediately  

SO  Immediately Cease imposition of overriding  

Generation 
Company 

 at least 15 calendar 
days before the target 
date of reactivation of 
PCATC 

 

Generation 
Company 

 at least 15 calendar 
days before the target 
date of reactivation of 
PCATC 

 

DU  Immediately Subject to the following conditions: 
 
The Generation Company shall disclose to the TNP, 
SO, MO and DU (for Embedded Generators) of any 
changes in capacity and capabilities of its 
Generation Facility. 
The Generation Company shall secure proof of 
Electromechanical Completion in accordance with 
Section 4.2.4.2 or 4.2.4.3 reflecting the completion 

Cease imposition of overriding 

 

Apply for reactivation of the PCATC 

Inform MO and SO that T&C was not 
completed within prescribed period 

constraints 

Disallow BCQ declaration and cease 
WESM payments for energy injection 

Issue Reactivated PCATC 

Secure new schedule of T&C from DU 
as coordinated with SO 
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Agency Procedures Maximum Timeline Requirements/Remarks 

of the modifications undertaken to the Generation 
Facility and submit the same to the TNP or DU. 
 
The validity of the reactivated Provisional CATC 
shall be in accordance with Section 4.7.1.1 

Generation 
Company 

 at least 15 calendar 
days before the target 
date of extension of 
PCATC 

 

Generation 
Company 

 at least 15 calendar 
days before the target 
date of reactivation of 
PCATC 

 

DU  Immediately Subject to the following conditions: 
 
The Generation Company shall disclose to the TNP, 
SO, MO and DU (for Embedded Generators) of any 
changes in capacity and capabilities of its 
Generation Facility. 
The Generation Company shall secure proof of 
Electromechanical Completion in accordance with 
Section 4.2.4.2 or 4.2.4.3 reflecting the completion 
of the modifications undertaken to the Generation 
Facility and submit the same to the TNP or DU. 
 
The validity of the reactivated Provisional CATC 
shall be in accordance with Section 4.7.2.1 

 

 

Secure new schedule of T&C from DU 
as coordinated with SO  

Apply for extension of the PCATC 

 Issue Extended PCATC 


